

Oakland County Department of Information Technology Project Scope and Approach

Project Name: WRC Asset Optimization 2021-2022

Project ID: D51611AO

Leadership Group: Land			
Department: Water Resources Commissioner		Division: Admin	
Project Sponsor: Nancy Basch	Date Requested: 1/30/2018	PM Customer No. 611	
Request Type:	<u><i>New Development</i></u>	<i>Enhancement</i>	<i>Customer Support</i>
<i>Planned System Maintenance or Upgrade</i>			
IT Team Name: Infrastructure and GIS		IT Team No: 1	
Project Manager/Leader: Dennis Faustich			
Account Number: 37940	Account Description: WRC - CAMP	Customer Name: Water Resources Commissioner	
Grant Funded?	Yes <input checked="" type="checkbox"/> No	Mandate?	Yes No <input checked="" type="checkbox"/>
		Mandate Source:	N/A

Project Goal

To implement an asset optimization state zero solution so that data updates can be integrated in to the capital asset management planning system at an increased frequency for improved reporting and modeling.

Business Objective

To provide WRC a more accurate view of assets in order to increase the effectiveness of WRC operations and maintenance decisions for both vertical and horizontal assets by implementing a state zero solution that will leverage available data sources more frequently to recommend capital improvements, proactively identify risk, and support rehabilitation decisions.

Major Deliverables

- Detailed Project Plan
- Determine schedule for 12 (twelve) additional state zeros within the 2021-2022 Master Plan
- Implementation and Communication Plans

Approach

- Develop detailed project plan
- Determine schedule requirements aligning to SAW Grant deadlines
- Identify data needs and schedules to align with additional state zero dates
- Support WRC in technical discussions with vendor
- Review Riva system abilities to sync to IT GIS systems

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: WRC Asset Optimization 2021-2022

Project ID: D51611AO

Research & Analysis

Gartner Research Recommendation – Research Conducted; Nothing Found

Benefits

See Return on Investment (ROI) Analysis Document

Impact

Number of Users	20+
Divisions	Oakland County Water Resources Commissioner's Office
Leadership Groups	Land

Risk

Business Environment	Low	-	Little or no impact to existing business processes.
Technical Environment	Low	-	Little or no impact to existing business processes.

Assumptions

Staffing

- None

Facilities

- None

Technical

- The additional State Zeros will utilize the same process as the currently monthly State Zero process

Funding

- WRC SAW GRANT – COMMON TO ALL
- Individual billing information will be provided by WRC for each State Zero process completed.

**Oakland County
Department of Information Technology
Project Scope and Approach**

Project Name: WRC Asset Optimization 2021-2022

Project ID: D51611AO

Other

- PM & Contingency considerations included in each of the twelve (12) State Zero events.

Priority

- TBD

Constraints

- N/A

Exclusions

- N/A

Oakland County Department of Information Technology Project Scope and Approach

Project Name: WRC Asset Optimization 2021-2022

Project ID: D51611AO

PROJECT PHASE AUTHORIZATION

Phase(s): Project Management and State Zero	
Total Estimated Application Services	Hours: 337
Total Estimated Technical Systems	Hours: 48
Total Estimated CLEMIS	Hours:
Total Estimated Internal Services	Hours:
IT Application Services Division Manager Approval:	Date:
IT Technical Systems Division Manager Approval:	Date:
IT CLEMIS Division Manager Approval:	Date:
IT Internal Services Division Manager Approval:	Date:
IT Management Approval:	
Approved: Yes No	Date:
Reason:	
Project Sponsor Approval:	
Title:	Date:

PROJECT SUMMARY

Authorized Development (see above)	Hours: 385	
Previously Approved Development	Hours:	
Grand Total Estimated Development	Hours: 385	Cost: \$ 63,525

Oakland County Department of Information Technology Project Scope and Approach

Project Name: WRC Asset Optimization 2021-2022

Project ID: D51611AO

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:	
Title:	Date:
Project Office Review:	Date:

WRC Asset Optimization 2021-2022 - Size Estimate (+/- 10% to 50%) (Read-Only)

1	Task Name	Estimated
2		Hours
3	PROJECT MANAGEMENT	74
4	STATE ZERO	311
5		385

WRC Asset Optimization 2021-2022

Return on Investment Analysis

Project Summary

Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Benefits/Savings:							
Tangible Benefits Subtotal:	0	0	0	0	0	0	0
Cost Avoidance Subtotal:	0	0	0	0	0	0	0
Costs:							
Development Services Subtotal:	53,900	0	0	0	0	0	53,900
Hardware Subtotal:	0	0	0	0	0	0	0
Software Subtotal:	0	0	0	0	0	0	0
Infrastructure Subtotal:	0	0	0	0	0	0	0
Training Subtotal:	0	0	0	0	0	0	0
Other Subtotal:	0	0	0	0	0	0	0
Annual Statistics:							
Annual Total Savings	0	0	0	0	0	0	0
Annual Total Costs	53,900	0	0	0	0	0	53,900
Annual Return on Investment	(53,900)						(53,900)
Annual Costs/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	
Project Cumulative Statistics:							
Cumulative Total Savings	0	0	0	0	0	0	0
Cumulative Total Costs	53,900	53,900	53,900	53,900	53,900	53,900	53,900
Cumulative Return on Investment	(53,900)	(53,900)	(53,900)	(53,900)	(53,900)	(53,900)	(53,900)
Cumulative Cost/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%
Year Positive Payback Achieved State or Federal Mandate?							NO PAYBACK
Signatures:							
Benefits Reviewed By Project Sponsor	_____			Date:	_____		
Costs (including IT Resources) Reviewed By Information Technology Project Manager	_____			Date:	_____		

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Savings Summary

Benefit/Savings Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Tangible Benefit:							
<i>Tangible Benefits Subtotal:</i>							
Cost Avoidance:							
<i>Cost Avoidance Subtotal:</i>							
Intangible Benefit:							
Make better business decisions for the county water, sewer and storm infrastructure by utilizing more current asset data							
Utilize more frequently updated data collected with current asset management system in long term capital asset management and planning							
Savings Total:							

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier	Affects Project ROI?							
								Y1	Y2	Y3	Y4	Y5	Y6		
IT Hours - New Development	Development Svcs			385	140	53,900		X							
IT Hours - System Maintenance	Development Svcs				165	0									
IT Hours - Customer Support	Development Svcs				165	0									
IT Hours - Planned Maintenance	Development Svcs				165	0									
User Hours - New Development	Development Svcs					0									
User Hours - PTNE/OT	Development Svcs					0									
Contractor Professional Services	Development Svcs					0									
PC System - Acquisition	Hardware				687	0									
PC System - Maintenance	Hardware				2,936	0									
Notebook - Acquisition	Hardware				1,115	0									
Notebook - Maintenance	Hardware				3,024	0									
Tablet Notebook - Acquisition	Hardware				1,421	0									
Tablet Notebook - Maintenance	Hardware				2,800	0									
Laserprinter - Acquisition	Hardware				1,432	0									
Laserprinter - Maintenance	Hardware				1,408	0									
PC Maintenance User Owned	Hardware				2,720	0									
Printer Maintenance User Owned	Hardware				1,264	0									
File Space (100GB)	Hardware		ANN		23	0									
Package Software - Acquisition	Software					0									
Package Software - Maintenance	Software					0									
Business Objects Access	Software					0									
Term Emulation SFTW-Acquisition	Software					0									
Term Emulation SFTW-Maintenance	Software					0									
Server - Acquisition/Upgrade	Infrastructure				8,000	0									
Server - Maintenance	Infrastructure				360	0									
Server Sftwre - Acquisition/Upgrade	Infrastructure				335	0									
Server Sftwre - Maintenance	Infrastructure					0									
Server Rack Mount	Infrastructure				400	0									
Oracle Enterprise Per Processor - Includes Year 1 Maintenance	Infrastructure				21,372	0									
Oracle Enterprise Per Processor - Year 2 and Beyond	Infrastructure				3,432	0									

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier	Affects Project ROI?						
								Y1	Y2	Y3	Y4	Y5	Y6	
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2016-Aug 2017 - Includes Maintenance thru Aug 2019	Infrastructure				24,533	0								
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2017-Aug 2018 - Includes Maintenance thru Aug 2019	Infrastructure				20,759	0								
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2018-Aug 2019 - Includes Maintenance thru Aug 2019	Infrastructure				16,985	0								
SQL Server Enterprise - Maintenance, Per Processor (4 cores) - Sept 2019 and Beyond	Infrastructure				4,218	0								
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2016-Aug 2017 - Includes Maintenance thru Aug 2019	Infrastructure				6,398	0								
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2017-Aug 2018 - Includes Maintenance thru Aug 2019	Infrastructure				5,414	0								
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2018-Aug 2019 - Includes Maintenance thru Aug 2019	Infrastructure				4,429	0								
SQL Server - Standard Maintenance, Per Processor (4 cores) - Sept 2019 and Beyond	Infrastructure				1,100	0								
Websphere Basic Per Processor Single/Dual Core - Includes Year 1 Maintenance	Infrastructure				3,506	0								

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier	Affects Project ROI?							
								Y1	Y2	Y3	Y4	Y5	Y6		
Websphere Basic Per Processor Single/Dual Core - Year 2 and Beyond	Infrastructure				701	0									
Websphere ND Per Processor Single/Dual Core - Includes Year 1 Maintenance	Infrastructure				13,180	0									
Websphere ND Per Processor Single/Dual Core - Year 2 and Beyond	Infrastructure				2,635	0									
SSL Certificate	Infrastructure				845	0									
Internet Access	Infrastructure				180	0									
Imperva Web Application Firewall (External Web Applications Only)	Infrastructure		ANN		500	0									
App Code Directories on Consolidated IIS Server (Virtual)	Infrastructure		ANN		415	0									
Database (5 GB) on Consolidated SQL Instance Server	Infrastructure		ANN		930	0									
Database Instance (125 GB DB) on Consolidated SQL Server	Infrastructure		ANN		2,395	0									
Database SQL Maint Server	Infrastructure		ANN		834	0									
Database SQL Server Physical	Infrastructure		ANN		19,158	0									
DB Maintenance (Annual Cycle \$610)	Infrastructure		ANN		610	0									
DB Maintenance (Semi-Annual Cycle \$1220)	Infrastructure		ANN		1,220	0									
DB Maintenance (Semi-Annual Cycle \$2440)	Infrastructure		ANN		2,440	0									
Dedicated Virtual Server	Infrastructure		ANN		4,150	0									
DB Instance Setup	Infrastructure				976	0									
DBA MS SQL Database Creation on Existing Instance	Infrastructure				366	0									
Extra Small - 2 Core 8GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$601 On Premise Physical Server = N/A	Infrastructure		ANN			0									

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier	Affects Project ROI?							
								Y1	Y2	Y3	Y4	Y5	Y6		
Small - 4 Core 16GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$951 On Premise Physical Server = \$9,288	Infrastructure		ANN			0									
Medium - 8 Core 32GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$1,702 On Premise Physical Server = \$9,751	Infrastructure		ANN			0									
Large - 16 Core 64GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$3,167 On Premise Physical Server = \$10,446	Infrastructure		ANN			0									
Extra Large - 40 Core 160GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$7,564 On Premise Physical Server = \$12,906	Infrastructure		ANN			0									

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6
IT Hours - New Development	Development Svcs	53,900.00					
IT Hours - System Maintenance	Development Svcs						
IT Hours - Customer Support	Development Svcs						
IT Hours - Planned Maintenance	Development Svcs						
User Hours - New Development	Development Svcs						
User Hours - PTNE/OT	Development Svcs						
Contractor Professional Services	Development Svcs						
PC System - Acquisition	Hardware						
PC System - Maintenance	Hardware						
Notebook - Acquisition	Hardware						
Notebook - Maintenance	Hardware						
Tablet Notebook - Acquisition	Hardware						
Tablet Notebook - Maintenance	Hardware						
Laserprinter - Acquisition	Hardware						
Laserprinter - Maintenance	Hardware						
PC Maintenance User Owned	Hardware						
Printer Maintenance User Owned	Hardware						
File Space (100GB)	Hardware						
Package Software - Acquisition	Software						
Package Software - Maintenance	Software						
Business Objects Access	Software						
Term Emulation SFTW-Acquisition	Software						
Term Emulation SFTW-Maintenance	Software						
Server - Acquisition/Upgrade	Infrastructure						
Server - Maintenance	Infrastructure						
Server Sftwre - Acquisition/Upgrade	Infrastructure						
Server Sftwre - Maintenance	Infrastructure						
Server Rack Mount	Infrastructure						
Oracle Enterprise Per Processor - Includes Year 1 Maintenance	Infrastructure						
Oracle Enterprise Per Processor - Year 2 and Beyond	Infrastructure						

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2016-Aug 2017 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2017-Aug 2018 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server Enterprise - Per Processor (4 cores) - Purchased Sept 2018-Aug 2019 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server Enterprise - Maintenance, Per Processor (4 cores) - Sept 2019 and Beyond	Infrastructure						
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2016-Aug 2017 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2017-Aug 2018 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server Standard - Per Processor (4 cores) - Purchased Sept 2018-Aug 2019 - Includes Maintenance thru Aug 2019	Infrastructure						
SQL Server - Standard Maintenance, Per Processor (4 cores) - Sept 2019 and Beyond	Infrastructure						
Websphere Basic Per Processor Single/Dual Core - Includes Year 1 Maintenance	Infrastructure						

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6
Websphere Basic Per Processor Single/Dual Core - Year 2 and Beyond	Infrastructure						
Websphere ND Per Processor Single/Dual Core - Includes Year 1 Maintenance	Infrastructure						
Websphere ND Per Processor Single/Dual Core - Year 2 and Beyond	Infrastructure						
SSL Certificate	Infrastructure						
Internet Access	Infrastructure						
Imperva Web Application Firewall (External Web Applications Only)	Infrastructure						
App Code Directories on Consolidated IIS Server (Virtual)	Infrastructure						
Database (5 GB) on Consolidated SQL Instance Server	Infrastructure						
Database Instance (125 GB DB) on Consolidated SQL Server	Infrastructure						
Database SQL Maint Server	Infrastructure						
Database SQL Server Physical	Infrastructure						
DB Maintenance (Annual Cycle \$610)	Infrastructure						
DB Maintenance (Semi-Annual Cycle \$1220)	Infrastructure						
DB Maintenance (Semi-Annual Cycle \$2440)	Infrastructure						
Dedicated Virtual Server	Infrastructure						
DB Instance Setup	Infrastructure						
DBA MS SQL Database Creation on Existing Instance	Infrastructure						
Extra Small - 2 Core 8GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$601 On Premise Physical Server = N/A	Infrastructure						

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Detail

Cost Description	Project Cost Category	Potential Cost Extensions					
		Y1	Y2	Y3	Y4	Y5	Y6
Small - 4 Core 16GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$951 On Premise Physical Server = \$9,288	Infrastructure						
Medium - 8 Core 32GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$1,702 On Premise Physical Server = \$9,751	Infrastructure						
Large - 16 Core 64GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$3,167 On Premise Physical Server = \$10,446	Infrastructure						
Extra Large - 40 Core 160GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$7,564 On Premise Physical Server = \$12,906	Infrastructure						

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Summary

Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Development Services:							
IT Hours - New Development	53,900						53,900
IT Hours - System Maintenance							
IT Hours - Customer Support							
IT Hours - Planned Maintenance							
User Hours - New Development							
User Hours - PTNE/OT							
Contractor Professional Services							
<i>Development Services Subtotal:</i>	53,900						53,900
Hardware:							
<i>Hardware Subtotal:</i>							
Software:							
<i>Software Subtotal:</i>							
Infrastructure:							
<i>Infrastructure Subtotal</i>							
Training:							
<i>Training Subtotal:</i>							
Other:							
<i>Other Subtotal:</i>							

WRC Asset Optimization 2021-2022
Return on Investment Analysis

Cost Summary

Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Costs Total:	53,900						53,900

