Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

Leadership Group: IT Steering Committee										
Department: Information	n Technology			Division: Application Services						
Project Sponsor: Phil B	ertolini	Date Requ	uested	ner No. 182						
Request Type:	New Develo	oment	Enhancement Customer Support							
Planned System Maintenance or Upgrade										
IT Team Name: eGovern	nment Services	6		IT Team No: E						
Project Manager/Leader	: Cassy Zaken	ıs								
Account Number: TBD	Account Description:	TBD			Customer Name:	TBD				
Grant Funded? Yes	<u>No</u>		Mar	ndate?	Yes	<u>No</u>				
_			Mandate Source:							

#### **Project Goal**

To establish a Citizen Engagement budget for the Land Leadership Group so that hours may be allocated in support of the development and expansion of Oakland County's digital media goals and objectives.

#### **Business Objective**

To provide a shared citizen engagement budget for digital media Initiatives in support of users, departments, agencies, and eGovernment goals and objectives.

#### **Major Deliverables**

- Web Content
  - Posting content
  - o Content Training
  - o Graphics
  - o Citizen
- Citizen Engagement
  - Writing for the web
  - o Email Marketing
  - o Blogs
  - o Video
  - Social Media

#### Approach

 As a request for citizen engagement digital media channel is approved, the quantities available for each digital asset will be decremented and the work will be scheduled to complete the request

Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

- The approach for blog, email marketing and video requests will be the same for each leadership group.
- The approach will vary for social media.

#### Research & Analysis

**Gartner Research Recommendation** Research Conducted – See recommendation below

Citizens' experience with government services is often "underwhelming," leaving them lacking confidence and trust. Government CIOs leading digital transformation need to establish a citizen experience program with an outside-in approach that meets citizen expectations of digital government services.

#### Key Findings:

- Government leaders have regularly stated goals of being more citizen-centric or improving the citizen experience. However, unless they're turned into action-oriented strategies, tracked and measured, these goals will not be achieved, which will lead to lower levels of transparency and accountability.
- CX efforts that do not show quantifiable value lose executive support, and often see their funding cut when budgets are tightened.
- Citizen engagement efforts, which are often siloed, frequently fail to produce satisfactory interactions with citizens, leading to a sense of citizen apathy and frustration by government leaders.

Government CIOs leading their organizations in digital transformation should:

- Put citizens at the center of service delivery by following this roadmap to incorporate CX strategies into their digital government strategies.
- Use customer journey maps to identify and prioritize new opportunities for digital services and enterprise wide investments to accelerate their organizations' progress toward implementing digital government.
- Develop CX-focused, digital government key performance indicators across government services that measure digital service effectiveness and drive digital transformation to demonstrate the business value of citizen-centric digital government.

Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

#### **Benefits**

See Return on Investment (ROI) Analysis Document

**Impact** 

**Number of Users**The number of users will vary depending on topic. **Divisions**All or department specific depending on topic.

Leadership Groups All.

**Risk** 

**Business Environment** Low – little or no impact to existing business processes **Technical Environment** Low – proven and previously implemented technologies

**Assumptions** 

**Staffing** IT Staffing: resources available for the hours indicated per the attached project plan.

Other Staffing: additional staffing will be available as follows:

Role: Name Hours per Day

Project Sponsor: Phil Bertolini As needed

Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

	= 1		в.	
Fac	ш	ит	114	36
Fac	ш			-3

None

#### **Technical**

• None

#### **Funding**

• IT

#### Other

• None

#### **Priority**

•

#### **Constraints**

• None

### **Exclusions**

None

Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

#### PROJECT PHASE AUTHORIZATION

Phase(s):		
Total Estimated Application Services	Hours: 200	
Total Estimated Technical Systems	Hours:	
Total Estimated CLEMIS	Hours:	
Total Estimated Internal Services	Hours:	
IT Application Services Division Manager Approval:		Date:
IT Technical Systems Division Manager Approval:		Date:
IT CLEMIS Division Manager Approval:		Date:
IT Internal Services Division Manager Approval:		Date:
IT Management Approval:		
Approved: Yes No		Date:
Reason:		
Project Sponsor Approval:		
Title:		Date:

#### PROJECT SUMMARY

Authorized Development (see above)	Hours: 200
Preliminary Estimated Development for Future Phases	Hours:
Grand Total Estimated Development	Hours: 200 Cost: \$ 28,840

Project Name: Citizen Engagement Budget – Land LG Project ID: DE9182CL

#### PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:								
Title:	Date:							
Project Office Review:	Date:							

Citizen Engagement Budget - Land LG - Size Estimate (+/- 10% to 50%)

1 Type	ID	Task Name	Estimated	Estimate Notes
2	7		Hours	
3 3	000000	Citizen Engagement Enhancement Budget	0	
4 Phase	001000	PROJECT MANAGEMENT	10	
5 Phase	002000	WEBSITE CONTENT PUBLISHING	40	
6 Phase	003000	CITIZEN ENGAGEMENT	150	
7			200	

As Of: June 6, 2018

#### **Project Summary**

Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Benefits/Savings:							
Tangible Benefits Subtotal:	0	0	0	0	0	0	0
Cost Avoidance Subtotal:	0	0	0	0	0	0	0
Costs:							
Development Services Subtotal:	14,420	14,420	0	0	0	0	28,840
Hardware Subtotal:	0	0	0	0	0	0	0
Software Subtotal:	0	0	0	0	0	0	0
Infrastructure Subtotal	0	0	0	0	0	0	0
Training Subtotal:	0	0	0	0	0	0	0
Other Subtotal:	0	0	0	0	0	0	0
Annual Statistics:							
Annual Total Savings	0	0	0	0	0	0	0
Annual Total Costs	14,420	14,420	0	0	0	0	28,840
Annual Return on Investment	(14,420)	(14,420)					(28,840)
Annual Costs/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	(20,010)
Project Cumulative Statistics:							
Cumulative Total Savings	0	0	0	0	0	0	0
Cumulative Total Costs	14,420	28,840	28,840	28,840	28,840	28,840	28,840
Cumulative Return on Investment	(14,420)	(28,840)	(28,840)	(28,840)	(28,840)	(28,840)	(28,840)
Cumulative Cost/Savings Ratio	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%
Van Daritius David anti-Anti-sus d							NO PAYBACK
Year Positive Payback Achieved							NO PAYBACK
State or Federal Mandate?							
Signatures:							
5 5 5 15 5 10 5 10 5 10 5 10 5 10 5 10	D (						
Benefits Reviewed By Project Sponsor	Date:						
Costs (including IT Resources) Reviewed By							
Information Technology Project Manager	Date:						

	Project Savings		Unit		Rate per		Annual
Benefit/Savings Description	Category	Budget Category/Funding Source	Desc	Units	Unit	<b>Total Savings</b>	Multiplier
Creates a customer service outlet,							
potentially reducing phone calls and/or							
other traditional customer service							
methods.	Intangible Benefit					0	
Helps to improve government service							
by gaining a better understanding of the							
needs of the community served.	Intangible Benefit					0	
Enables customers to help one another							
by interacting with one another,							
potentially reducing reliance on							
government resources.	Intangible Benefit					0	
Reaches an increasingly mobile and							
high-tech audience of all ages.	Intangible Benefit					0	
Enhances quality of life by facilitating							
local community building by connecting							
people with one another who may have							
not had other means to do so.	Intangible Benefit					0	
Further promotes Oakland County's							
use of emerging technologies to serve							
its constituencies.	Intangible Benefit					0	
Creates a "sticky" environment that							
draws/attracts more people to the							
OakGov.com web site, thereby							
promoting awareness and conversion							
to other online services.	Intangible Benefit					0	
Potentially reaches a younger audience							
and engages them in government early							
on in order to serve their needs for the							
future.	Intangible Benefit					0	
Provides a practical way to							
communicate with Oakland County's							
retiree population and to improve							
outreach through Health, Wellness and							
other program areas.	Intangible Benefit					0	

Benefit/Savings Description	Project Savings Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Savings	Annual Multiplier
Provides a platform for enterprise and							
regional collaboration.	Intangible Benefit					0	
Provides an effective way to solicit							
community input and feedback in							
support of government transparency.	Intangible Benefit					0	
						0	
						0	
						0	

		Af	fect	s Pr	ojec	t RO	OI?		Po	tential Savi	ngs Extension	ons	
Benefit/Savings Description	Project Savings Category	Y1	<b>Y2</b>	<b>Y</b> 3	Y4	Y5	Y6	Y1	Y2	Y3	Y4	Y5	Y6
Creates a customer service outlet,									<u>.                                    </u>	<u>.                                    </u>	i	<u>.                                    </u>	
potentially reducing phone calls and/or													
other traditional customer service						į			İ	İ	į		
methods.	Intangible Benefit					İ					İ		
Helps to improve government service													
by gaining a better understanding of the													
needs of the community served.	Intangible Benefit					İ				•	ļ		
Enables customers to help one another													
by interacting with one another,						İ							
potentially reducing reliance on						İ			İ	İ			
government resources.	Intangible Benefit					•							
Reaches an increasingly mobile and													
high-tech audience of all ages.	Intangible Benefit										İ		
											į		
Enhances quality of life by facilitating						İ			İ	İ			
local community building by connecting						•							
people with one another who may have											İ		
	Intangible Benefit					İ					İ		
Further promotes Oakland County's													
use of emerging technologies to serve						İ							
its constituencies.	Intangible Benefit					İ			İ	İ			
Creates a "sticky" environment that													
draws/attracts more people to the						İ					ļ		
OakGov.com web site, thereby						İ					•		
promoting awareness and conversion						İ			İ	İ	İ		
to other online services.	Intangible Benefit					İ			İ	İ			
Potentially reaches a younger audience													
and engages them in government early													
on in order to serve their needs for the											İ		
future.	Intangible Benefit										į		
Provides a practical way to						İ			İ	İ	İ		
communicate with Oakland County's													
retiree population and to improve						İ							
outreach through Health, Wellness and						İ			İ	İ			
other program areas.	Intangible Benefit										<u> </u>		

		Affects Project ROI?							Potential Savings Extensions				
Benefit/Savings Description	Project Savings Category	Y1	Y2	Y3	<b>Y</b> 4	Y5	Y6	Y1	Y2	Y3	Y4	Y5	Y6
Provides a platform for enterprise and				İ	Ī	į	Ī		İ		İ		
regional collaboration.	Intangible Benefit		İ	İ		1	į		İ				
Provides an effective way to solicit				ĺ			ĺ		<u> </u>				
community input and feedback in			ĺ	ĺ		1	ĺ						
support of government transparency.	Intangible Benefit				-		į						
				İ	Ī	İ	į						
				İ	İ	İ	İ						
				İ	İ		İ						

#### Savings Summary

Benefit/Savings Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Tangible Benefit:							
Tangible Benefits Subtotal:							
Cost Avoidance:							
Cost Avoidance Subtotal:							
Intangible Benefit:							
Creates a customer service outlet,							
potentially reducing phone calls and/or other							
traditional customer service methods.							
Helps to improve government service by							
gaining a better understanding of the needs							
of the community served.							
Enables customers to help one another by							
interacting with one another, potentially							
reducing reliance on government resources.							
Reaches an increasingly mobile and high-							
tech audience of all ages.							
Enhances quality of life by facilitating local							
community building by connecting people							
with one another who may have not had							
other means to do so.							
Further promotes Oakland County's use of							
emerging technologies to serve its							
constituencies.							
Creates a "sticky" environment that							
draws/attracts more people to the							
OakGov.com web site, thereby promoting							
awareness and conversion to other online							
services.							
Potentially reaches a younger audience and							
engages them in government early on in							
order to serve their needs for the future.							

#### As Of: June 6, 2018

### Oakland County Citizen Engagement Budget - Land Return on Investment Analysis

#### Savings Summary

Benefit/Savings Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Provides a practical way to communicate							
with Oakland County's retiree population and							
to improve outreach through Health,							
Wellness and other program areas.							
Provides a platform for enterprise and							
regional collaboration.							
Provides an effective way to solicit							
community input and feedback in support of							
government transparency.							
Savings Total:							

As Of: June 6, 2018

								Af	fect	s Pro	ject	RO	l?
	Project Cost	Budget Category/Funding	Unit		Rate per		Annual			- 1			
Cost Description	Category	Source	Desc	Units	Unit	Total Cost	Multiplier	Y1	Y2	Y3 `	<b>Y4</b>	Y5 `	Y6
IT Hours - New Development 2019	Development Svcs			100	144	14,420		Х		ļ			
IT Hours - New Development 2020	Development Svcs			100	144	14,420			Х				
IT Hours - Customer Support	Development Svcs					0					<u>i</u>	<u> </u>	
IT Hours - Planned Maintenance	Development Svcs					0			ĺ				
User Hours - New Development	Development Svcs					0							
User Hours - PTNE/OT	Development Svcs					0					ļ	ļ	
Contractor Professional Services	Development Svcs					0							
PC System - Acquisition	Hardware				814	0							
PC System - Maintenance	Hardware				2,304	0							
Notebook - Acquisition	Hardware				1,223	0							
Notebook - Maintenance	Hardware				2,372	0				Ī			
Tablet Notebook - Acquisition	Hardware				2,012	0							
Tablet Notebook - Maintenance	Hardware					0			į				
Laserprinter - Acquisition	Hardware				1,432	0							
Laserprinter - Maintenance	Hardware				1,104	0							
Image Workstations - Acquisition	Hardware					0							
Image Workstations - Maintenance	Hardware				3,496	0							
PC Maintenance User Owned	Hardware				2,304	0							
Printer Maintenance User Owned	Hardware				1,072	0							
File Space (100GB)	Hardware		ANN		173	0				I			
Internet Bandwidth per MB	Hardware		ANN		750	0							
Package Software - Acquisition	Software					0				Ī			
Package Software - Maintenance	Software					0							
Business Objects Access	Software					0							
Term Emulation SFTW-Acquisition	Software					0							
Term Emulation SFTW-Maintenance	Software					0							
Server - Acquisition/Upgrade	Infrastructure				8,000	0				- 1			
Server - Maintenance	Infrastructure				360	0							
Server Sftwre - Acquisition/Upgrade	Infrastructure				335	0					T		
Server Sftwre - Maintenance	Infrastructure					0				Î			
Server Rack Mount	Infrastructure				400	0							
Oracle Enterprise Per Processor -										į			
Includes Year 1 Maintenance	Infrastructure				21,372	0				į	į	i	
Oracle Enterprise Per Processor - Year										ĺ	T		
2 and Beyond	Infrastructure				3,432	0				į	ļ	- !	

As Of: June 6, 2018

								Af	fect	s Pro	ject	ROI	?
	Project Cost	Budget Category/Funding	Unit		Rate per		Annual				<b>-</b>		
Cost Description	Category	Source	Desc	Units	Unit	Total Cost	Multiplier	<b>Y</b> 1	<b>Y2</b>	<b>Y3</b>	Y4	Y5 Y	<b>′</b> 6
SQL Server Enterprise - Per Processor											$\overline{}$	$\top$	
(4 cores) - Purchased Sept 2016-Aug											į		
2017 - Includes Maintenance thru Aug											į		
2019	Infrastructure				24,533	0					į		
SQL Server Enterprise - Per Processor													
(4 cores) - Purchased Sept 2017-Aug											ļ		
2018 - Includes Maintenance thru Aug											ŀ		
2019	Infrastructure				20,759	0					į		
SQL Server Enterprise - Per Processor													
(4 cores) - Purchased Sept 2018-Aug											į		
2019 - Includes Maintenance thru Aug											į		
2019	Infrastructure				16,985	0					į		
SQL Server Enterprise - Maintenance,													
Per Processor (4 cores) - Sept 2019											į		
and Beyond	Infrastructure				4,218	0					ŀ		
SQL Server Standard - Per Processor													
(4 cores) - Purchased Sept 2016-Aug											į		
2017 - Includes Maintenance thru Aug											į		
2019	Infrastructure				6,398	0					į		
SQL Server Standard - Per Processor													
(4 cores) - Purchased Sept 2017-Aug											į		
2018 - Includes Maintenance thru Aug										ı	į	i	
2019	Infrastructure				5,414	0					į	- 1	
SQL Server Standard - Per Processor													
(4 cores) - Purchased Sept 2018-Aug										ı	į		
2019 - Includes Maintenance thru Aug											ı		
2019	Infrastructure				4,429	0					į		
SQL Server - Standard Maintenance,													
Per Processor (4 cores) - Sept 2019										ı	į		
and Beyond	Infrastructure				1,100	0					ĺ		
Websphere Basic Per Processor													
Single/Dual Core - Includes Year 1											į		
Maintenance	Infrastructure				3,506	0					į		

As Of: June 6, 2018

								Af	ect	s Pro	oject	RO	1?
	Project Cost	Budget Category/Funding	Unit		Rate per		Annual						
Cost Description	Category	Source	Desc	Units	Unit	Total Cost	Multiplier	Y1	Y2	Y3	Y4	Y5	Y6
Mahanhan Basis Ban Busasasa									į	į		į	
Websphere Basic Per Processor					704	0				. !	į	į	
J	Infrastructure				701	0		l i		<del>. i</del>	—∔	—į	
Websphere ND Per Processor										. !	ĺ	į	
Single/Dual Core - Includes Year 1					40.400	0					ļ	į	
Maintenance	Infrastructure				13,180	0					i		
Makankan ND Day Dayara								li	į	ı İ	į	į	
Websphere ND Per Processor					0.005	•			į	. !	į	ł	
,	Infrastructure				2,635	0		H		<u>.                                    </u>			
SSL Certificate	Infrastructure				845	0					i	į	
Internet Access	Infrastructure				180	0		ļ		i	į	į	
Imperva Web Application Firewall						_				. !	ĺ	į	
(External Web Applications Only)	Infrastructure		ANN		500	0		į					
App Code Directories on Consolidated								li		. !	į	į	
IIS Server (Virtual)	Infrastructure		ANN		415	0		i			i	i	
Database (5 GB) on Consolidated SQL								li			- 1	ĺ	
	Infrastructure		ANN		930	0		i			į		
Database Instance (125 GB DB) on								li		. !	į	į	
	Infrastructure		ANN		2,395	0					i	į	
Database SQL Maint Server	Infrastructure		ANN		834	0		į			į	į	
,	Infrastructure		ANN		19,158	0						į	
DB Maintenance (Annual Cycle \$610)	Infrastructure		ANN		610	0					į	į	
DB Maintenance (Semi-Annual Cycle								li		. !	į	į	
\$1220)	Infrastructure		ANN		1,220	0						į	
DB Maintenance (Semi-Annual Cycle										. !	ĺ	į	
\$2440)	Infrastructure		ANN		2,440	0					ļ	į	
Dedicated Virtual Server	Infrastructure		ANN		4,150	0						į	
DB Instance Setup	Infrastructure				976	0						į	
DBA MS SQL Database Creation on													
Exisitng Instance	Infrastructure				366	0			į	. [	ĺ	ĺ	
											į	į	
Extra Small - 2 Core 8GB RAM, 500GB									į	į	į	į	
Drive, 10 GB NIC - Cloud/Virtual = \$601										. !	- 1	į	
On Premise Physical Server = N/A	Infrastructure		ANN		<u> </u>	0		L		!	!	!	

Cost Detail

								Af	fects	Pro	ject	RO	?
Cost Description	Project Cost Category	Budget Category/Funding Source	Unit Desc	Units	Rate per Unit	Total Cost	Annual Multiplier	Y1	Y2	<b>Y</b> 3	Y4	Y5	<b>16</b>
Small - 4 Core 16GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual = \$951 On Premise Physical Server = \$9,288 Medium - 8 Core 32GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual =	Infrastructure		ANN			0							
\$1,702 On Premise Physical Server =	Infrastructure		ANN			0						<u> </u>	
Drive, 10 GB NIC - Cloud/Virtual = \$3,167 On Premise Physical Server =													
\$10,446 Extra Large - 40 Core 160GB RAM, 500GB Drive, 10 GB NIC - Cloud/Virtual	Infrastructure		ANN			0						-	_
, , , , , , ,	Infrastructure		ANN			0						- -	
Project Staff Training User Training	Training Training					0						$\frac{1}{1}$	_
												_	

As Of: June 6, 2018

			Poten	tial Cost E	xtensions		
Cost Description	Project Cost Category	Y1	Y2	Y3	Y4	Y5	Y6
IT Hours - New Development 2019	Development Svcs	14,420					
IT Hours - New Development 2020	Development Svcs	Î I	14,420		i i	ř I I	Ĭ I I
IT Hours - Customer Support	Development Svcs				!		
IT Hours - Planned Maintenance	Development Svcs		İ		!		
User Hours - New Development	Development Svcs		İ		-		
User Hours - PTNE/OT	Development Svcs		1			) ! !	
Contractor Professional Services	Development Svcs						
PC System - Acquisition	Hardware						
PC System - Maintenance	Hardware	Î I	Î		i i	ř I I	Ĭ I I
Notebook - Acquisition	Hardware						
Notebook - Maintenance	Hardware				:		
Tablet Notebook - Acquisition	Hardware						
Tablet Notebook - Maintenance	Hardware	į.			-	1 1 1	
Laserprinter - Acquisition	Hardware						
Laserprinter - Maintenance	Hardware						
Image Workstations - Acquisition	Hardware	Î I	Î		i i	ř I I	Ĭ I I
Image Workstations - Maintenance	Hardware				!		
PC Maintenance User Owned	Hardware		İ		!		
Printer Maintenance User Owned	Hardware				-		
File Space (100GB)	Hardware	į.			-	1 1 1	
Internet Bandwidth per MB	Hardware						
Package Software - Acquisition	Software				-		
Package Software - Maintenance	Software	Ì			İ	ř I	j I
Business Objects Access	Software				!		
Term Emulation SFTW-Acquisition	Software		İ		!		
Term Emulation SFTW-Maintenance	Software		İ		-		
Server - Acquisition/Upgrade	Infrastructure	į.			-	1 1 1	
Server - Maintenance	Infrastructure						
Server Sftwre - Acquisition/Upgrade	Infrastructure				-		
Server Sftwre - Maintenance	Infrastructure	Î			-		!
Server Rack Mount	Infrastructure				İ		
Oracle Enterprise Per Processor -							
Includes Year 1 Maintenance	Infrastructure		į		İ		
Oracle Enterprise Per Processor - Year			Į.		į		
2 and Beyond	Infrastructure						

			Pot	ential Cost E	xtensions		
Coat Decemention	Project Cost	V4	Va	Va	V4	VE	Y6
Cost Description	Category	Y1	Y2	Y3	Y4	Y5	16
SQL Server Enterprise - Per Processor							
(4 cores) - Purchased Sept 2016-Aug			Ì	Ì	Ì	i ! !	
2017 - Includes Maintenance thru Aug				ļ		! ! !	
2019	Infrastructure						
SQL Server Enterprise - Per Processor			ļ	İ	•		
(4 cores) - Purchased Sept 2017-Aug			į	İ	İ		
2018 - Includes Maintenance thru Aug				İ		i ! !	i I
2019	Infrastructure						
SQL Server Enterprise - Per Processor			ļ	İ	•		
(4 cores) - Purchased Sept 2018-Aug			į	İ	İ		
2019 - Includes Maintenance thru Aug			Ì	Ì	Ì	i ! !	
2019	Infrastructure			ļ		! ! !	
SQL Server Enterprise - Maintenance,							
Per Processor (4 cores) - Sept 2019			ļ	İ	•		
and Beyond	Infrastructure		j	İ	İ	i ! !	i i
SQL Server Standard - Per Processor							
(4 cores) - Purchased Sept 2016-Aug							
2017 - Includes Maintenance thru Aug			ļ	İ	•		
2019	Infrastructure						
SQL Server Standard - Per Processor			!	İ	i i	1 1 1	
(4 cores) - Purchased Sept 2017-Aug							
2018 - Includes Maintenance thru Aug				İ	İ		
2019	Infrastructure		Ì	Ì	Ì	i ! !	
SQL Server Standard - Per Processor							
(4 cores) - Purchased Sept 2018-Aug			į		ļ		
2019 - Includes Maintenance thru Aug			•	į	į		
2019	Infrastructure		ļ	Ì	Ì	i !	
SQL Server - Standard Maintenance,					İ		
Per Processor (4 cores) - Sept 2019					İ	i	į
and Beyond	Infrastructure		į	į	į	į	
Websphere Basic Per Processor			!		!		
Single/Dual Core - Includes Year 1							
Maintenance	Infrastructure			İ		İ	

As Of: June 6, 2018

			Pot	ential Cost E	xtensions		
Cost Description	Project Cost Category	Y1	Y2	Y3	Y4	Y5	Y6
					1	!	
Websphere Basic Per Processor					į		
Single/Dual Core - Year 2 and Beyond	Infrastructure						
Websphere ND Per Processor				İ		<u>.</u>	
Single/Dual Core - Includes Year 1			i	į	•		
Maintenance	Infrastructure				<u> </u>		
Websphere ND Per Processor							
Single/Dual Core - Year 2 and Beyond	Infrastructure			į			
SSL Certificate	Infrastructure						
Internet Access	Infrastructure		<u> </u>	<u>†</u>	<u> </u>		!
Imperva Web Application Firewall							
(External Web Applications Only)	Infrastructure		į	İ			
App Code Directories on Consolidated			İ	İ		i i	
IIS Server (Virtual)	Infrastructure		l !	ļ			
Database (5 GB) on Consolidated SQL			İ				
Instance Server	Infrastructure		!	ļ	•	! ! !	
Database Instance (125 GB DB) on				į			
Consolidated SQL Server	Infrastructure						
Database SQL Maint Server	Infrastructure		1	!		)   	
Database SQL Server Physical	Infrastructure						
DB Maintenance (Annual Cycle \$610)	Infrastructure		İ	i i			
DB Maintenance (Semi-Annual Cycle							
\$1220)	Infrastructure			ļ	•	: :	
DB Maintenance (Semi-Annual Cycle							
\$2440)	Infrastructure		!	ļ	•	! ! !	
Dedicated Virtual Server	Infrastructure						
DB Instance Setup	Infrastructure		i		[		
DBA MS SQL Database Creation on				ł			
Exisitng Instance	Infrastructure				 		
Extra Small - 2 Core 8GB RAM, 500GB							
Drive, 10 GB NIC - Cloud/Virtual = \$601					İ		
	Infrastructure		İ				
On Premise Physical Server = N/A	mmastructure		<u>i</u>	<u>į</u>	į	<u>!</u>	<u>i</u>

As Of: June 6, 2018

			Pot	ential Cost E	xtensions		
Cost Description	Project Cost Category	Y1	Y2	Y3	Y4	Y5	Y6
Small - 4 Core 16GB RAM, 500GB							
Drive, 10 GB NIC - Cloud/Virtual = \$951			-			}	
On Premise Physical Server = \$9,288	Infrastructure		-			}	
Medium - 8 Core 32GB RAM, 500GB						i I I	i I I
Drive, 10 GB NIC - Cloud/Virtual =				ļ	-	! !	! ! !
\$1,702 On Premise Physical Server =							
\$9,751	Infrastructure				1		
Large - 16 Core 64GB RAM, 500GB			İ				
Drive, 10 GB NIC - Cloud/Virtual =				ļ	•	! !	 
\$3,167 On Premise Physical Server =							
\$10,446	Infrastructure		į			! !	! ! !
Extra Large - 40 Core 160GB RAM,			İ				
500GB Drive, 10 GB NIC - Cloud/Virtual				ļ	•	! !	 
= \$7,564 On Premise Physical Server =							
\$12,906	Infrastructure		į	İ	İ	į	
Project Staff Training	Training		İ			!	! !
User Training	Training		į			i !	<del>!</del> !
-							
						!	<del> </del> 

As Of: June 6, 2018

#### Cost Summary

Cost Description	Year 1	Year 2	Year 3	Year 4	Year 5	Year 6	Total
Development Services:							
IT Hours - New Development 2019	14,420						14,420
IT Hours - New Development 2020		14,420					14,420
IT Hours - Customer Support							
IT Hours - Planned Maintenance							
User Hours - New Development							
Development Services Subtotal:	14,420	14,420					28,840
Hardware:							
Hardware Subtotal:							
Software:							
Software Subtotal:							
Infrastructure:							
Infrastructure Subtotal							
Training:							
Training Subtotal:							
Other:							
Other Subtotal:							
Costs Total:	14,420	14,420					28,840

### Oakland County Citizen Engagement Budget - Land

As Of: June 6, 2018

Return on Investment Analysis

#### Assumptions

Date	Assumption Description