Project Name: G2G Cloud Solutions Analytics Dashboard Project ID: TT0186AD

Leadership Group: IT Steering Committee					
Department: Information Technology Division: Technical Services and Networkin			nd Networking		
Project Sponsor: EJ Widun	Date Requested: 06/12/2020 PM Customer		er No. 186		
Request Type: New Development					
IT Team Name: Enterprise Architecture IT Team No: T					
Project Manager/Leader: Mike Zemina					
Account 17030 Account Number: Description	Technical Systems and Networking		Customer Name:	Information Technology	
Grant Funded? No	Ма	ndate? No			
	Ма	indate Source:			

Project Goal

To create a G2G Cloud Solutions Analytics Dashboard so that the data is viewed in a impactful way that provides effective analysis and allows the program to be properly monitored on a regular basis (daily/weekly/monthly/quarterly/yearly) in order to make accurate, educated and impactful decision for the program.

Business Objective

Identification/selection/purchase of a cost-efficient tool which will accomplish the following:

- Use Oakland County sponsored MSU MS Business Analytics Project (Fall 2018) project results to detail reports
- Use detailed reports to compare cost efficient tools to be used in the reporting of G2G Cloud Solutions data
- Select/procure (if necessary) /configure reporting tool
- Creation of G2G Cloud Solutions Analytics Dashboard

Major Deliverables

- 1. Business and Technical Requirement documents
- 2. Tool Selection
- 3. Technical Design Document
- 4. Tool Configuration Document
- 5. Implementation Plan
- 6. Production go-live

Project Name: G2G Cloud Solutions Analytics Dashboard Project ID: TT0186AD

Approach

- 1. Develop detailed Project Plan
- 2. Define and document data and reporting requirements
- 3. Select tool based on demonstrations
- 4. Review tools with finalizing technical design
- 5. Identify and configure vendor software
- 6. Develop an implementation plan
- 7. Release tool into production

Research & Analysis

Gartner Research Recommendation - NA

Benefits

See Return on Investment (ROI) Analysis Document

Impact

Number of Users	2 (Marketing and Media Manager, and Chief Technology Officer)
Divisions	Information Technology
Leadership Groups	IT Steering Committee

<u>Risk</u>

Business Environment	Medium – Project requires some changes to existing business
	processes.
Technical Environment	Medium – previously implemented technologies, new
	requirements.

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached project plan.

Other Staffing: additional staffing will be available as follows:

Project Name: G2G Cloud Solutions Analytics Dashboard		Project ID: TT0186AD	
Role:	<u>Name</u>	Hours per Day	
Project Sponsor	EJ Widun	As Needed	
Enterprise Architecture	EJ Widun	As Needed	
TSN Manager	EJ Widun	As Needed	
Application Services Manager	Tammi Shepherd	As Needed	

Facilities

• None

Technical

• None

Funding

Information Technology

Other

• None

Priority

Constraints

• None

Exclusions

• None

Project Name: G2G Cloud Solutions Analytics Dashboard

Project ID: TT0186AD

PROJECT PHASE AUTHORIZATION

Phase(s):					
Total Estimated Application Services		Hours:	103		
Total Estimated Technical Systems		Hours:	1,080		
Total Estimated CLEMIS		Hours:			
Total Estimated Internal Services		Hours:			
IT Application Services Division Manager Approva	al:				Date:
IT Technical Systems Division Manager Approval:			Date:		
IT CLEMIS Division Manager Approval:					Date:
IT Internal Services Division Manager Approval:					Date:
IT Management Approval:					
Approved:	Yes		No		Date:
Reason:					
Project Sponsor Approval:					
Title:					Date:

PROJECT SUMMARY

Authorized Development (see above)	Hours:	
Preliminary Estimated Development for Future Phases	Hours:	
Grand Total Estimated Development	Hours: 1,183	Cost: \$195,195

Project Name: G2G Cloud Solutions Analytics Dashboard Project ID: TT0186AD

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:		
Title:	Date:	
Project Office Review:	Date:	

G2G Cloud Solutions Analytics Dashboard - Size Estimate (+/- 10% to 50%) ×					
Туре	ID	Task Name	Estimated Hours	Estimate Notes	
1 Phase	000000	PROJECT MANAGEMENT	251		
2 Phase	100000	DEVELOP RFP & SELECT VENDOR	146		
3 Phase	200000	DEFINE BUSINESS REQUIREMENTS	218		
4 Phase	300000	DESIGN SYSTEM ARCHITECTURE	388		
5 Phase	400000	IMPLEMENTATION PHASE	135		
1			1,183		