Project Name: G2GCS Program Development

Project ID: DJ0182GD

Leadership Grou	p: eGovernment					
Department: IT			Divisio	Division: Application Services		
Project Sponsor	Date Requested: 4/10/2019		PM Customer No. 182			
Request Type:	Enhancement					
	Planned System Maintenance or Upgrade					
IT Team Name: eCommerce			IT Team No: J			
Project Manager	Project Manager/Leader: Paul Megge					
Account Number: 3000	Account 04 Description:	IT – eGo	overnment		Customer Name:	IT - eGovernment
Grant Funded?	Yes <u>No</u>		Mandate? Mandate Sou			

Project Goal

To establish a Program Development Budget for the duration of the next Master Plan so that hours may be allocated to enhance G2G Cloud Solutions to meet customer and technology needs.

Business Objective

To provide a flexible program development budget to meet the on-going and growing needs of users, departments and agencies in support of G2G Cloud Services goals and objectives.

Major Deliverables

- Deliverables are identified at time of the request, but may include items such as:
 - eCommerce code development process improvements
 - o Enhanced functionality of existing screens/reports
 - G2GCS Agency Implementation process improvements
 - Modifications to legal-related verbiage or processing
 - Modifications to static content
 - New base application development
 - New documentation and handbooks
 - New reports

Approach

- As program budget items are identified and the estimated number of hours determined, detailed tasks and hours will be added to the project plan and the budget task decremented.
- The approach will vary depending on the nature of program development projects and tasks.

Project Name: G2GCS Program Development

Project ID: DJ0182GD

Research & Analysis

Gartner Research Recommendation – N/A

Benefits

See Return on Investment (ROI) Analysis Document

Impact

Number of Users All

Divisions All

Leadership Groups eGovernment LG

<u>Risk</u>

Business Environment

Medium – project will require some changes to existing business processes.

Technical Environment

Medium – previously implemented technologies with new aspects and/or new requirements.

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached project plan.

Other Staffing: additional staffing will be available as follows:

<u>Role:</u>	Name	<u>Hours per Day</u>
Project Sponsor:	Mike Timm	As Needed

Project Name: G2GCS Program Development Project ID: DJ0182GD

Facilities

• Conference rooms will be available as needed

Technical

•

Funding

• IT

Other

•

Priority

Constraints

•

Exclusions

•

Project Name: G2GCS Program Development

Project ID: DJ0182GD

PROJECT PHASE AUTHORIZATION

Phase(s): All				
Total Estimated Application Services Hours: 1800				
Total Estimated Technical Systems	Hours:			
Total Estimated CLEMIS	Hours:			
Total Estimated Internal Services	Hours:			
IT Application Services Division Manager Approva	Date:			
IT Technical Systems Division Manager Approval:	Date:			
IT CLEMIS Division Manager Approval: Date			Date:	
IT Internal Services Division Manager Approval:	Date:			
IT Management Approval:				
Approved:	Yes	No	Date:	
Reason:				
Project Sponsor Approval:				
Title:	Date:			

PROJECT SUMMARY

Authorized Development (see above)	Hours:		
Preliminary Estimated Development for Future Phases	Hours:		
Grand Total Estimated Development	Hours:	1800	Cost:\$297,000

Project Name: G2GCS Program Development

Project ID: DJ8182GD

7

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:		
Title:	Date:	
Project Office Review:	Date:	

G2G Pro	G2G Program Development - Size Estimate (+/- 10% to 50%) ×				
Туре	ID	Task Name	Estimated Hours	Estimate Notes	
1 Phase	DJ8182GD	🖃 G2G Program Development Budget	1,800		
2					
1			1,800		