Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

Leadership Group: IT Steering Comm	ittee			
Department: IT		Division: Appli	cation Services	i
Project Sponsor: Phil Bertolini / Jim Taylor	Date Reques	ted: 4/16/2018	PM Custome	er No. 182
Request Type: New Development				
IT Toom Names a Communica		IT Team No: J		
IT Team Name: eCommerce		II Team NO: J		
Project Manager/Leader: Paul Megge				
Account Account			Customer	
Number: 30004 Description:	: IT App Sv	cs E-Government	Name:	IT - eGovernment
Grant Funded? No		//andate? //andate Source:		No

Project Goal

To perform the necessary activities to implement new customers to use G2G Cloud Solutions so that the customers can take advantage of products and services that Oakland County has to offer.

Business Objective

Gain additional agencies to participate in G2G Cloud Solutions to further the program as a leading product for government agencies to accept credit card payments.

Major Deliverables

- Requirements gathering and documentation
- Product configuration
- Product testing
- Agency training
- Product go live
- Post implementation support

Approach

- Implementation team to reach out to government agency once interlocal agreement has been signed
- Gather requirements from agency
- Configure agencies products

Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

- Testing of products in QA environment
- · Training agency staff
- Go live of agency with selected products
- Post implementation support

Research & Analysis

Gartner Research Recommendation – N/A

Benefits

See Return on Investment (ROI) Analysis Document

<u>Impact</u>

Number of Users - All

Divisions - All

Leadership Groups IT Steering Committee

Risk

Business Environment

Medium – Project will require some changes to existing business processes.

Technical Environment

Low – Proven and previously implemented technologies.

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached

project plan.

Other Staffing: additional staffing will be available as follows:

Role: Name Hours per Day

Project Sponsor: Phil Bertolini / Jim Taylor As Needed
Enterprise Architecture EJ Widun As Needed

Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

Facilities

None identified

Technical

•

Funding

• Information Technology

Other

•

Priority

_

Constraints

None identified

Exclusions

None identified

Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

PROJECT PHASE AUTHORIZATION

Phase(s): All		
Total Estimated Application Services	Hours: 1440	
Total Estimated Technical Systems	Hours: 60	
Total Estimated CLEMIS	Hours:	
Total Estimated Internal Services	Hours:	
IT Application Services Division Manager Approva	l:	Date:
IT Technical Systems Division Manager Approval:		Date:
IT CLEMIS Division Manager Approval:		Date:
IT Internal Services Division Manager Approval:		Date:
IT Management Approval:		
Approved:	Yes No	Date:
Reason:		
Project Sponsor Approval:		
Title:		Date:
PROJECT	SUMMARY	

Authorized Development (see above)	Hours:		
Preliminary Estimated Development for Future Phases	Hours:		
Grand Total Estimated Development	Hours: 1500	Cost:	\$247,500

Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:		
Title:	Date:	
Project Office Review:	Date:	

Project Name: G2GCS Participant Implementation Budget Project ID: DJ8182PI

G2G Participant Implementation Budget - Size Estimates - Phase Level ×				
Туре	ID	Task Name	Estimate Hours	Estimate Notes
1 Phase	DJ8182PI	G2G Participant Implementation Budget	1,500	