
 

 

1 

 

 

 

 

 

May 1, 2024 – Update 

 

Oakland County Parks and  
Recreation Commission 

 

Healthy Communities Park 
and Outdoor Recreation 
Investment Plan 



 

 

2 

 

Summary 
In October 2022, the Oakland County Board of Commissioners approved the Healthy Communities Park and 

Outdoor Recreation Investment Plan, a $20.2M program aimed at enhancing park and recreation opportunities 

utilizing American Rescue Plan Act funds ($15M) matched with funding from Oakland County Parks ($5.2M). 

The dedicated funds support park improvement projects located in areas most disproportionally impacted by 

the COVID 19 pandemic. Projects were selected that would have the following community impacts: 

▪ Transform and eliminate historic inequities in the distribution of the benefits of the Oakland County 

Parks system and significantly enhance our capacity to serve residents of densely populated and diverse 

urban areas. 

▪ Expand accessibility and use of existing community park facilities to serve regional recreational needs. 

▪ Make investments in park infrastructure that will have the greatest impact in improving the health and 

wellbeing of our residents. 

Identified projects include improvements to the following existing OCP properties: Catalpa Oaks, Lyon Oaks, Red 

Oaks and Waterford Oaks. Long-term local partnerships that enhance community parks and expand the OCP 

system were established in Madison Heights, Oak Park, Pontiac and Southfield. Funding has also been allocated 

for capital grants and partnerships with local communities: Hazel Park, Royal Oak Township, Oak Park, Pontiac 

and Southfield. 

Timeline 
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Hazel Park 

Green Acres Park Project  

 
Photo: New accessible playground at Green Acres Park  

Project Agreement 
License Agreement and Consent to Work – May 11, 2023 

Summary Project Scope 
The City of Hazel Park was allocated $400,000 from OCP Healthy Communities Park and Outdoor Recreation 

Investment Plan for a new accessible playground with associated access routes, amenities, and manufacturer’s 

warranty for play equipment, as well as planning assistance for future projects. With assistance and support of 

city staff, OCP completed the project for the City of Hazel Park.   

Location 
Green Acres Park is a 17.9-acre park owned and operated by the City of Hazel Park.  

Outreach and Engagement 
▪ Planning Open House – July 25, 2023 

▪ Grand Opening – April 20, 2024 

Status – Playground Replacement 
The playground replacement project removed outdated equipment and expanded the playground area from 

1,125 square feet to approximately 4,500 square feet. The new playground has an urban nature theme, is 

appropriate for children ages 2 to 12, and offers the following features: 

▪ Six swings, including two infant swings and one accessible swing 

▪ Three slides of varying heights 

▪ Three musical play elements 

▪ Two spring riders 

▪ Three climbing structures 

▪ Three bench seats with backs and shade structures around exterior of play area 

▪ Several activity panels that promote sensory experience and imaginative play 
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▪ Poured-in-place rubber surfacing enhances access to the main playground features  

Status – Planning Assistance 
The original scope of the planning assistance was limited to developing a pocket park plan for Hazel Park’s 

numerous small parks under five acres. Update of the city’s 5-Year Parks and Recreation Master Plan, which is 

due for renewal in 2025, has been incorporated into this scope.  OCP and Hazel Park staff are working together 

to identify a planning consultant for these projects.  

Hazel Park Community Center Modernization Project 

 
Photo: Hazel Park Community Center  

Project Agreement 
Grant Agreement – August 21, 2023 

Summary Project Scope 
The City of Hazel Park was awarded a $300,000 grant for upgrades to the Hazel Park Community Center. 

Upgrades may include HVAC improvements, door and window replacements, updates to floors, walls and 

ceilings, and bathroom improvements. The improvements will include the development of a community 

meeting and office space that can be used by OCP staff and other partners and groups.  

Location 
The Hazel Park Community Center is located at 620 W. Woodward Heights in the City of Hazel Park.  

Status 
Hazel Park has received 50% of the grant funds. City staff are working with AKA Architects to design and manage 

the project.  
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Lyon Township and Wixom 

Lyon Oaks County Park  

 
Figure: Inclusive playground renderings for Lyon Oaks County Park  

Summary Project Scope 
Increase opportunities for active outdoor recreation with a destination playground, flexible open space for 

exercise, accessible pickleball courts and improved trail connectivity to the Huron Valley Trail. 

Location 
Lyon Oaks is a 1,041-acre park in southwestern Oakland County in Lyon Township and the City of Wixom.  

Outreach and Engagement 
▪ Grand Opening – Saturday, June 22, 2024  

▪ National Demonstration Site – The playground at Lyon Oaks meets the requirements to be a National 

Demonstration Site (NDS) for both inclusive play and for physical activity. Survey data will be collected 

on an ongoing basis which will be fed into a national database managed by PlayCORE. Site-specific data 

will be available for internal review and planning purposes. The data collected at Lyon Oaks will also be 

added to aggregate national data which will inform future playground design and development by the 

Center for Outreach, Research and Education (CORE).  
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Status 
A detailed scope to reactivate the Woods Edge day use area and attract guests from a variety of user-groups 

and demographics was approved by the Parks Commission on November 1, 2023. This redesign has the 

following components:  

▪ Replace the playground with a large, accessible playground which promotes both physical and social 

inclusion through universal design. The GameTime Statewide Funding Initiative grant covers 50% of the 

cost of the play equipment.  

▪ Pickleball courts designed to allow for guests with and without disabilities to play the game. Four courts 

will be able to serve 16 players at a time and will be connected to the parking lot, pavilion and restroom 

by accessible routes.    

▪ Restroom available year-round. Heat was installed in 2023 for the purpose of serving contact station 

staff. This improvement will extend the season of use for both playground and pickleball courts.  

▪ All areas of the reactivated space will be connected by access routes that, at a minimum, meet ADA 

requirements. Where possible, pathways will be developed for universal accessibility.   

▪ Paving project includes improvements to the trailhead, with accessible parking spaces in the proximity. 

The clearly marked and accessible trailhead will improve connecting the Woods Edge area with the 

Huron River Trail as well as the park’s trail network. 

▪ Accessible parking is being installed as part of the existing, park-wide Lyon Oaks paving project. Because 

a focus on reactivating this area is on universal accessibility and making people of all abilities feel 

welcome and be able to participate, installation of three times the ADA minimum-required accessible 

spaces is incorporated into the design.   

 

 

  



 

 

7 

 

Madison Heights 

Red Oaks County Park – Gary McGillivray Play Garden 

 
Photo: Ambassador Park walking path 

Project Agreements 
▪ Interlocal Partnership Agreement – August 7, 2023 

▪ Park Action Plan – November 17, 2023 

▪ Capital Improvement Plan – April 17, 2024  

Summary Project Scope  
The addition of Ambassador Park to Red Oaks – as the Gary McGillivray Play Garden – will provide land that is 

not located over G.W. Kuhn Drain and could support new infrastructure, including green restrooms. The Park 

Action Plan incorporates changes that will improve access and visitor experience at Ambassador Park. 

Ambassador Park improvements will focus on senior-friendly intergenerational amenities and features that will 

be dedicated as the Gary McGillivray Play Garden. OCP is committed to investing a minimum of $1.5M from the 

Healthy Communities Park and Outdoor Recreation Investment Plan in Red Oaks.  

Location 
Red Oaks is a 139-acre park located in southeastern Oakland County in the City of Madison Heights. The 

complex includes a nature center, nature preserve, waterpark, dog park, and golf course. The 7-acre 

Ambassador Park, located on 13-Mile Road, is now incorporated into the Red Oaks complex as the Gary 

McGillivray Play Garden. The Nature Center, Nature Preserve and Ambassador Park are operated by OCP and 

owned by the City of Madison Heights.  

Outreach and Engagement 
▪ Stakeholder Engagement / Parks Improvement Planning Report by OHM – September 1, 2022 

▪ Survey – September 11-24, 2023 

▪ Planning Open Houses – September 16, 18, and 22, 2023 

▪ Design Open House – August 5, 2024 

Status 
OCP has contracted with Wade Trim for design and engineering services. The project is in the schematic design 

phase. Cost estimates generated through the design process will help identify which scope items will be funded 

by ARPA, which items will be funded by OCP capital improvement funds, and which items are part of a larger 

master plan scope to be funded in future years.   
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Oak Park 

Oak Park Woods at Shepherd Park  

 
Photo: Woodland path at future Oak Park Woods at Shepherd Park 

Project Agreements 
▪ Interlocal Partnership Agreement – August 8, 2023 

▪ Park Action Plan – January 30, 2024  

Summary Project Scope 
Develop an open space gateway with accessible trails, seating and gathering areas, and install a nature-themed 

playground. Updates to existing pavilions and restrooms are under consideration. OCP is committed to investing 

a minimum of $1.5M from the Healthy Communities Park and Outdoor Recreation Investment Plan in Oak Park 

Woods at Shepherd Park. 

Location 
Oak Park Woods at Shepherd Park is a 17-acre area located within David H. Shepherd Park in the City of Oak 

Park. The park is jointly operated by OCP and Oak Park and is owned by the City of Oak Park.  

Outreach and Engagement 
▪ Survey – September 13-October 9, 2023 

▪ Planning Open Houses – September 26 and 27, October 5, 2023 

▪ Design Open House – July 10, 2024  

Status 
OCP management will commence July 1, 2024, incorporating Oak Park Woods at Shepherd Park into the OCP 

system.  

OCP has contracted with Wade Trim for design and engineering services. The project is in the schematic design 

phase. Cost estimates generated through the design process will help identify which scope items will be funded 

by ARPA, which items will be funded by OCP capital improvement funds, and which items are part of a larger 

master plan scope to be funded in future years.  
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Oak Park Event Hub – Farmers Market Structure 

 
Figure: Oak Park Concept Plan 

Project Agreement 
Grant Agreement – August 8, 2023 

Summary Project Scope 
The City of Oak Park was awarded a $500,000 grant to fund, in part, a four-season permanent Farmers Market 

building that will provide access to often subsidized locally grown Michigan produce. The Farmers Market 

includes a commercial kitchen to provide cooking classes and nutrition education and opportunities for hands-

on experience in providing healthy foods.  See C-Event Hub in schematic drawing above.  

Location 
The Oak Park Event Hub will be located at 13600 Oak Park Blvd. in the City of Oak Park.  

Status 
Oak Park has received 50% of the grant funds and is in the process of identifying contractors to implement the 

project.  
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Pontiac 

Pontiac Oaks County Park  

 
Photo: New accessible fishing pier at Pontiac Oaks 

Project Agreements 
▪ Interlocal Partnership Agreement – June 23, 2023 

▪ Transition Period Plan – June 28, 2023 

▪ Park Action Plan – October 3, 2023 

Summary Project Scope  
Provide a safe and welcoming environment by replacing outdated buildings, adding amenities and increasing 

accessibility. Management of shoreline vegetation and invasive species will provide clear views of Cregar Lake 

and Upper Silver Lake and visitors will be able to fish and launch canoes and kayaks off new accessible dock. 

Trail improvements, natural area restoration and forest management will provide quality experiences in nature. 

Assist the City with acquisition of additional parkland to increase park acreage. OCP is committed to investing a 

minimum of $1.5M from the Healthy Communities Park and Outdoor Recreation Investment Plan in Pontiac 

Oaks. 

Location 
Pontiac Oaks, formerly known as Hawthorne Park, is a 77-acre park in Pontiac. The park is operated by OCP and 

owned by the City of Pontiac.  

Outreach and Engagement 
▪ Survey – August 7-30, 2023 

▪ Planning Open Houses – August 21, 22 and 26, 2023 

▪ Design Open House – July 16, 2024 

Status 
OCP management formally commenced October 3, 2023, making Pontiac Oaks the 15th park in the OCP system. 

Pontiac Oaks improvements are being planned and executed in two phases:  

Phase I addresses the immediate needs of the park to be safely open to the public.  

▪ The fishing dock was replaced in Fall 2023 

▪ Restroom renovation is underway; roof has been replaced; completion with full utilities is expected in 

Spring 2024 



 

 

11 

 

▪ The playground has been cleaned up and replacement parts are ordered and expected to be installed in 

Spring 2024 

Phase II is the development of an overall master plan for the park that considers the potential for property 

acquisition. OCP has contracted with DLZ for design and engineering services. The project is in the schematic 

design phase. Cost estimates generated through the design process will help identify which scope items will be 

funded by ARPA, which items will be funded by OCP capital improvement funds, and which items are part of a 

larger master plan scope to be funded in future years.  

Crystal Lake Park Revitalization 

 
Photo: view of Crystal Lake 

Project Agreement 
Grant Agreement – August 8, 2023 

Location 
Crystal Lake Park is a 43-acre park along the north side of Crystal Lake in the southwest portion of the City of 

Pontiac. Currently closed to the public, it is owned and operated by Pontiac. 

Summary Project Scope 
The City of Pontiac received a $500,000 grant to reclaim and revitalize Crystal Lake Park so that its abundant 

environmental, recreation, and historic resources may be enjoyed and utilized by residents. Due to vandalism 

and deteriorated condition, the park has been closed. Funding will provide resources for cleanup of the park and 

repair and restoration of the amenities.  

Status 
Pontiac has received 50% of the grant funds and is in the process of identifying contractors to implement the 

project.  

 

  



 

 

12 

 

Royal Oak Township 

Mack-Rowe Park  

 
Photo: New playground at Mack-Rowe Park 

Project Agreement 
License Agreement – May 11, 2023 

Summary Project Scope:  
The Charter Township of Royal Oak was allocated $300,000 from Oakland County Parks for a new accessible 

playground with associated access routes, amenities, and manufacturer’s warranty for play equipment. With 

assistance and support of city staff, OCP completed the project for the Royal Oak Township.   

Location 
Mack-Rowe Park is a 5-acre park owned and operated by the Charter Township of Royal Oak.  

Outreach and Engagement 
▪ Planning Open Houses – June 17 and July 26, 2023 

▪ Grand Opening – May 18, 2024 

Status 
The playground replacement project removed outdated equipment and expanded the playground area from 

2,450 square feet to approximately 5,250 square feet. The new playground has an urban nature theme, is 

appropriate for children ages 2 to 12, and offers the following features: 

▪ Six swings, including two infant swings and one accessible swing 

▪ Four slides of varying heights 

▪ Two musical play elements 

▪ Two spring riders 

▪ Three climbing structures 

▪ Two bench seats with backs and shade structures around exterior of play area 

▪ Several activity panels that promote sensory experience and imaginative play 

▪ Poured-in-place rubber surfacing enhances access to the main playground features  
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Southfield 

Catalpa Oaks County Park  

 
Photo: Dog walkers enjoying Catalpa Oaks 

Summary Project Scope 
Improve the parking lot with new pavement and stormwater management. An accessible plaza with shaded 

gathering and seating areas will welcome visitors to the park.  

Outreach and Engagement 
▪ Stakeholder Engagement / Parks Improvement Planning Report by OHM – September 1, 2022 

Location 
Catalpa Oaks is a 24-acre Oakland County Park located in the City of Southfield. 

Status 
OCP has contracted with PEA for design and engineering services. The project is in the schematic design phase. 

Cost estimates generated through the design process will help identify which scope items will be funded by 

ARPA, which items will be funded by OCP capital improvement funds, and which items are part of a larger 

master plan scope to be funded in future years.  
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Southfield Oaks County Park  

 
Figure: Southfield Oaks concept sketch 

Project Agreements 
▪ Interlocal Partnership Agreement – November 29, 2023 

▪ Park Action Plan – March 28, 2024 

Summary Project Scope 
Natural resources management and park development of the former 9-hole golf course will provide quality 

experiences in nature with accessible trails, boardwalks and access to the Rouge River in a restored grassland 

and forest habitat. Gathering and seating areas will provide opportunities to socialize and relax in a natural 

setting. OCP is committed to investing a minimum of $2M from the Healthy Communities Park and Outdoor 

Recreation Investment Plan in Southfield Oaks. 

Location 
Southfield Oaks is a 39-acre area located within Beech Woods Park in the City of Southfield. The area is operated 

by OCP and owned by the City of Southfield.  

Outreach and Engagement 
▪ Survey – November 16 – December 8, 2023 

▪ Planning Open Houses – December 5, 2023 

Status 
OCP management commenced April 1, 2024. The park is not yet open to the public.   

OCP has contracted with Stantec for design and engineering services. The project is in the schematic design 

phase. Cost estimates generated through the design process will help identify which scope items will be funded 

by ARPA, which items will be funded by OCP capital improvement funds, and which items are part of a larger 

master plan scope to be funded in future years.  
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Beech Woods Park Playground Project 
Project Agreement 
Grant Agreement – November 29, 2023 

Summary Project Scope 
The City of Southfield was awarded a $500,000 grant for the construction of an inclusive playground designed to 

provide a safe and engaging environment for children of all abilities. This inclusive approach promotes social 

interaction and enables children to develop valuable friendships while playing together.  

Location 
Beech Woods Park is an 82-acre park owned and operated by the City of Southfield.  

Status 
Southfield has received 50% of the grant funds and is in the process of identifying contractors to implement the 

project.  
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Waterford Township 

Waterford Oaks County Park  

 
Photo: 2024 5K PJ Run at Waterford Oaks  

Summary Project Scope 
Project will include creation of a new and expanded playground and an accessible plaza with shaded gathering 

and seating areas that will welcome visitors to the park and provide opportunities to socialize and relax. New 

trailheads with signage, as well as additional connectors to township sidewalks, will increase overall trail mileage 

and access in the park. 

Outreach and Engagement 
▪ Stakeholder Engagement / Parks Improvement Planning Report by OHM – September 1, 2022 

Location 
Waterford Oaks is a 199-mile Oakland County Park located in the center of Oakland County in Waterford 

Township. 

Status 
Waterford Oaks improvements are being planned and executed in two phases:  

Phase I is focused on improvements to the Paradise Peninsula area to replace and expand the inclusive 

playground, update restrooms to be ADA-compliant with automatic locks to ensure they are open when the 

park is open, and to improve trail heads and trail access. Expected completion in Spring 2024.  

Phase II is the development of an overall master plan for the park that considers the future of the current 

waterpark and Lookout Lodge sites. OCP has contracted with DLZ for design and engineering services. The 

project is in the schematic design phase. Cost estimates generated through the design process will help identify 

which scope items will be funded by ARPA, which items will be funded by OCP capital improvement funds, and 

which items are part of a larger master plan scope to be funded in future years.  
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