Project Name: Circuit Court Judge Switch 2023 Project ID: DB3314JS

Leadership Group: Courts/Justice Administration								
Department: Circuit Court				Division: Fan	Division: Family			
Project Sponsor: John Cooperrider Date I			Date Requ	uested: 01/31/2022	PM Custom	PM Customer No. 314		
Request Type: Enhancement								
IT Team Name: Courts/Justice Administration IT Team No: B								
Project Manager/Leader: Patti Smutzki								
Account Number:	95174	Account Description:	CTS-JUDICIAL ADMIN		Customer Name:	Circuit Court		
Grant Fund	led? No			Mandate?	Yes			
				Mandate Source: I	egislature.			

Project Goal

To modify case information when a judge and/or referee changes so that the case reflects the correct judge and/or referee.

Business Objective

Modify Judge Switch Process to reassign cases to different judge and/or referee. Modify current court applications such as mainframe CMS, Imaging system, Judicial Schedule Online, ePraecipe, and Court Recordings Online to reflect the judge and/or referee switch.

Major Deliverables

- Judge changes defined in mainframe CMS, imaging system, and other affected court applications
- Programmatic reassignment of cases to different judge
- Modified Blind Draw application
- Reassignment of FOC Referees if needed
- Data file or case list provided for updating in TCS if needed
- Updated docket information in Case Management Systems for other departments such as Prosecutor and Reimbursement
- Notices of reassignment for all cases reassigned and docket entry added
- Necessary reports for reassignment
- Modify routing rules in EDMS
- Add network folders as required

Approach

- Follow standard Project Management Office Model
- Work with Business Court Chiefs and Managers to define judge change requirements for all systems:
 - Mainframe CMS
 - Imaging system

Project Name: Circuit Court Judge Switch 2023 Project ID: DB3314JS

- Judicial Schedule Online
- o ePraecipe
- o Court Recordings Online
- Blind Draw Assignment
- Court Explorer
- o eFiling
- Modify and test judge switch program updates
- Modify and test case assignment and referee assignment programs
- Run judge switch programs in production
- Transfer case assignment and referee assignment programs to production
- Review implementation steps and lessons learned from previous Judge Switches

Research & Analysis

Gartner Research - N/A

Benefits

No ROI Analysis needed as it's a mandated.

<u>Impact</u>

Number of Users 500

Divisions Family

Leadership Groups Courts/Justice Administration

Risk

Business Environment Low – Little to no impact on to existing business processes.

Technical Environment Low - Proven and previously implemented technologies.

Project Name: Circuit Court Judge Switch 2023 Project ID: DB3314JS

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached

project plan.

Other Staffing: additional staffing will be available as follows:

Role: Name Hours per Day

Project Sponsor John Cooperrider As needed
Project Sponsor Chris Bujak As needed

Facilities

None

Technical

None

Funding

N/A as mandated

Other

None

Priority

• TBD

Constraints

None

Exclusions

None

Project Name: Circuit Court Judge Switch 2023 Project ID: DB3314JS

PROJECT PHASE AUTHORIZATION

Phase(s): Project Management, Business Are Implementation Support	ea Requirements, Programming, Imp	olementation, Post			
Total Estimated Application Services	Hours: 400				
Total Estimated Technical Systems	Hours:				
Total Estimated CLEMIS	Hours:				
Total Estimated Internal Services	Hours:				
IT Application Services Division Manager Approval: Date:					
IT Technical Systems Division Manager Approval: Date:					
IT CLEMIS Division Manager Approval:	Date:				
IT Internal Services Division Manager Approval:	Date:				
IT Management Approval:					
Approved: Yes No		Date:			
Reason:					
Project Sponsor Approval:					
Title:	Date:				

PROJECT SUMMARY

Authorized Development (see above)	Hours:				
Preliminary Estimated Development for Future Phases	Hours:				
Grand Total Estimated Development	Hours:	400	Cost:	\$66,000	

Project Name: Circuit Court Judge Switch 2023 Project ID: DB3314JS

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:			
Title:	Date:		
Project Office Review:	Date:		

Circuit Court Judge Switch 2023 - Size Estimate (+/- 10% to 50%)

1 Type	ID	Task Name	Estimated	Estimate Notes
2			Hours	
3 3	100000	Circuit Court Judge Switch 2023	400	
4			400	