Project Name: FOC - eFiling Mandate				Project ID: DB1314EF		
Leadership	o Group: Cou	rts/Justice Ad	ministratior	1		
Departmen	t: Circuit Co	urt		Division: F	riend of the Court	
Project Sponsor: Suzanne Hollyer Date Requ			lested:	PM Custom	PM Customer No. 31404	
Request Ty	/pe:	New Develop	oment			
IT Team Na	ame: Courts			IT Team No	: B	
Project Ma	nager/Leade	r: Patti Smutzk	i			
Account Number:	34041	Account Description:	Family Division		Customer Name:	FOC
Grant Fund	led? No			Mandate?	Yes	
				Mandate Source	:	

Project Goal

To support the implementation of the statewide e-Filing system sponsored by the State Court Administrative Office (SCAO) so that the FOC can E-file documents in any Michigan Court.

Business Objective

This system will allow litigants and other filers to eFile, serve one another with documents, and to electronically receive notifications and documents from the courts.

Major Deliverables

- Creation/Modification of interfaces to Mainframe and OakDocs
- Detailed Project Plan
- Application and/or System Requirements
- End User Hardware and Software Requirements Document
- Technical Design Document
- Technical Architecture Diagram
- User Acceptance Test Plan
- Implementation Plan
- Application Code
- Disaster Recovery Toolkit
- Service Center Knowledge Documents

Project Name: FOC - eFiling Mandate

Project ID: DB1314EF

Approach

- Document Business and System Requirements
- Develop Detailed Project Plan
- Technical Review of ImageSoft TrueFiling Software
- Application Architecture Review of Proposed Development
- Develop Detailed Project Plan
- Review current business process and conduct needs assessment with customer, ensuring current manual processes are refined and automated.
- Determine and document system architecture and diagram
- Assess User Hardware and Software Requirements
- Conduct Tech Review
- Order hardware and software if needed
- Develop Implementation Plan
- Develop new system
- Develop User Acceptance Test Plan
- Test new system
- Acquire User Acceptance Sign off
- Conduct Change Control
- Develop Disaster Recovery Toolkit and Service Center Knowledge Documents
- Train users on new system
- Release new system into production

Research & Analysis

Gartner Research Recommendation

Research conducted, nothing found.

Benefits

Mandated.

<u>Impact</u>	
Number of Users	Internal and Public Users (attorneys, etc.)
Divisions	FOC
Divisions	FUC
Leadership Groups	Courts/Justice Administration

<u>Risk</u>

Business Environment	High – Project will dramatically change existing business processes or will negatively affect the business environment if implementation is unsuccessful.
Technical Environment	Low – Proven and previously implemented technologies.

Assumptions

StaffingIT Staffing: resources will be available for the hours indicated per the attached
project plan.

Other Staffing: additional staffing will be available as follows:

Role:	Name	<u>Hours per Day</u>
Project Sponsor:	Suzanne Hollyer	As Needed

Facilities

- •
- •
- .

Technical

- •

Funding

•

Other

•

Priority

•

Project Name: FOC - eFiling Mandate

Project ID: DB1314EF

Constraints

- •
- •

Exclusions

- •
- •

Project Name: FOC - eFiling Mandate

Project ID: DB1314EF

PROJECT PHASE AUTHORIZATION

Phase(s):				
Total Estimated Application Services	Hours: 300			
Total Estimated Technical Systems	Hours: 24			
Total Estimated CLEMIS	Hours:			
Total Estimated Internal Services	Hours:			
IT Application Services Division Manager Approval:	Date:			
IT Technical Systems Division Manager Approval:	Date:			
IT CLEMIS Division Manager Approval:	Date:			
IT Internal Services Division Manager Approval:	Date:			
IT Management Approval:				
Approved: Yes No		Date:		
Reason:				
Project Sponsor Approval:				
Title:		Date:		

PROJECT SUMMARY

Authorized Development (see above)	Hours:		
Preliminary Estimated Development for Future Phases	Hours:		
Grand Total Estimated Development	Hours:	324	Cost: \$53,460

Project Name: FOC - eFiling Mandate

Project ID: DB1314EF

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:		
Title:	Date:	
Project Office Review:	Date:	

FOC - eFiling Mandate - Size Estimate (+/- 10% to 50%)

1	Туре	ID	Task Name	Estimated	Estimate Notes
2				Hours	
3	Phase	000000	FOC- eFiling Mandate 2021 - 2022	324	
4				324	