Project Name: G2GCS Participant Implementation Budget Project ID: DJ0182PI

| Leadership Group: eGovernment              |                                       |               |                   |                  |  |
|--|---------------------------------------|---------------|-------------------|------------------|--|
| Department: IT                             | Division: Application Services        |               |                   |                  |  |
| Project Sponsor: Michael Timm              | Date Requested: 4/16/2020 PM Custome  |               | er No. 182        |                  |  |
| Request Type: New Development              | Enhancement                           |               |                   |                  |  |
| Customer Support                           | Planned System Maintenance or Upgrade |               |                   |                  |  |
| IT Team Name: eCommerce                    |                                       | IT Team No: J |                   |                  |  |
| Project Manager/Leader: Paul Megge         |                                       |               |                   |                  |  |
| Account Account Number: 30004 Description: | : IT – eGovernment                    |               | Customer<br>Name: | IT - eGovernment |  |
| Grant Funded? Yes No                       | Mai                                   | ndate?        |                   | Yes <u>No</u>    |  |
|  | Mai                                   | ndate Source: |                   |                  |  |

## **Project Goal**

To perform the necessary activities to implement new customers to use G2G Cloud Solutions so that the customers can take advantage of products and services that Oakland County has to offer.

## **Business Objective**

Gain additional agencies to participate in G2G Cloud Solutions to further the program as a leading product for government agencies to accept credit card payments.

#### **Major Deliverables**

- Requirements gathering and documentation
- Product configuration
- Product testing
- Agency training
- Product go live
- Post implementation support

### **Approach**

- Implementation team to reach out to government agency once interlocal agreement has been signed
- Gather requirements from agency
- Configure agencies products
- Testing of products in QA environment

Project Name: G2GCS Participant Implementation Budget Project ID: DJ0182PI

- Training agency staff
- Go live of agency with selected products
- Post implementation support

## **Research & Analysis**

**Gartner Research Recommendation** – N/A

## **Benefits**

See Return on Investment (ROI) Analysis Document

### **Impact**

Number of Users - All

**Divisions -** All

Leadership Groups - eGovernment LG

### **Risk**

#### **Business Environment**

Medium – Project will require some changes to existing business processes.

#### **Technical Environment**

Low – Proven and previously implemented technologies.

## **Assumptions**

**Staffing** IT Staffing: resources will be available for the hours indicated per the attached

project plan.

Other Staffing: additional staffing will be available as follows:

Role: Name Hours per Day

Project Sponsor: Michael Timm As Needed

Project Name: G2GCS Participant Implementation Budget Project ID: DJ0182PI

### **Facilities**

None identified

### **Technical**

•

### **Funding**

• Information Technology

### Other

•

### **Priority**

•

### **Constraints**

• None identified

## **Exclusions**

None identified

Project Name: G2GCS Participant Implementation Budget Project ID: DJ0182PI

### **PROJECT PHASE AUTHORIZATION**

| Phase(s): All                             |           |    |       |  |
|---|-----------|----|-------|--|
| Total Estimated Application Services      | Hours: 16 | 50 |       |  |
| Total Estimated Technical Systems         | Hours:    |    |       |  |
| Total Estimated CLEMIS                    | Hours:    |    |       |  |
| Total Estimated Internal Services         | Hours:    |    |       |  |
| IT Application Services Division Manager  | Approval: |    | Date: |  |
| IT Technical Systems Division Manager Ap  | pproval:  |    | Date: |  |
| IT CLEMIS Division Manager Approval:      |           |    | Date: |  |
| IT Internal Services Division Manager App | roval:    |    | Date: |  |
| IT Management Approval:                   |           |    |       |  |
| Approved:                                 | Yes       | No | Date: |  |
| Reason:                                   |           |    |       |  |
| Project Sponsor Approval:                 |           |    |       |  |
| Title:                                    |           |    | Date: |  |
| PROJECT SUMMARY                           |           |    |       |  |

| Hours:      |      |           |
|-------------|------|-----------|
| Hours:      |      |           |
| Hours: 1650 | Cost | \$272.250 |
| F           | _    | lours:    |

Project Name: G2GCS Participant Implementation Budget Project ID: DJ0182PI

### PROJECT COMPLETION AUTHORIZATION

| Customer Acceptance of Product: |       |  |  |
|---------------------------------|-------|--|--|
| Title:                          | Date: |  |  |
| Project Office Review:          | Date: |  |  |

| G2GCS Participant Implementation Budget - Size Estimates - Phase Level × |               |   |   |  |
|--|---------------|---|---|--|
|  |               |   |   |  |
|  |               |   | Estimate  | Estimate   |
| Туре   | ID            | Task Name                               | Hours   | Notes  |
|  |               |   |   |  |
| Phase  | DJ8182PI      | G2GCS Participant Implementation Budget | 1,650   |  |
|  |               |   |   |  |
|  |               |   |   |  |
|  |               |   |   |  |
|  |               |   |   |  |
|  |               |   |   |  |
|  |               |   | 1,650   |  |
|  | Type<br>Phase | Type ID  Phase DJ8182PI                 | Type ID Task Name  Phase DJ8182PI G2GCS Participant Implementation Budget | Type ID Task Name Estimate Hours  Phase DJ8182PI G2GCS Participant Implementation Budget 1,650 |