#### Project Name: G2GCS Program Management

Project ID: DJ0182PM

Leadership Gro	up: eGovernment					
Department: IT			Division: Application Services			
Project Sponsor: Mike Timm		Date Requested: 4/10/2019 PM Custo		PM Custom	er No. 182	
Request Type: <u>New Development</u>		Enhancement				
Customer Support		Planned System Maintenance or Upgrade				
IT Team Name:	eCommerce		IT Team No: J			
Project Manager/Leader: Paul Megge						
Account	Account			Customer		
Number: 300	04 Description	: IT – eGov	ernment	Name:	IT - eGov	vernment
Grant Funded?	Yes <u>No</u>	-	/andate? /andate Source:		Yes	<u>No</u>

## Project Goal

To manage and provide oversight of various projects for G2G Cloud Solutions so that new technology and/or processes can be leveraged to gain efficiencies for both current and potential customers, as well as support staff, for G2G Cloud Solutions systems.

## **Business Objective**

Manage overall direction of program, projects and resources to deliver new functionality and technology, and manage issues log for G2G Cloud Solutions Program.

#### **Major Deliverables**

- Project Sponsor Meetings
- Program/Project Management
- Program Issues Log

#### Approach

- Provide updates to project sponsors regarding program
- Determine direction of program and project priorities
- Gather team to discuss manage and resolve program issues

Project Name: G2GCS Program Management

Project ID: DJ0182PM

## **Research & Analysis**

**Gartner Research Recommendation** – N/A

## **Benefits**

See Return on Investment (ROI) Analysis Document

## **Impact**

Number of Users - All Divisions - All Leadership Groups - eGovernment LG

## <u>Risk</u>

### **Business Environment**

Low - Little or no impact to existing business processes

#### **Technical Environment**

Low - Proven and previously implemented technologies

## **Assumptions**

**Staffing** IT Staffing: resources will be available for the hours indicated per the attached project plan.

Other Staffing: additional staffing will be available as follows:

<u>Role:</u>	Name	<u>Hours per Day</u>
Project Sponsor:	Mike Timm	As Needed

#### Facilities

• None identified.

### Technical

•

### Project Name: G2GCS Program Management

Project ID: DJ0182PM

#### Funding

• Information Technology

### Other

•

### Priority

•

## **Constraints**

• None identified.

## **Exclusions**

• None identified.

Project Name: G2GCS Program Management

Project ID: DJ0182PM

#### PROJECT PHASE AUTHORIZATION

Phase(s): All			
Total Estimated Application Services	0		
Total Estimated Technical Systems	Hours:		
Total Estimated CLEMIS	Hours:		
Total Estimated Internal Services Hours:			
IT Application Services Division Manager Approva	Date:		
IT Technical Systems Division Manager Approval:	Date:		
IT CLEMIS Division Manager Approval:			Date:
IT Internal Services Division Manager Approval:	Date:		
IT Management Approval:			
Approved:	Yes	No	Date:
Reason:			
Project Sponsor Approval:			
Title:			Date:

#### PROJECT SUMMARY

Authorized Development (see above)	Hours: 1000		
Preliminary Estimated Development for Future Phases	Hours:		
Grand Total Estimated Development	Hours: 1000	Cost:	\$165,000

Project Name: G2GCS Program Management

Project ID: DJ0182PM

7

#### PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:			
Title:	Date:		
Project Office Review:	Date:		

	G2G Program Management - Size Estimate (+/- 10% to 50%) ×					
	Туре	ID	Task Name	Estimated Hours	Estimate Notes	
1	Phase	DJ8182PM	🖃 G2G Program Management Budget	1,000		
2						
1				1,000		