Project Name: G2G Program Management Project ID: DJ8182PM

Leadership Group: eGovernment							
Department: IT			Division: Ap	Division: Application Services			
Project Sponso	et Sponsor: Phil Bertolini / Date Re		Date Requ	ested: 4/16/2018	PM Custom	PM Customer No. 182	
Request Type:	Request Type: New Development Enhancement						
	Customer Support Planned System Maintenance or Upgrade					rade	
IT Team Name: eCommerce				IT Team No: .	J		
Project Manager/Leader: Paul Megge							
Account Number: 30	Accou 004 Descr	ınt iption:	IT – eG	overnment	Customer Name:	IT - eGo	vernment
Grant Funded?	Yes	<u>No</u>		Mandate? Mandate Source:		Yes	<u>No</u>

Project Goal

To manage and provide oversight of various projects for G2G Cloud Solutions so that new technology and/or processes can be leveraged to gain efficiencies for both current and potential customers, as well as support staff, for G2G Cloud Solutions systems.

Business Objective

Manage overall direction of program, projects and resources to deliver new functionality and technology, and manage issues log for G2G Cloud Program.

Major Deliverables

- Project Sponsor Meetings
- Program/Project Management
- Program Issues Log

Approach

- Provide updates to project sponsors regarding program
- Determine direction of program and project priorities
- Gather team to discuss manage and resolve program issues

Project Name: G2G Program Management Project ID: DJ8182PM

Research & Analysis

Gartner Research Recommendation – N/A

Benefits

See Return on Investment (ROI) Analysis Document

<u>Impact</u>

Number of Users - All

Divisions - All

Leadership Groups - eGovernment LG

Risk

Business Environment

Low - Little or no impact to existing business processes

Technical Environment

Low - Proven and previously implemented technologies

Assumptions

Staffing IT Staffing: resources will be available for the hours indicated per the attached

project plan.

Other Staffing: additional staffing will be available as follows:

Role: Name Hours per Day

Project Sponsor: Phil Bertolini / Jim Taylor As Needed

Facilities

None identified.

Technical

•

Project Name: G2G Program Management Project ID: DJ8182PM

Funding

• Information Technology

Other

•

Priority

•

Constraints

• None identified.

Exclusions

• None identified.

Project Name: G2G Program Management Project ID: DJ8182PM

PROJECT PHASE AUTHORIZATION

Phase(s): All				
Total Estimated Application Services	Hours: 1,000			
Total Estimated Technical Systems	Hours:			
Total Estimated CLEMIS	Hours:			
Total Estimated Internal Services Hours:				
IT Application Services Division Manager Approval	Date:			
IT Technical Systems Division Manager Approval:	Date:			
IT CLEMIS Division Manager Approval:	Date:			
IT Internal Services Division Manager Approval:	Date:			
IT Management Approval:				
Approved:	Yes No	Date:		
Reason:				
Project Sponsor Approval:				
Title:		Date:		
PROJECT SUMMARY				

Authorized Development (see above)	Hours: 1,000		
Preliminary Estimated Development for Future Phases	Hours:		
		•	
Grand Total Estimated Development	Hours: 1,000	Cost:	\$165,000

Project Name: G2G Program Management Project ID: DJ8182PM

PROJECT COMPLETION AUTHORIZATION

Customer Acceptance of Product:		
Title:	Date:	
Project Office Review:	Date:	

G2G Program Management - Size Estimate (+/- 10% to 50%) ×			
Туре	ID	Task Name	Estimated Hours
1 Phase	DJ8182PM	☐ G2G Program Management Budget	1,000