
NOTICE OF MEETINGS 
DRAINAGE BOARD FOR THE FOLLOWING DRAINS: 

 
 

1. Drainage District Policy  
2. Clinton River Water Resource Recovery Facility 
3. Northwest Oakland Sanitary Sewer Drain 
4. Acacia Park CSO 
5. Birmingham CSO 
6. Bloomfield Village CSO 
7. George W. Kuhn Drain 
8. Evergreen-Farmington Sanitary Drain 
9. Henry Graham Drain 

 
NOTICE IS HEREBY GIVEN THAT MEETINGS OF THE DRAINAGE BOARD FOR THE ABOVE-

MENTIONED DRAINS WILL COMMENCE IN THE OAKLAND COUNTY PUBLIC WORKS BUILDING, 

ONE PUBLIC WORKS DRIVE, WATERFORD, MICHIGAN, AND VIA MICROSOFT TEAMS AT 2:00 P.M., 

ON TUESDAY, JUNE 27, 2023, TO CONDUCT NECESSARY AND APPROPRIATE BUSINESS OF THE 

DRAIN BOARDS. THOSE THAT WISH TO PARTICIPATE REMOTELY MAY FOLLOW THE 

INSTRUCTIONS ATTACHED TO THIS NOTICE. ALL BOARD MEMBERS WILL BE PARTICIPATING IN-

PERSON. 

DURING THE MEETING, THERE WILL BE AN AGENDA ITEM FOR PUBLIC COMMENT, DURING 

WHICH THE PUBLIC MAY PROVIDE INPUT OR ASK QUESTIONS OF THE BOARD. IN THE EVENT A 

MEMBER OF THE PUBLIC WOULD LIKE TO SUBMIT THEIR INPUT OR QUESTIONS TO BE READ AT 

THE MEETING BY THE BOARD CHAIRPERSON, PLEASE PROVIDE THE INPUT OR QUESTIONS IN 

WRITING TO STEPHANIE LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. PERSONS WITH DISABILITIES 

THAT NEED ASSISTANCE PARTICIPATING IN THE MEETING SHOULD CONTACT STEPHANIE 

LAJDZIAK AT LAJDZIAKS@OAKGOV.COM. 

 

JIM NASH 
Oakland County Water Resources Commissioner 

 Telephone: 248-858-0958 
 

Posted by: June 23, 2023 
 
 
 
 
 
 
 
 
 
 
 
 

mailto:LAJDZIAKS@OAKGOV.COM
mailto:LAJDZIAKS@OAKGOV.COM


 
________________________________________________________________________________  

Microsoft Teams meeting  
Join on your computer, mobile app or room device  
Click here to join the meeting  
Meeting ID: 225 941 112 447  
Passcode: dMpJ8n  
Download Teams | Join on the web 
Or call in (audio only)  
+1 248-333-6396,,15427711#   United States, Pontiac  
Phone Conference ID: 154 277 11#  
Find a local number | Reset PIN  

 
Learn More | Help | Meeting options  
________________________________________________________________________________  
 
 
 
 
 
 
 
 
 
 
 
 

https://teams.microsoft.com/l/meetup-join/19%3ameeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz%40thread.v2/0?context=%7b%22Tid%22%3a%226dd9592c-fa62-4c52-920e-c6981494a443%22%2c%22Oid%22%3a%2222952e0d-ccad-4efd-b604-fec4e5715015%22%7d
https://www.microsoft.com/en-us/microsoft-teams/download-app
https://www.microsoft.com/microsoft-teams/join-a-meeting
tel:+12483336396,,15427711#%20
https://dialin.teams.microsoft.com/c0e630d0-e794-43a9-b711-4afc5a466a5b?id=15427711
https://dialin.teams.microsoft.com/usp/pstnconferencing
https://aka.ms/JoinTeamsMeeting
https://support.microsoft.com/en-us/teams
https://teams.microsoft.com/meetingOptions/?organizerId=22952e0d-ccad-4efd-b604-fec4e5715015&tenantId=6dd9592c-fa62-4c52-920e-c6981494a443&threadId=19_meeting_YTZjYmM1MWYtOGJlMy00ZmNkLTllNTctOWY1OTI4OWY4MGYz@thread.v2&messageId=0&language=en-US


 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

1. Drainage District Policy 
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AGENDA 
 

DRAINAGE BOARD FOR POLICY MATTERS 
 

June 27, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of March 28, 2023 

 
3. Public Comments 

 
4. Present Memorandum from Steve Korth, Water Resources Commissioner Chief Manager and 

Megan Koss, Water Resources Commissioner Attorney, dated June 27, 2023, requesting the 
Board receive and file the Drainage District Public Officials’ Liability Insurance 
memorandum 
 

5. Present Memorandum from Jim Nash, Oakland County Water Resources Commissioner, 
dated June 27, 2023, requesting the Board authorize staff to coordinate with Corporation 
Counsel and Fiscal Services personnel to assist with the analysis and review of Road 
Commission drain assessments 
 

6. Present Memorandum from Lynne Seymour, P.E., Chief Engineer, dated June 27, 2023, 
requesting the Board approve the Plan Review and Permitting Fee Schedule for all separate 
and combined Chapter 20 drains with implementation commencing on July 1, 2023 
 

7. Other business 
 
8. Approve pro rata payment to Drainage Board members 
 
9. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR POLICY MATTERS 

March 28, 2023 

A meeting of the Drainage Board for Policy Matters was held in the office of the Oakland 
County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 28th day of March 2023.  

The meeting was called to order by the Chairperson. 

PRESENT: Anne Vaara, Chairperson, Chief Deputy Oakland County Water Resources 
Commissioner 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: David Woodward, Chairperson of the Oakland County Board of Commissioners 

Jim Nash, Oakland County Water Resources Commissioner 

Minutes of the meeting held January 24, 2023, were presented for consideration. It 
was moved by Markham, supported by Vaara, that the minutes be approved. 

ADOPTED: Yeas - 2 
Nays - 0 

Chairperson Vaara asked if there were any public comments. There were none. 

Steve Korth presented the 2022 Drain Annual Report and briefly advised on the 
content detailed in the report. It was moved by Markham, supported by Vaara, to receive and 
file the 2022 Drain Annual Report as presented.  

ADOPTED: Yeas - 2 
Nays - 0 

It was moved by Vaara, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham. 

ADOPTED: Yeas - 2 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
  Anne Vaara, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for Policy Matters, Oakland County, Michigan, held on the 28th day 
of March 2023, and that the minutes are on file in the office of the Oakland County Water Resources 
Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for Policy Matters. 

________________________________________________ 
Anne Vaara, Chairperson 

Dated: March 28, 2023 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 
 
TO: Jim Nash, Chairman  
 Drainage District for Policy Matters 
 
FROM: Steven Korth, P.E., Chief Manager and Megan Koss, Water Resources 

Commissioner Attorney 
 
SUBJECT: Drainage District Public Officials’ Liability Insurance 
 
DATE: June 27, 2023 
 
 
At the April 25, 2023 meeting of the Chapter 20 drain boards, Salvatore Saputo, Executive Vice 
President of Meadowbrook Insurance Agency, provided a proposal to renew the Evergreen-
Farmington Sanitary Drain Drainage District’s property, public officials’ liability, general liability, 
excess liability, and pollution liability insurance policies. During the presentation, Commissioner David 
Woodward questioned whether it was necessary to insure any Chapter 20 drainage district for public 
officials’ liability coverage because they may already be covered under Oakland County’s separate 
public officials’ liability policy. He was concerned about duplicative and/or overlapping public officials’ 
liability coverage. 
 
Robert Erlenbeck, Insurance Risk Administrator for Oakland County, recommends that drainage 
districts purchase their own public officials’ liability coverage to ensure that the legal entity created by 
the establishment of the drainage district is adequately protected. 
 
Erlenbeck clarified that although Oakland County has two separate programs that include public 
officials’ liability insurance, one for WRC operations, and another for cities, villages, and townships 
operating under contract with the county, those policies do not include coverage for any legally 
established drainage district. Insurance coverage for drainage districts is placed separately. Oakland 
County’s Master Insurance Program includes a $5 million self-insured retention before any coverage 
is provided. Self-insurance retention is the amount that must be paid by the insured prior to the policy 
covering any loss. Further, the county’s master program only applies to individually named 
commissioners and does not cover separate drainage districts. 
 
Given Mr. Erlenbeck’s recommendation, with which we concur, Chapter 20 drainage districts will 
continue to pursue public officials’ liability insurance separate from any coverage sought and bound 
by Oakland County. 
 
 
Requested Action: Receive and file. 
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OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: David T. Woodward, Chairman of the Oakland County Board of Commissioners 
  
FROM: Jim Nash, Oakland County Water Resources Commissioner 
 
SUBJECT: Road Commission Drain Assessment 
 
DATE: June 27, 2023   
 
 
It has been the practice of the previous Oakland County administration to pay the drain assessments levied 
against the county’s road commission. Recently, we have reviewed the relevant statute and have determined 
that the Road Commission for Oakland County (RCOC) is responsible for paying its properly calculated portion 
of drain assessments. Currently, the financial implications approach approximately $1.7 million per year, but 
actual savings are about half of that amount. That’s because state law, specifically MCL 247.664a, provides that 
50% of the cost of a drain assessment against the county for the drainage of county roads “shall be paid by the 
county road commission from county road funds.” (Emphasis added.) 
 
Although the practice of paying the entire amount from the county’s general fund has been a time-honored 
tradition in Oakland County, such accommodation is not codified in law and has not been addressed by any 
resolution offered by the Board of Commissioners. Recognizing that the final decision rests with the Board of 
Commissioners, I recommend that this issue be assigned to Corporation Counsel for formal analysis and review. 
 
For my part, I would be happy to direct my staff to coordinate with both Corporation Counsel and Fiscal 
Services personnel to assist with this important endeavor. 



 

 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairperson    

 Drainage Board for Policy Matters 
 

FROM: Lynne Seymour, P.E., Chief Engineer   
 

SUBJECT: Adoption of Oakland County’s Stormwater Plan Review and Permit Fees Plan for 
Chapter 20 Drains   

 
DATE: June 27, 2023   
 

 
The Oakland County Water Resources Commissioner’s Office requires landowners to submit an 
engineering plan for review and approval before performing work involving a County Drain or within a 
County Drain easement. The specifications that need to be met are outlined in the Stormwater 
Engineering Design Standards adopted in May 2021. 
 
Our current standards allow for an annual update to the stormwater fee schedule. Over the past year, 
WRC staff has evaluated the current fees compared to neighboring counties, current staff wages, and 
staff effort required to ensure that permit revenue covers actual expenses.  The attached fee 
schedule reflects current costs associated with plan review and permitting and are consistent with the 
fees charged by our neighboring counties. WRC staff will continue to track plan review and permitting 
efforts to assist with an annual fee review. 
 
Recommended Action: 
Approve the attached Plan Review and Permitting Fee Schedule for all Separate and 
Combined Chapter 20 Drains with implementation commencing on July 1, 2023. 



 

 

Storm Water Permit Fee Schedule  
 

Permit Type Plan Review Fee  Inspection 

Tap- Sump $300  $350  

Tap- Open County Drain $350  $350/Tap 

Tap- Enclosed County Drain $350  $350/Tap 

Culvert Installation/Replacement $500  $500/Culvert min.* 

Crossing- Bored $350  $500 each (1-5), each add'l $250 

Crossing- Open Cut $350  $500 each (1-5), each add'l $250 

Crossing- Bridge $450  $500/Bridge min.* 

Drain Clean Out $400  $500 min* 

Easement Use Agreement $350  N/A 

Structure Adjustments $400  $150/Each 

   
* Fee may be higher based on inspection requirements due to culvert size, location, site conditions, project duration, 
etc. 
 
 

Storm Water Plan Review Fee Schedule 
  

Plan Review Type Review Fee 

Preliminary Plat (all) $400  

Construction- less than 5 acres $600  

Construction- 5 - 19.99 acres $1,400  

Construction - 20 - 49.99 acres $2,400  

Construction- 50 - 99.99 acres $3,200  

Construction - 100 acres or 
more 

$4,000  

 

Approved By Drainage Board on 

__________. 

 

 

 

Jim Nash 

Water Resources Commissioner 



Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 

2. Clinton River Water 
Resource Recovery Facility 



AGENDA 

 
DRAINAGE BOARD FOR THE 

CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 
DRAIN OPTIMIZATION PROJECT 

 

June 27, 2023 

 

1. Call meeting to order. 

2. Approve minutes of meeting of May 23, 2023. 
 
3. Public Comments 
 
4. Offer and file proofs of publication and of mailing of notice of the hearing. 
 
5. Open the hearing. 
 
6. Receive written objections. 
 
7. Ask for comments or objections from those present. 
 
8. Close the hearing. 
 
9. Adopt resolution to confirm apportionment and direct the Chairperson to issue a Final 

Order of Apportionment. 
 
10. Chairperson execute Final Order of Apportionment and present it to the Board. 
 
11. Motion to approve and file Final Order of Apportionment. 
 
12. Present Memorandum from Razik Alsaigh, P.E., Civil Engineer III, dated June 27, 2023, 

requesting the Board receive and file the Total Project Cost of $62,645,000 for the 
Drainage District’s Optimization Phase 1 Project, based on available cost estimates prior 
to project bid results 

 
13.  Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $544,054.71 

14. Other Business. 

15.  Approve pro rata payment to Drainage Board members 

16. Adjourn 



MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT 
 

May 23, 2023 
 
 A meeting of the Drainage Board for the Clinton River Water Resource 
Recovery Facility Drain Optimization Project was held in Waterford, Michigan, on May 
23, 2023. 
 
 
PRESENT: Jim Nash, Oakland County Water Resources Commissioner 
 

David Woodward, Chairperson of the Oakland County Board of Commissioners 
 
 Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 

Commissioners 
 
ABSENT:       None. 
 
 The meeting was called to order by the Chairperson.  The minutes of the April 25, 
2023 meeting of this Board were presented.  It was moved by Markham and seconded by 
Woodward and unanimously adopted that the said minutes be approved as presented. 
 
 The Chairperson presented proofs of the publication and mailing of the notice of 
hearing.  By [unanimous consent] the proofs of publication and mailing were placed on file with 
the Chairperson. 
 
 The Chairperson announced that this was the time and place for the meeting of this 
Board to hear any objections to the proposed drain project, to the petition therefor, and to the matter 
of assessing the cost of the project to the public corporation heretofore designated by this Board. 
 
 There were the following questions and objections: None. 
   
 
 There were the following written objections: None. 
 
    
 The Chairperson declared the hearing closed. 
 
 The following resolution was offered by Markham and seconded by Woodward: 
 
 WHEREAS, petitions were filed with the Oakland County Water Resources 
Commissioner under the provisions of Chapter 20 of Act 40, Public Acts of Michigan, 1956, as 
amended, on April 6, 2023, by the City of Auburn Hills, Oakland County, Michigan, and on April 
12, 2023, by the Charter Township of Orion, Oakland County, Michigan, petitioning for the 
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location, establishment and construction of an intra-county drain project, as set forth in the 
petitions, which proposed drain project is necessary for the public health; and 
 
 WHEREAS, the necessary proceedings have been taken in respect to the petition 
including the holding of a hearing for the purpose of receiving any objections to the proposed drain 
project, to the petition therefor and to the matter of assessing the cost to the public corporation 
named in the notice of said hearing. 
 
 THEREFORE, BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE 
CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAIN OPTIMIZATION 
PROJECT, as follows: 
 
 1. That the petition is sufficient in all respects; that the drain project is 
practicable and should be constructed; that it has become necessary for the public health to 
construct the drain project; and that the following public corporations should be assessed for the 
cost thereof, to-wit: 
 

City of Auburn Hills 
Charter Township of Independence 
City of Lake Angelus 
Village of Lake Orion 
Charter Township of Oakland 
Charter Township of Orion 
Charter Township of Oxford 
Village of Oxford 
City of Pontiac 
City of Rochester 
City of Rochester Hills 
Charter Township of Waterford 

 Charter Township of West Bloomfield 
 
 2.  That the Chairperson of this Board is hereby authorized and directed to issue on 
behalf of the Board its final order of determination in accordance with the determinations made in 
this resolution. 
 
ADOPTED: Yeas – 3 
 
 Nays - 0 
 
 The Chairperson of the Drainage Board proceeded to execute the Final Order of 
Determination and after doing so, presented the same to the Drainage Board.  The order was 
executed and dated on May 23, 2023. 
 
 It was moved by Markham and seconded by Woodward that the Final Order of 
Determination, In Re Clinton River Water Resource Recovery Facility Drain Optimization Project, 
as this date executed and presented to this Drainage Board by the Chairperson, be and it hereby is 
confirmed, ratified and approved and ordered filed with the Chairperson on this date. 
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ADOPTED: Yeas - 3  
 
 Nays - 0 
 
 The Chairperson presented plans and specifications for the Clinton River Water 
Resource Recovery Facility Drain Optimization Project previously prepared by registered 
professional engineers and on file with the Oakland County Water Resources Commissioner.  
After examination of said plans and specifications it was, on motion by Markham, seconded by 
Woodward: 
 
 RESOLVED, that said plans and specifications be and they hereby are received, 
adopted and approved and ordered filed with the Chairperson of this Board. 
 
ADOPTED: Yeas - 3 
 Nays - 0 
 
 The Chairperson presented a route and course of the Clinton River Water Resource 
Recovery Facility Drain Optimization Project. 
 
 The following resolution was offered by Markham and seconded by Woodward: 
 
 RESOLVED, that the following be approved and adopted as the route and course of 
the Clinton River Water Resource Recovery Facility Drain Optimization Project: 
 

(See Attached Exhibit A) 
 
ADOPTED: Yeas – 3 
 Nays – 0 
 
 The Chairperson presented a description of the area to be served by the drain project. 
 
 The following resolution was offered by Markham and seconded by Woodward_: 
 
 RESOLVED, that the following be designated as the area to be served by the drain 
project: 
 

(See Attached Exhibit B) 
 
ADOPTED: Yeas – 3 
 Nays – 0 
 
 The following resolution was offered by Markham and seconded by Woodward: 
 
 The Chairperson presented an estimate of the cost of the drain project, which estimate 
is in the aggregate amount of $75,000,000. 
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 Upon motion by Markham, seconded by Woodward, it was: 
 
 RESOLVED, that the estimate of cost of the drain project, in the amount of 
$75,000,000, be and the same hereby is adopted, approved and accepted. 
 
ADOPTED: Yeas - 3 
 Nays - 0 
 
The following resolution was offered by Markham and seconded by Woodward: 
 
 A tentative apportionment of costs was presented to the Board and ordered filed with 
the Chairperson. 
 
 The following resolution was offered by Markham and seconded by Woodward: 
 
 RESOLVED, as follows: 
 
 1. That this Board hereby tentatively establishes that the cost of the Clinton 
River Water Resource Recovery Facility Drain Optimization Project shall be apportioned against 
public corporations, as follows: 
 

Public Corporation    Tentative Percentage of Cost 
City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

  
 2. That this Drainage Board shall meet on the 27th day of June 2023, at 2:00 
p.m., prevailing Eastern Time, at the Office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan, for the purpose of hearing any 
objections to said apportionment. 
 
 3. That the notice of such hearing shall be in substantially the following form, 
to wit: 
 

CITY OF AUBURN HILLS, CHARTER TOWNSHIP OF INDEPENDENCE, CITY OF 
LAKE ANGELUS, VILLAGE OF LAKE ORION, CHARTER TOWNSHIP OF 
OAKLAND, CHARTER TOWNSHIP OF ORION, CHARTER TOWNSHIP OF 
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OXFORD, VILLAGE OF OXFORD, CITY OF PONTIAC, CITY OF ROCHESTER, 
CITY OF ROCHESTER HILLS, CHARTER TOWNSHIP OF WATERFORD AND 
CHARTER TOWNSHIP OF WEST BLOOMFIELD 

COUNTY OF OAKLAND 

CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 
DRAIN OPTIMIZATION PROJECT 

NOTICE OF MEETING TO HEAR OBJECTIONS 
TO APPORTIONMENT OF COST OF ABOVE 

INTRA-COUNTY DRAIN PROJECT 
 

 NOTICE IS HEREBY GIVEN, that the cost of the Clinton River Water Resource Recovery 
Facility Drain Optimization Project which consists of locating, establishing, studying, designing 
and constructing an intra-county drain project consisting of improving the Clinton River Water 
Resource Recovery Facility, an intra-county drain for the treatment of sanitary sewage located in 
the City of Pontiac, and all improvements necessary to bring the Clinton River Water Resource 
Recovery Facility into compliance with the Consent Judgment ordered by the Ingham County 
Circuit Court on July 24, 2009, between the City of Pontiac and the Michigan Department of 
Environmental Quality (subsequently renamed as the Michigan Department of Environment, Great 
Lakes, and Energy) with respect to the Clinton River Water Resource Recovery Facility, in 
accordance with the provisions of Chapter 20 of Act 40, Public Acts of Michigan, 1956, as 
amended, all as more fully set forth in the petition filed by the Charter Township of Orion and the 
City of Auburn Hills with respect to the drain project, has been tentatively apportioned as follows, 
to wit: 
 
        

Public Corporation    Tentative Percentage of Cost 
City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

   
 NOTICE IS FURTHER GIVEN, that the Drainage Board for the Clinton River Water 
Resource Recovery Facility Drain Optimization Project, will meet at 2:00p.m., prevailing Eastern 
Time, on the 27th  day of June, 2023, in the Office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan, for the purpose of hearing any 
objections to said apportionment. 
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NOTICE IS FURTHER GIVEN, that the plans, specifications, route and course and 
estimate of cost of the Clinton River Water Resource Recovery Facility Drain Optimization Project 
and also a description of the area to be served thereby are on file in the office of the Oakland 
County Water Resources Commissioner, One Public Works Drive, Waterford, Michigan.  The 
estimated cost of the drain project is $75,000,000, but the apportionment percentages as finally 
established by the Drainage Board shall apply to the actual cost of the aforementioned portions of 
the drain project when finally completed. 

NOTICE IS FURTHER GIVEN, that at said hearing the public corporations to be assessed, 
or any taxpayer thereof, will be entitled to be heard. 

NOTICE IS FURTHER GIVEN, that after consideration of all objections to the 
apportionment the Drainage Board shall determine whether the apportionment fairly reflects the 
benefits to accrue to each public corporation and the extent to which each public corporation 
contributes to the conditions which make the drain project necessary.  If the Drainage Board 
determines that the apportionment is equitable it will enter a Final Order of Apportionment 
confirming the apportionment.  Section 483 of Act 40, Public Acts of Michigan, 1956, as amended, 
provides that the Final Order of Apportionment shall not be subject to attack in any court, except 
by proceedings in certiorari brought within 20 days after the order is filed in the office of the 
Oakland County Water Resources Commissioner, with the Chairperson of the Drainage Board for 
the Clinton River Water Resource Recovery Facility Drain Optimization Project, and that if no 
such proceedings shall be brought within said 20 day period the legality of the assessments for the 
drain shall not thereafter be questioned in any suit at law or in equity, either on jurisdictional or 
nonjurisdictional grounds. 

NOTICE IS FURTHER GIVEN, that if the Drainage Board enters the Final Order of 
Apportionment a special assessment roll assessing the estimated cost of the drain project against 
said public corporations in accordance with the confirmed apportionment will be prepared and 
presented to the Drainage Board for approval.   

This notice is given to and for the benefit of the aforesaid mentioned public corporations 
and all taxpayers thereof by order of the Drainage Board for the Clinton River Water Resource 
Recovery Facility Drain Optimization Project. 

____________________________ 
Jim Nash 
Chairperson of the Drainage Board for the 
Clinton River Water Resource Recovery 
Facility Drain Optimization Project; 

  Oakland County Water Resources Commissioner 

4. That said notice shall be published twice in The Oakland Press, a newspaper
published in the County of Oakland, the first publication to be not less than twenty (20) days 
prior to the time of said hearing. 
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5. That said notice shall be sent by registered or certified mail to the Clerk of
each of the City of Auburn Hills, the Charter Township of Independence, the City of Lake 
Angelus, the Village of Lake Orion, the Charter Township of Oakland, the Charter Township of 
Orion, the Charter Township of Oxford, the Village of Oxford, the City of Pontiac, the City of 
Rochester, the City of Rochester Hills, the Charter Township of Waterford, the Charter Township 
of West Bloomfield, the County Clerk of the County of Oakland and the County Road 
Commission of the County of Oakland, which mailing shall be not less than twenty (20) days 
prior to the time of said hearing. 

6. That all resolutions or parts of resolutions in conflict herewith are hereby
rescinded. 

ADOPTED: Yeas - 
Nays - 

A memorandum from Lesli Maes, Operations Engineer, dated May 23, 2023, 
requesting the Board approve a not-to-exceed budget of $100,000 to address Lease F building 
improvements and authorize PM Environmental to proceed with the Sub-Slab Depressurization 
System Package was presented. It was moved by Markham, supported by Woodward, to approve 
a not-to-exceed budget of $100,000 to address Lease F building improvements and authorize PM 
Environmental to proceed with the Sub-Slab Depressurization System Package as presented.  

ADOPTED:  Yeas – 3 
Nays - 0 

A memorandum from Jeffrey Parrott, Supervisor Right of Way, dated May 23, 
2023, requesting the Board accept the Motor City Electric Co. offer to lease property and 
authorize the Chairperson to execute the lease on behalf of the Board was presented. It was 
moved by Markham, supported by Woodward, to accept the Motor City Electric Co. offer to 
lease property and authorize the Chairperson to execute the lease on behalf of the Board as 
presented. 

ADOPTED:  Yeas – 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund from the Maintenance Fund in the amount of $868,536.73 (as attached) was 
presented. It was moved by Markham, supported by Woodward, to approve the payment of 
invoices and/or reimbursement of the Drain Revolving Fund from the Maintenance Fund in the 
amount of $868,536.73. 

ADOPTED:  Yeas – 3 
Nays – 0 

It was moved by Nash, supported by Markham to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 
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ADOPTED:  Yeas – 3 
Nays – 0 

There being no further business to come before the meeting, upon motion by 
Markham, seconded by Woodward, and unanimously adopted, the meeting was adjourned. 

_______________________________ 
Chairperson 

Dated: May 23, 2023 
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STATE OF MICHIGAN ) 
   ) SS: 
COUNTY OF OAKLAND ) 

 
 I hereby certify that the foregoing is a true and complete copy of the minutes of a 
meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility Drain 
Optimization Project, Oakland County, Michigan, held on May 23, 2023, and that the minutes 
are on file in the offices of the Oakland County Water Resources Commissioner and are available 
to the public. 
 
 I further certify that notice of the meeting was given in accordance with the Open 
Meetings Act. 

 

___________________________________ 
Chairperson of the Drainage Board 
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AFFIDAVIT OF MAILING NOTICE OF MEETING TO HEAR OBJECTIONS TO 
APPORTIONMENT OF COST 

RE: CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT IN THE CITY OF AUBURN HILLS, CHARTER 

TOWNSHIP OF INDEPENDENCE, CITY OF LAKE ANGELUS, VILLAGE OF LAKE 

ORION, CHARTER TOWNSIDP OF OAKLAND, CHARTER TOWNSHIP OF ORION, 

CHARTER TOWNSHIP OF OXFORD, VILLAGE OF OXFORD, CITY OF PONTIAC, 

CITY OF ROCHESTER, CITY OF ROCHESTER HILLS, CHARTER TOWNSHIP OF 

WATERFORD AND CHARTER TOWNSHIP OF WEST BLOOMFIELD 

STATE OF MICHIGAN ) 

)ss 
COUNTY OF OAKLAND ) 

Stephanie Lajdziak, of the office of the Oakland County Water Resources Commissioner, 
of the County and State aforesaid, being duly sworn, deposes and says that on May 30, 2023, by 
United States certified mail, return receipt requested, she mailed (at least 20 days before the 
hearing described) a copy of the attached Notice of Meeting Re: Clinton River Water Resource 
Recovery Facility Drain Optimization Project in the above-described communities with respect 
to the meeting to hear objections to apportionment of cost to be held on June 27, 2023 to the 
following persons: 

• SEE ATTACHED SERVICE LIST

Subscribed and sworn to before me on 
this 6th day of June 2023 

Stepfianie Laicfziafi 
::> ::, 

Stephanie Lajdziak, Staff Assistant 

BETTE J. TWYMAN 
NOTARY PUBLIC, STATE OF Ml 

COUNlY OF OAKLAND 
akland County, Michigan MY COMMISSION EXPIRES May 30, 2024 

ACTING IN COUNTY OF 4-./!f � 
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1. City of Auburn Hills
Attn: Laura Pierce
1827 N. Squirrel Rd.
Auburn Hills, MI 48326
Article No.:7018 2290 0002 1421 2858

2. Charter Township of Independence
Attn: Cari Neubeck
6483 Waldon Center Dr.
Clarkston, MI 48346
Article No.: 7018 2290 0002 1421 2865

3. City of Lake Angelus
Attn: Sarah Razzaque
45 Gallogly Rd.
Lake Angelus, MI 48326
Article no.: 7018 2290 0002 1421 2872

4. Village of Lake Orion
Attn: Susan Galeczka
21 E. Church St.
Lake Orion, MI 48362
Article No.: 7018 2290 0002 1421 2759

5. Charter Township of Oakland
Attn: Dave Mabry
4393 Collins Rd.
Oakland Charter Twp., MI 48306
Article No. 7018 2290 0002 1421 2766

6. Charter Township of Orion
Attn: Penny Shults
2323 Joslyn Rd.
Lake Orion, MI 48360
Article No. 7018 2290 0002 1421 2773

7. Charter Township of Oxford
Attn: Curtis Wright
300 Dunlap Rd.
Oxford, MI 48371
Article No. 7018 2290 0002 1421 2780

8. Village of Oxford
Attn: Tere Onica
22 W. Burdick
P.O. Box 94
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            Oxford, MI 48371 
Article No: 7018 2290 0002 1421 2797 

9. City of Pontiac
Attn: Garland Doyle
47450 Woodward Ave.
Pontiac, MI 48342
Article No. 7018 2290 0002 1421 2803

10. City of Rochester
Attn: Lee Ann O’Connor
400 Sixth St.
Rochester, MI 48307
Article No. 7018 2290 0002 1421 2810

11. City of Rochester Hills
Attn: Leanne Scott
1000 Rochester Hills Dr.
Rochester Hills, MI 48309
Article No. 7018 2290 0002 1421 2827

12. Charter Township of Waterford
Attn: Kim Markee
5200 Civic Center Dr.
Waterford Twp., MI 48329
Article No. 7018 2290 0002 1421 2834

13. Charter Township of West Bloomfield
Attn: Debbie Binder
4550 Walnut Lake Rd.
West Bloomfield, MI 48323
Article No. 7018 2290 0002 1421 2841





 

 

 

MINUTES OF MEETING OF THE DRAINAGE BOARD 
FOR THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 

DRAIN OPTIMIZATION PROJECT 
 

 
June 27, 2023 

 
 

 At a meeting of the Drainage Board for the Clinton River Water Resource 

Recovery Facility Drain Optimization Project held in Waterford, Michigan, on the 27th day of 

June, 2023. 

 
PRESENT: 
 
 
 
ABSENT: 
 
 

 The meeting was called to order by the Chairperson. 

 

 The Chairperson presented the minutes of the meeting of this Board held on May 

23, 2023.  Upon motion by _________________, seconded by _________________ and 

unanimously adopted, the minutes were approved as presented. 

 

 The Chairperson announced that this was the time and place set to hear any 

objections to the apportionment of the cost of the Clinton River Water Resource Recovery 

Facility Drain Optimization Project as tentatively adopted by this Drainage Board on May 23, 

2023 and as set forth in the notice of this hearing.  The Chairperson presented affidavits of the 

publication and mailing of the notice of this hearing. 

 

 The Chairperson inquired if any public corporation to be assessed or any taxpayer 

thereof desired to object to the tentative apportionment of the cost of the Clinton River Water 

Resource Recovery Facility Drain Optimization Project as set forth in the resolution of this 
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Board adopted May 23, 2023 and in the notice of this hearing.  There were the following 

objections or questions:  [____________][None]. 

 

 The Chairperson declared the hearing closed. 

 

 The following resolution was offered by __________________ and seconded by 

_________________: 

 WHEREAS, the Drainage Board for the Clinton River Water Resource Recovery 

Facility Drain Optimization Project, on the 23rd day of May, 2023, tentatively established an 

apportionment of the cost of the Clinton River Water Resource Recovery Facility Drain 

Optimization Project, to be borne by the several public corporations, as follows: 
 

City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

 

; and 

 WHEREAS, after due notice the Drainage Board met on the 27th day of June, 

2023 to hear any objections to the apportionment; and 

 WHEREAS, the apportionment of the cost of the Clinton River Water Resource 

Recovery Facility Drain Optimization Project has been made by taking into consideration the 

benefits to accrue to each of the public corporations to be assessed and by taking into 

consideration the extent to which each such public corporation contributes to the conditions 
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which made the Clinton River Water Resource Recovery Facility Drain Optimization Project 

necessary; 

 WHEREAS, this Drainage Board has given due and full consideration to all 

objections offered thereto; and  

 WHEREAS, the Clinton River Water Resource Recovery Facility Drain 

Optimization Project is necessary for the public health. 

 NOW, THEREFORE, BE IT RESOLVED BY THE DRAINAGE BOARD FOR 

THE CLINTON RIVER WATER RESOURCE RECOVERY FACILITY DRAIN 

OPTIMIZATION PROJECT: 

  1. That the apportionment of cost as above set forth be and the same is fixed 

and confirmed. 

  2. That the Chairperson of this Drainage Board is authorized and directed to 

issue on behalf of the Board its Final Order of Apportionment setting forth the apportionment 

against the several public corporations as herein fixed and confirmed. 

  3. That all former resolutions and orders of this Board, insofar as the same 

may be in conflict with the terms of this resolution, are rescinded. 

ADOPTED: Yeas --  

 Nays --  

 The Chairperson proceeded to sign the Final Order of Apportionment as directed 

in the foregoing resolution, and he then presented the order to the Board.  The order was dated 

June 27, 2023. 

 It was moved by ____________________ and seconded by ________________ 

that the Final Order of Apportionment In Re Clinton River Water Resource Recovery Facility 

Drain Optimization Project, dated June 27, 2023, be approved and filed with the Chairperson. 

ADOPTED: Yeas --  

 Nays --   
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 Upon motion by ______________________, seconded by 

____________________ and unanimously adopted, the meeting was adjourned. 

 
      _______________________________ 
       Chairperson 
 
June 27, 2023 
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STATE OF MICHIGAN ) 
   )  
COUNTY OF OAKLAND ) 
 
 

 I hereby certify that the foregoing is a true and complete copy of the minutes of a 

meeting of the Drainage Board for the Clinton River Water Resource Recovery Facility Drain 

Optimization Project, Oakland County, Michigan, held on June 27, 2023, and that the minutes 

are on file in the office of the Oakland County Water Resources Commissioner and are available 

to the public. 

 

 I further certify that notice of the meeting was given in accordance with the 

Michigan Drain Code and the Open Meetings Act. 

 

 
     ___________________________________ 
     Chairperson of the Drainage Board 
 
 
Dated: June 27, 2023 
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FINAL ORDER OF APPORTIONMENT 
 

IN RE 
 

CLINTON RIVER WATER RESOURCE RECOVERY FACILITY 
DRAIN OPTIMIZATION PROJECT 

 
 
 

 In accordance with a resolution adopted by the Drainage Board for the Clinton 

River Water Resource Recovery Facility Drain Optimization Project on the 27th day of June, 

2023, the apportionment of the cost of the Clinton River Water Resource Recovery Facility 

Drain Optimization Project to be borne by the several public corporations is as follows: 
 

City of Auburn Hills       5.257% 
Charter Township of Independence     4.090% 
City of Lake Angelus       0.000% 
Village of Lake Orion        0.570% 
Charter Township of Oakland     1.315% 
Charter Township of Orion      4.487% 
Charter Township of Oxford     1.841% 
Village of Oxford       0.572% 
City of Pontiac     54.800% 
City of Rochester       2.486% 
City of Rochester Hills     10.242% 
Charter Township of Waterford   11.198% 
Charter Township of West Bloomfield    3.142% 

                 100.000% 
 
 
 
 

DRAINAGE BOARD FOR THE CLINTON RIVER 
WATER RESOURCE RECOVERY FACILITY 
DRAIN OPTIMIZATION PROJECT 
 
 
 
By____________________________ 
 Chairperson 
 
 

Dated:  June 27, 2023 
 
Filed:   June 27, 2023 
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Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 11/05/08 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash, Chairman Clinton River Water Resource Recovery Facility Drain Board 

 
FROM: Razik Alsaigh, P.E., Civil Engineer III 

 
SUBJECT: CRWRRF Optimization Project – Phase I Project Estimate 
 
DATE: June 27, 2023 
 
 
At its November 15, 2022 meeting, the Drainage Board for the Clinton River Water Resource 
Recovery Facility Drainage District authorized the award of the CRWRRF Optimization Project design 
to Jacobs Consultant, Inc. Three months later, on February 28, 2023, the Board authorized the award 
of the CRWRRF Optimization Project Construction Manager at Risk to Walsh Construction Group. 
 
Since then, Walsh developed construction cost estimates based on design documents that exceeded 
the initial anticipated project cost. The initial project was addressed in two parts. The first part was 
intended to deal with the electrical components while the second part is focused on improvement of 
the treatment capabilities of the secondary clarifiers. Accordingly, the Optimization Project is being 
separated into two phases. The CRWRRF Optimization Project Phase I is going out for bids this 
summer, while Phase II will be temporarily suspended. Phase I of the project consists primarily of: 
 

- New 15 kV medium voltage switchgear to replace existing old switchgear, currently residing in 
the 100-year flood plain. 

- Construction of a new electrical building at the north end of the property to accommodate the 
new switchgear. 

- The installation of two backup 1,500 kW generators to consolidate emergency generators at 
the plant. 

- The installation of two 600 kW power and heat generators called “Cogen” units. 
- Electrical improvement to the East Boulevard Plant. 

 
Now, that the Phase I project design is complete, the current total project cost for the CRWRRF 
Optimization Phase I Project is $62,645,000. This amount is based on Walsh’s latest construction 
cost estimate and other costs needed to complete the project as detailed in the attached document. 
 
 
Requested Action : Receive and file the Total Project Cost of $62,645,000 for the CRWRRF 
Optimization Phase I Project, based on available cost estimates prior to project bid results. 
 



Estimate of Probable Project Cost

1) CONTRACTED SERVICES - CONSTRUCTION
47,285,955$  
47,285,955$  

2) CONTRACTED SERVICES - PROJECT DEVELOPMENT
     Engineering - 
          Consulting Engineer (ENGCON)
               Preliminary/Study Phase -$                   
               Design & Bidding Phase (Jacobs) 3,692,354$    
               Construction Administration 1,551,813$    

1,855,905$    
     Geotechnical Exploration -$                   
     CMAR Pre-Construction Phase (Walsh) 333,771$       
     Design & Bidding Phase (JMK) 80,265$         
     Design Investigation (Mersino) 23,328$         
     Project Scheduler 240,000$       
     Construction Material Testing 175,000$       
Subtotal - Contracted Services - Project Development 7,952,436$    

3) LEGAL AND FINANCIAL (Examples)
Easements (TBD Project Basis) -$                   
Legal Costs (2% to 20%) Depends if 342 is needed & ROW use higher range -$                   
Legal Contractual Assistance (DW) 99,511$         
Financial Consultant (For Bond Sale Only) TBD 42,417$         
Michigan Department of Treasury 1,100$           
Bond Advertisement 2,500$           
Bond Counsel (Bond Issue Only) TBD 93,680$         
OCIP Insurance 1,757,669$    
Official Statement (Bond Issues only) Roughly $40,000 -$                   
Wetland Mitigation (If needed) -$                   

1,996,877$    

4) EASEMENTS
     Temp Easement- N/A
     Land Purchase/Appraisals- N/A -$                   
Subtotal - Easements -$                   

4) COUNTY SERVICES 
     Administration  (ADM) 8,000$           
     Engineering (ENG) 1,636,000$    
     Permits Fees (ENG) 1,020$           
     Right-of-Way (ROW) -$                   
     Inspection (INS) 201,000$       
     Surveying (SUR) 19,000$         
Subtotal - County Services 1,865,020$    

6) SUBTOTAL 59,100,288$  

     Contingency (6% of Total Project Cost) 3,546,017$    

7) ESTIMATE OF PROJECT COST 62,646,305$  

VALUE FOR BUDGETING 62,645,000$  

Prepared by: ____ Razik Alsaigh, PE____________________________        

CRWRRF Optimization - Phase I
Project

6/16/2023

               Resident Project Representive (RPR)





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 

 
 

3. Northwest Oakland Sanitary Sewer Drain 
 
 
 



AGENDA 
 

MEETING OF THE DRAINAGE BOARD FOR THE  
NORTHWEST OAKLAND SANITARY SEWER DRAIN 

 
June 27, 2023 

 
1. Call meeting to order. 

2. Approve minutes of meeting of May 23, 2023. 

3. Public Comments 

4. Offer and file proofs of publication and of mailing of notice of hearing on necessity. 

5. Open the hearing on necessity. 

6. Ask for any written objections. 

7. Ask for comments or objections from those present. 

8. Close the hearing. 

9. Adopt resolution approving petition and drain project and directing issuance of Final Order 

of Determination. 

10. Chairperson executes Final Order of Determination and presents it to Board. 

11. Adopt resolution to accept and file Final Order of Determination. 

12. Adopt resolution approving plans and specifications for drain project. 
 
13. Adopt resolution approving route and course of drain. 
 
14. Adopt resolution designating area to be served by drain project. 
 
15. Adopt resolution approving estimate of cost of drain project ($-0-). 
 
16. Adopt resolution to: 
 
 A.  Approve tentative apportionment of cost of drain project. 
 

Village of Ortonville     22.8% 
Township of Groveland     25.4% 
Township of Holly     29.2% 
Charter Township of Brandon    22.6% 

 
 B.  Set hearing date on tentative apportionment. 
 



 C.  Approve the form of notice. 
 
 D.  Direct that notice be published. 

 E. Direct that notice be mailed 

 
17.  Present the Kearsley Creek Interceptor Construction Agreement to receive and file 
 
18.  Present Memorandum from Jen Cook, P.E., Project Engineer and Sid Lockhart, P.E., 

Deputy and Special Project Manager, dated June 27, 2023, requesting the Board to receive 
and file the Project Update on the Request for Proposal for the Engineering Study for the 
Drainage District Project 

 
19. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $7,939.50 

20. Approve pro rata payment to Drainage Board Members 

21. Other business. 
 
12. Adjourn. 
 
4862-8230-0762 v1 [9007-447],  



DRAINAGE BOARD FOR THE NORTHWEST OAKLAND SANITARY SEWER DRAIN 
FIRST MEETING FOR NEW DRAIN PROJECT 

MAY 23, 2023 

The first meeting of the Drainage Board for the hereinafter mentioned Oakland County, 

Michigan drain project was held at the office of the Oakland County Water Resources 

Commissioner, Waterford, Michigan on May 23, 2023. 

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT:  None. 
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The meeting was called to order by the Chairperson. 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was moved 

by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 

Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

 The Chairperson presented to the Drainage Board the petitions referred to in the following 

resolution, attached to which petitions was a certified copy of each resolution of the respective 

governing body of the public corporation signing the same, authorizing the execution of the 

respective petition.  The Chairperson stated that the petitions with the attached resolutions were 

filed in his office on April 24, 2023, by the Village of Ortonville, on May 1, 2023, by the Township 

of Groveland, and on May 1, 2023, by the Charter Township of Brandon.  After examination and 

consideration of the petitions, by unanimous consent, they were ordered filed with the Chairperson. 

The following resolution was offered by Markham and seconded by Woodward: 

BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE HEREINAFTER 

MENTIONED OAKLAND COUNTY, MICHIGAN DRAIN PROJECT, as follows: 

1. That this Drainage Board has considered the petitions and attached resolutions filed

with the Oakland County Water Resources Commissioner on May 3, 2023 by the Village of 

Ortonville; on May 10, 2023 by the Township of Groveland; and on May 3, 2023 by the Charter 

Township of Brandon, which petitions are as follows: 
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2. That this Drainage Board determines that the sanitary wastewater to be carried by

the proposed drain project originates in the County of Oakland only; and that the drain project is 

necessary for the public health. 

3. That this Drainage Board tentatively determines that the petitions are sufficient;

that the drain project proposed therein is practical; and that the following public corporations be 

assessed to pay the cost of the project to wit: 

Village of Ortonville 
Township of Groveland 
Township of Holly 
Charter Township of Brandon 

4. That the name “NORTHWEST OAKLAND SANITARY SEWER DRAIN” is

hereby given to the drain project and the name “NORTHWEST OAKLAND SANITARY SEWER 

DRAIN DRAINAGE DISTRICT” is hereby confirmed for the drainage district therefor. 

5. That this Drainage District shall meet on the 27th day of June 2023, at 2:00 p.m.,

prevailing Eastern Time at the Office of the Oakland County Water Resources Commissioner, 

Waterford, Michigan for the purpose of hearing any objections to the aforementioned drain project, 

to the petitions therefor, and to the matter of assessing the cost of the drain project to the public 

corporations above named. 

6. That a notice of said meeting shall be prepared which notice shall contain the

information required by the Drain Code and shall be published twice in The Oakland Press, a 

newspaper published in the County of Oakland, State of Michigan, the first publication to be not 

less than twenty (20) days prior to the time of the hearing. 

7. That the notice shall be sent by registered or certified mail to each the Clerk of the

Village of Ortonville, the Township of Groveland, the Township of Holly and the Charter 



4 

Township of Brandon, which mailing shall be made not less than twenty (20) days prior to the 

time of the hearing. 

ADOPTED: Yeas - 3 

Nays - 0 

A memorandum from Brian Coburn, P.E., Manager dated May 23, 2023, requesting the 

Board approve the agreement with Genesee County to purchase sewer capacity in the Kearsley 

Creek Interceptor as presented and authorize the Chairperson to execute the agreement after the 

$10 million appropriation has been approved by Oakland County Board of Commissioners was 

presented. Motion by Markham, seconded by Woodward to approve the agreement with Genesee 

County to purchase sewer capacity in the Kearsley Creek Interceptor as presented and authorize 

the Chairperson to execute the agreement after the $10 million appropriation has been approved 

by Oakland County Board of Commissioners as presented.  

ADOPTED: Yeas - 3 

Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain Revolving 

Fund from the Maintenance Fund in the amount of $9,028.10 (as attached) was presented. It was 

moved by Markham, supported by Woodward, to approve the payment of invoices and/or 

reimbursement of the Drain Revolving Fund from the Maintenance Fund in the amount of $9,028.10. 

ADOPTED: Yeas - 3 

Nays – 0 

Motion by Woodward, seconded by Markham, that the Drain Board resolves that it is the 

intention of the Board that Oakland County Park and Recreation not be required to pay its future 
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capital connection charges related to the Groveland Oaks County Park in consideration for the $10 

Million appropriation approved by the Oakland County Board of Commissioners for the benefit 

of the Drainage District.  

ADOPTED: Yeas - 3 

Nays - 0 

Motion by Nash, seconded by Markham, to certify attendance and authorize pro rata 

payment of $25 per day to Mr. Woodward and Ms. Markham 

ADOPTED: Yeas - 3 

Nays - 0 

Upon motion by Markham, seconded by Woodward and unanimously adopted, the meeting 

was adjourned. 

Chairperson 

May 23, 2023 



6 

STATE OF MICHIGAN ) 
)SS 

COUNTY OF OAKLAND ) 

I hereby certify that the foregoing is a true and complete copy of the minutes of a meeting 

of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain, Oakland County, 

Michigan, held on May 23, 2023, and that the minutes are on file in the offices of the Oakland 

County Water Resources Commissioner and are available to the public. 

I further certify that notice of the meeting was given in accordance with the Open Meetings 

Act. 

Chairperson of the Drainage Board 

Dated: May 23, 2022 

4873-4206-8501 v2 [12840-435] 



AFFIDAVIT OF MAILING NOTICE OF HEARING

RE: PETITIONS TO LOCATE, ESTABLISH AND CONSTRUCT AN INTRA-COUNTY
DRAIN PROJECT IN THE TOWNSHIP OF HOLLY, TOWNSHIP OF GROVELAND,
VILLAGE OF ORTONVILLE, CHARTER TOWNSHIP OF BRANDON, OAKLAND

COUNTY, MICHIGAN

STATE OF MICHIGAN )
)ss

COUNTY OF OAKLAND )

Stephanie Lajdziak, of the office of the Oakland County Water Resources Commissioner,
of the County and State aforesaid, being duly sworn, deposes and says that on May 30, 2023 by
United States certified mail, return receipt requested, she mailed (at least 20 days before the
hearing described) a copy of the attached Notice of Hearing Re: Petitions to locate, establish and
construct an intra-county drain project in the above-described communities with respect to the
hearing to be held on June 27, 2023 to the following persons:

e SEE ATTACHEDSERVICELIST

Stephanie Lajdziak
Stephanie Lajdziak, Staff Assistant

Subscribed and sworn to before me

this 30" day of May 2023

NOTARY*PUBLIC, Oakland County, Michigan

BETTE J. TWYMAN
NOTARYPUBLIC, STATE OF MI

COUNTY OF OAKLAND
MY COMMISSION EXPIRES May30, 2024
ACTINGINstA_-
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1. Township of Holly 
 Attn: Karin Winchester, Township Clerk 
 102 Civic Drive 
 Holly, MI 48442 
 
 Article No.: 7018 2290 0002 1421 2919 

 
2.  Township of Groveland 
 Attn: Patti Back, Township Clerk 
 4695 Grange Hall 
 Groveland Township, MI 48442 
 
 Article No.: 7018 2290 0002 1421 2896 
 
3.  Village of Ortonville 
 Attn: Amber Wilson, Village Clerk 

476 Mill Street 
P.O. Box 928 
Ortonville, MI 48462 
 
Article no.: 7018 2290 0002 1421 2889 
 

4.  Charter Township of Brandon 
Attn: Roselyn Blair, Township Clerk 
395 Mill Street  
P.O. Box 929 
Ortonville, MI 48462 
 
Article No.: 7018 2290 0002 1421 2902 

 





MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
NORTHWEST OAKLAND SANITARY SEWER DRAIN 

 
June 27, 2023 

 
 A meeting of the Drainage Board for the Northwest Oakland Sanitary Sewer 
Drain was held in Waterford, Michigan, on June 27, 2023. 
 
 
PRESENT:  
 
 
 
ABSENT:  
 
 
 
 The meeting was called to order by the Chairperson.  The minutes of the May 23, 
2023 meeting of this Board were presented.  It was moved by _____________ and seconded by 
_____________ and unanimously adopted that the said minutes be approved as presented. 
 
 The Chairperson presented proofs of the publication and mailing of the notice of 
hearing.  By [unanimous consent] the proofs of publication and mailing were placed on file with 
the Chairperson. 
 
 The Chairperson announced that this was the time and place for the meeting of this 
Board to hear any objections to the proposed drain project, to the petition therefor, and to the matter 
of assessing the cost of the project to the public corporation heretofore designated by this Board. 
 
 There were the following questions and objections: 
   
 
 There were the following written objections: 
 
    
 The Chairperson declared the hearing closed. 
 
 The following resolution was offered by _________________ and seconded by 
__________________: 
 
 WHEREAS, petitions were filed with the Oakland County Water Resources 
Commissioner under the provisions of Chapter 20 of Act 40, Public Acts of Michigan, 1956, as 
amended, on April 24, 2023, by the Village of Ortonville, on May 1, 2023, by the Township of 
Groveland, and on May 1, 2023, by the Charter Township of Brandon, Oakland County, Michigan, 
petitioning for the location, establishment and construction of an intra-county drain project, as set 
forth in the petitions, which proposed drain project is necessary for the public health; and 
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 WHEREAS, the necessary proceedings have been taken in respect to the petition 
including the holding of a hearing for the purpose of receiving any objections to the proposed drain 
project, to the petition therefor and to the matter of assessing the cost to the public corporation 
named in the notice of said hearing. 
 
 THEREFORE, BE IT RESOLVED BY THE DRAINAGE BOARD FOR THE 
NORTHWEST OAKLAND SANITARY SEWER DRAIN, as follows: 
 
 1. That the petition is sufficient in all respects; that the drain project is 
practicable and should be constructed; that it has become necessary for the public health to 
construct the drain project; and that the following public corporations should be assessed for the 
cost thereof, to-wit: 
 

Village of Ortonville 
Township of Groveland 
Township of Holly 

 Charter Township of Brandon 
 
 2.  That the Chairperson of this Board is hereby authorized and directed to issue on 
behalf of the Board its final order of determination in accordance with the determinations made in 
this resolution. 
 
ADOPTED: Yeas –  
 
 Nays -  
 
 The Chairperson of the Drainage Board proceeded to execute the Final Order of 
Determination and after doing so, presented the same to the Drainage Board.  The order was 
executed and dated on June ___, 2023. 
 
 It was moved by ___________ and seconded by ____________ that the Final Order 
of Determination, In Re Northwest Oakland Sanitary Sewer Drain, as this date executed and 
presented to this Drainage Board by the Chairperson, be and it hereby is confirmed, ratified and 
approved and ordered filed with the Chairperson on this date. 
 
 
ADOPTED: Yeas -  
 
 Nays -  
 
 The Chairperson presented plans and specifications for the Northwest Oakland 
Sanitary Sewer Drain previously prepared by registered professional engineers and on file with the 
Oakland County Water Resources Commissioner.  After examination of said plans and 
specifications it was, on motion by ________________, seconded by ______________: 
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 RESOLVED, that said plans and specifications be and they hereby are received, 
adopted and approved and ordered filed with the Chairperson of this Board. 
 
ADOPTED: Yeas -  
 Nays -  
 
 The Chairperson presented a route and course of the Northwest Oakland Sanitary 
Sewer Drain. 
 
 The following resolution was offered by ______________ and seconded by 
_________________: 
 
 RESOLVED, that the following be approved and adopted as the route and course of 
the Northwest Oakland Sanitary Sewer Drain: 
 

(See Attached Exhibit A) 
 
ADOPTED: Yeas – 
 Nays – 
 
 The Chairperson presented a description of the area to be served by the drain project. 
 
 The following resolution was offered by ______________ and seconded by 
_________________: 
 
 RESOLVED, that the following be designated as the area to be served by the drain 
project: 
 

(See Attached Exhibit B) 
 
ADOPTED: Yeas – 
 Nays – 
 
 The following resolution was offered by ______________ and seconded by 
______________: 
 
 The Chairperson presented an estimate of the cost of the drain project, which estimate 
is in the aggregate amount of $-0- 
 
 Upon motion by _________________, seconded by _____________, it was: 
 
 RESOLVED, that the estimate of cost of the drain project, in the amount of $-0-, be 
and the same hereby is adopted, approved and accepted. 
 
ADOPTED: Yeas -  
 Nays -  
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The following resolution was offered by ______________ and seconded by ______________: 
 
 A tentative apportionment of costs was presented to the Board and ordered filed with 
the Chairperson. 
 
 The following resolution was offered by _________________ and seconded by 
_______________: 
 
 RESOLVED, as follows: 
 
 1. That this Board hereby tentatively establishes that the cost of the Northwest 
Oakland Sanitary Sewer Drain, if any, shall be apportioned against public corporations, as follows: 
 

Public Corporation    Tentative Percentage of Cost 
Village of Ortonville    22.8% 
Township of Groveland   25.4% 
Township of Holly    29.2% 
Charter Township of Brandon  _22.6% 

  
 2. That this Drainage Board shall meet on the ___ day of July, 2023, at 2:00 
p.m., prevailing Eastern Time, at the Office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan, for the purpose of hearing any 
objections to said apportionment. 
 
 3. That the notice of such hearing shall be in substantially the following form, 
to wit: 
 

VILLAGE OF ORTONVILLE; TOWNSHIP OF GROVELAND; TOWNSHIP OF 
HOLLY; CHARTER TOWNSHIP OF BRANDON 

COUNTY OF OAKLAND 

NORTHWEST OAKLAND SANITARY SEWER DRAIN 
NOTICE OF MEETING TO HEAR OBJECTIONS 

TO APPORTIONMENT OF COST OF ABOVE 
INTRA-COUNTY DRAIN PROJECT 

 
 NOTICE IS HEREBY GIVEN, that the cost of the Northwest Oakland Sanitary Sewer 
Drain which consists of locating, establishing and constructing an intra-county drain project 
consisting of improvements to the Northwest Oakland Sanitary Sewer Drain to extend sanitary 
sewer service from the Oakland County, Michigan border with Genesee County, Michigan to serve 
certain properties located within the Village of Ortonville, Groveland Township, Holly Township, 
and Brandon Township, all as more fully set forth in the petition filed by the Village of Ortonville, 
the Township of Groveland, and the Charter Township of Brandon with respect to the drain project, 
has been tentatively apportioned as follows, to wit: 
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Public Corporation    Tentative Percentage of Cost 
Village of Ortonville    22.8% 
Township of Groveland   25.4% 
Township of Holly    29.2% 
Charter Township of Brandon  _22.6% 

   
 NOTICE IS FURTHER GIVEN, that the Drainage Board for the Northwest Oakland 
Sanitary Sewer Drain, will meet at 2:00 p.m., prevailing Eastern Time, on the ____ day of July, 
2023, in the Office of the Oakland County Water Resources Commissioner, One Public Works 
Drive, Waterford, Michigan, for the purpose of hearing any objections to said apportionment. 
 
 NOTICE IS FURTHER GIVEN, that the plans, specifications, route and course and 
estimate of cost of the Northwest Oakland Sanitary Sewer Drain and also a description of the area 
to be served thereby are on file in the office of the Oakland County Water Resources 
Commissioner, One Public Works Drive, Waterford, Michigan.  The estimated cost of the drain 
project is $-0-, but the apportionment percentages as finally established by the Drainage Board 
shall apply to the actual cost of the aforementioned portions of the drain project when finally 
completed. 
 
 NOTICE IS FURTHER GIVEN, that at said hearing the public corporations to be assessed, 
or any taxpayer thereof, will be entitled to be heard. 
 
 NOTICE IS FURTHER GIVEN, that after consideration of all objections to the 
apportionment the Drainage Board shall determine whether the apportionment fairly reflects the 
benefits to accrue to each public corporation and the extent to which each public corporation 
contributes to the conditions which make the drain project necessary.  If the Drainage Board 
determines that the apportionment is equitable it will enter a Final Order of Apportionment 
confirming the apportionment.  Section 483 of Act 40, Public Acts of Michigan, 1956, as amended, 
provides that the Final Order of Apportionment shall not be subject to attack in any court, except 
by proceedings in certiorari brought within 20 days after the order is filed in the office of the 
Oakland County Water Resources Commissioner, with the Chairperson of the Drainage Board for 
the Northwest Oakland Sanitary Sewer Drain, and that if no such proceedings shall be brought 
within said 20 day period the legality of the assessments for the drain shall not thereafter be 
questioned in any suit at law or in equity, either on jurisdictional or nonjurisdictional grounds. 
 
 NOTICE IS FURTHER GIVEN, that if the Drainage Board enters the Final Order of 
Apportionment a special assessment roll assessing the estimated cost of the drain project against 
said public corporations in accordance with the confirmed apportionment will be prepared and 
presented to the Drainage Board for approval.   
 
 This notice is given to and for the benefit of the aforesaid mentioned public corporations 
and all taxpayers thereof by order of the Drainage Board for the Northwest Oakland Sanitary Sewer 
Drain. 
 
      ____________________________ 
      Jim Nash 
      Chairperson of the Drainage Board for the 
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      Northwest Oakland Sanitary Sewer Drain; 
       Oakland County Water Resources Commissioner 
 

 
 4. That said notice shall be published twice in The Oakland Press, a newspaper 
published in the County of Oakland, the first publication to be not less than twenty (20) days 
prior to the time of said hearing. 
 
  5. That said notice shall be sent by registered or certified mail to the Clerk of 
each of the Village of Ortonville, Township of Groveland, Township of Holly, Charter Township 
of Brandon, the County Clerk of the County of Oakland and the County Road Commission of the 
County of Oakland, which mailing shall be not less than twenty (20) days prior to the time of said 
hearing. 
 
 6. That all resolutions or parts of resolutions in conflict herewith are hereby 
rescinded. 
 
ADOPTED: Yeas -  
 Nays -  
 
 There being no further business to come before the meeting, upon motion by 
______________, seconded by _____________, and unanimously adopted, the meeting was 
adjourned. 
 

 
_______________________________ 
Chairperson 
 
 

Dated: June __, 2023 
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STATE OF MICHIGAN ) 
   ) SS: 
COUNTY OF OAKLAND ) 

 
 I hereby certify that the foregoing is a true and complete copy of the minutes of a 
meeting of the Drainage Board for the Northwest Oakland Sanitary Sewer Drain, Oakland 
County, Michigan, held on June 27, 2023, and that the minutes are on file in the offices of the 
Oakland County Water Resources Commissioner and are available to the public. 
 
 I further certify that notice of the meeting was given in accordance with the Open 
Meetings Act. 

 

___________________________________ 
Chairperson of the Drainage Board 
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FINAL ORDER OF DETERMINATION 
 

IN RE 
 

NORTHWEST OAKLAND SANITARY SEWER DRAIN 
 
 
 WHEREAS, pursuant to the provisions of Chapter 20 of Act No. 40, Public Acts of 
Michigan, 1956, as amended, petitions were filed with the Oakland County Water Resources 
Commissioner on April 24, 2023, by the Village of Ortonville, Oakland County, Michigan, on 
May 1, 2023, by the Township of Groveland, Oakland County, Michigan, and on May 1, 2023, by 
the Charter Township of Brandon, Oakland County, Michigan, petitioning for the following drain 
project as necessary for the public health, to-wit: 
 
 The location, establishment and construction of an intra-county drain project 
consisting of improvements to the Northwest Oakland Sanitary Sewer Drain to extend sanitary 
sewer service from the Oakland County, Michigan border with Genesee County, Michigan to serve 
certain properties located within the Village of Ortonville, Groveland Township, Holly Township, 
and Brandon Township. 
 
 WHEREAS, the necessary proceedings have been taken in respect to the petition, 
including the holding of a hearing for the purpose of receiving any objections to the proposed drain 
project, to the petition therefor and to the matter of assessing the cost to the public corporations 
designated by this Board; 
 
 THEREFORE, the Drainage Board for the Northwest Oakland Sanitary Sewer Drain 
issues this order making the following determinations in accordance with a resolution adopted by 
it on June 27, 2023, to-wit: 
 

That the said petitions are sufficient in all respects; that the drain 
project is practicable and should be constructed; that it has become 
necessary for the public health to construct the drain project; and that 
the following public corporations should be assessed for the cost 
thereof, to-wit: 
 
Village of Ortonville 
Township of Groveland 
Township of Holly 
Charter Township of Brandon 

 
 

DRAINAGE BOARD FOR THE 
NORTHWEST OAKLAND SANITARY 
SEWER DRAIN 
 
 
 
By:   
 Chairperson 

Dated: June 27, 2023 
Filed: June 27, 2023 
4880-4915-5179 v1 [12840-435] 
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OAKLAND COUNTY 
WATER RESOURCES COMMISSIONER MEMORANDUM 

 

TO: Jim Nash, Chairperson 
Northwest Oakland Drain Drainage District 

 
FROM: Jen Cook, P.E., Project Engineer 

Sid Lockhart, P.E., Deputy and Special Project Manager 
 

SUBJECT: Engineering Study for Northwest Oakland Sanitary Drain Project 
Update 

 
DATE: June 27, 2023 

 
 

The Northwest Oakland Drain Drainage District was created to connect portions of Holly Township, Groveland 
Township, Brandon Township as well as the Village of Ortonville. The Northwest Oakland Sanitary Drain will 
provide sanitary service for discrete areas of these municipalities along the commercial corridors and residential 
homes around Lake Louise and Bald Eagle Lake. The project will help protect the Flint River Watershed from 
the environmental hazards caused by failed septic systems. The project also will promote economic activity and 
protect public health and safety of those living in the region. The project is to be completed in three phases: 

 
• Phase 1 involves the payment for the right to place sanitary flow to a sewer line of appropriate 

capacity into a Genesee County system that will be extended to the Oakland County and Genesee 
County line at an estimated cost of $45 million. It will provide future capacity to serve the area and 
better protect the environment. 

• Phase 2 involves the construction of a sewer extension along Dixie Highway and Grange Hall Road at 
an estimated cost of $49 million. This Phase would immediately serve Holly and Groveland 
Townships and prepare for future services to Brandon Township and the Village of Ortonville.  

• Phase 3 is to encompass an additional sewer extension along Perryville Road at an estimated cost of 
$59 million. This extension would complete service to Brandon Township and the Village of Ortonville.  

 
Last month, the Oakland County Board of Commissioners approved the appropriation of $10 million for Phase 1 
of the project to participate in the construction of Genesee County’s project to acquire 28.5% of the capacity. 
The appropriation included $250,000 from the General Fund and $9.75 million in American Rescue Plan Act 
funds for the NW Oakland Sanitary Sewer Project. 

 
The Drainage District received a Congressionally Funded Community Projects Grant from Congresswoman 
Elissa Slotkin’s office in the amount of $1.25 million. This grant requires a non-federal match of $250,000, which 
was appropriated from the General Fund by the Board of Commissioners in May as part of Phase 1. The 
remaining$1 million will be used to fund the scope of services in the Request for Qualifications (RFQ). 

 
It is the intent of this office to have the RFQ for the Engineering Study for the Northwest Oakland Sanitary 
Sewer Drain Project prepared and solicited during July 2023. A Quality Based Selection process will be utilized 
whereby price or cost is not a selection criterion to recommend an engineering consultant firm for this work. A 
Recommendation for Award is anticipated to be presented to this Board in the fall of 2023. 

 
Requested Action: Receive and file the Project Update on the Request for Proposal for the Engineering 
Study for Northwest Oakland Sanitary Drain Project. 

 

Form DC–001 

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
Page 1 of 1 Rev.: 11/05/08 





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

4. Acacia Park CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE ACACIA PARK CSO DRAIN 
 

June 27, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of May 23, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $576.60 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 



Page 1 of 3 
 

MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE ACACIA PARK CSO DRAIN 

 
May 23, 2023 

 
A meeting of the Drainage Board for the Acacia Park CSO Drain was held in the office of the 

Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 23rd day of May 2023. 
 
  The meeting was called to order by the Chairperson.  
 
PRESENT: Jim Nash, Oakland County Water Resources Commissioner 
 

David Woodward, Chairperson of the Oakland County Board of Commissioners 
 
 Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 

Commissioners 
 
ABSENT:  None. 
 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

 
ADOPTED: Yeas - 3 
  Nays - 0 
 
  Chairperson Nash asked if there were any public comments. There were none. 
 

 A memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 
requesting the Board approve the closed-circuit television (CCTV) program project in the 
amount of $25,000 from the Major Maintenance reserves fund was presented. It was moved 
by Markham, supported by Woodward, to approve the closed-circuit television (CCTV) 
program project in the amount of $25,000 from the Major Maintenance reserves fund as 
presented. 

 
ADOPTED: Yeas - 3 
  Nays - 0 
 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,153,770 for the Acacia Park CSO Drain (as attached) were presented. It was 
moved by Markham, supported by Woodward, to adopt the Maintenance Assessment 
Recommendation and Special Assessment Roll in the amount of $1,153,770 as presented. 

 
ADOPTED: Yeas - 3 
  Nays - 0 
 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $8,512.61 (as attached) was presented. It was moved by 
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Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $8,512.61.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Acacia Park CSO Drain, Oakland County, Michigan, held on 
the 23rd day of May 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Acacia Park CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 23, 2023 





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

5. Birmingham CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE BIRMINGHAM CSO DRAIN 
 

June 27, 2023 
 

 
1. Call meeting to order 
 
2. Approve minutes of meeting of May 23, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $9,875.76 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BIRMINGHAM CSO DRAIN 

May 23, 2023 

A meeting of the Drainage Board for the Birmingham CSO Drain was held in the office of 
the Oakland County Water Resources Commissioner, Public Works Building, One Public Works 
Drive, Waterford, Michigan at 2:00 p.m. on the 23rd day of May 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 
requesting the Board approve the closed-circuit television (CCTV) program project in the 
amount of $30,000 from the Major Maintenance reserves fund was presented. It was moved 
by Markham, supported by Woodward, to approve the closed-circuit television (CCTV) 
program project in the amount of $30,000 from the Major Maintenance reserves fund as 
presented.  

ADOPTED: Yeas - 3 
Nays - 0 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,090,020 for the Birmingham CSO Drain (as attached) were presented. It was 
moved by Markham, supported by Woodward, to adopt the Maintenance Assessment 
Recommendation and Special Assessment Roll in the amount of $1,090,020 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $53,525.93 (as attached) was presented. It was moved by 
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Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $53,525.93.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Birmingham CSO Drain, Oakland County, Michigan, held on 
the 23rd day of May 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for Birmingham CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 23, 2023 





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
6. Bloomfield Village CSO 
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AGENDA 
 

DRAINAGE BOARD FOR THE BLOOMFIELD VILLAGE CSO DRAIN 
 

June 27, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of May 23, 2023 

 
3. Public Comments  
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $4,735.11 
 
5. Other business 
 
6. Approve pro rata payment to Drainage Board members 
 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE BLOOMFIELD VILLAGE CSO DRAIN 

May 23, 2023 

A meeting of the Drainage Board for the Bloomfield Village CSO Drain was held in the 
office of the Oakland County Water Resources Commissioner, Public Works Building, One Public 
Works Drive, Waterford, Michigan at 2:00 p.m. on the 23rd day of May 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from George Nichols, P.E., Civil Engineer III, dated May 23, 2023, 
requesting the Board approve the closed-circuit television (CCTV) program, spot repairs, and 
pipe grouting projects in the amount of $110,000 from the Major Maintenance reserves fund 
was presented. It was moved by Markham, supported by Woodward, to approve the closed-
circuit television (CCTV) program, spot repairs, and pipe grouting projects in the amount of 
$110,000 from the Major Maintenance reserves fund as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

A Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $1,943,690 for the Bloomfield Village CSO Drain (as attached) were presented. It 
was moved by Markham, supported by Woodward, to adopt the Maintenance Assessment 
Recommendation and Special Assessment Roll in the amount of $1,943,690 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $19,997.34 (as attached) was presented. It was moved by 
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Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $19,997.34.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Bloomfield Village CSO Drain, Oakland County, Michigan, 
held on the 23rd day of May 2023, and that the minutes are on file in the office of the Oakland 
County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for Bloomfield Village CSO Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 23, 2023 





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 
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7. George W. Kuhn Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE GEORGE W. KUHN DRAIN 
 

June 27, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of May 23, 2023 

 
3. Public Comments 
 
4. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 

Revolving Fund in the amount of $27,868.91 
 
5. Other business 

 
6. Approve pro rata payment to Drainage Board members 

 
7. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE GEORGE W. KUHN DRAIN 

May 23, 2023 

A meeting of the Drainage Board for the George W. Kuhn Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 2:00 p.m. on the 23rd day of May 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A request for approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $58,334.04 (as attached) was presented. It was moved by 
Markham, supported by Woodward, to approve the payment of invoices and/or 
reimbursement of the Drain Revolving Fund in the amount of $58,334.04.  

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
 Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the George W. Kuhn Drain, Oakland County, Michigan, held on 
the 23rd day of May 2023, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for George W. Kuhn Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 23, 2023 



MEMO TO: 

FROM: 

DATE: 

SUBJECT: 

Payable To 
ICS Integration Services LLC
Orchard Hiltz & McCliment Inc
Center for Watershed Protection

Owen Tree Service

ICS Integration Services LLC

Hubbell Roth & Clark Inc 

Hubbell Roth & Clark Inc
Hubbell Roth & Clark Inc

Mr. Jim Nash, Chairman
of the Drainage Board for the GEORGE W. KUHN DRAIN

Shawn Phelps, Chief of Fiscal Services � e- nn,fJ. �A.loJ '\"'1,1 GI.PS OCWRC Accounting 

June  27, 2023 

Request for Board approval of payment of the following invoices: 

Ref 
No. For

V # SINV00183073 Invoice# 2723 Contracted Services 
V # SINV00188687 Invoice # 63557 - Professional Services - 05/20/23 
V # SINV00189513 Invoice# W-22-37 #4 - Contracted Services - 5/1 /23/-5/31 /23 

Subtotal 

V # SINV00183582 Invoice# 1877447 - Contracted Services - Proj 1-3167 
Project 1-3167 

V # SINV00182552 Invoice# 2722 Contracted Services - Proj 1-3408 
Project 1-3408 

V # SINV00185729 Invoice# 0206382- Contracted Services - 04/29/23 - Proj 1-3484
Project 1-3484 

TBP Invoice# 0207026 - Contracted Services - 05/27/23 - Proj 1-7089
TBP Invoice# 0207027 - Contracted Services - 05/27/23 - Proj 1-7089

Project 1-7089 

Total 

Amount
$ 2,499.00 

1,682.50 
2,883.75 

$ 7,065.25 

$ 1,750.00
$ 1,750.00 

$ 5,831.00 
$ 5,831.00 

$ 9,275.63 
$ 9,275.63 

2,394.30
1,552.73 

$ 3,947.03 

$ 27,868.91 



 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 

______________________________________________________________________________ 
 
  
 
 
 
 
 
 
 
 
 
 
 

 
 

8. Evergreen-Farmington 
Sanitary Drain  
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AGENDA 
 

DRAINAGE BOARD FOR THE EVERGREEN-FARMINGTON SANITARY DRAIN 
 

June 27, 2023 
 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of May 23, 2023 
 
3. Public Comments 

 
4. Present Change Order No. 3 for Pipeline Management Company for Construction of the S. 

Evergreen Interceptor Rehabilitation for a net decrease in the amount of $507,123.00 
 

5. Present Final Construction Estimate for Pipeline Management Company for the S. Evergreen 
Interceptor Rehabilitation for a final reserve payment to the contractor in the amount of 
$98,848.53 
 

6. Present Construction Estimate No. 15 for Walsh Construction Company II, LLC for the 8 
Mile Road Pump Station & SSO Chamber Improvements – Phase 1 in the amount of 
$1,747,664.96 with a transfer to the Oakland County Treasurer in the amount of $194,185.00 

 
7. Present Construction Estimate No. 1 for Midwest Power Systems for the Construction of the 

Lathrup SRT in the amount of $161,100.00 and a transfer to the Oakland County Treasurer in 
the amount of $17,900.00 
 

8. Present request for Board approval of payment of invoices and/or reimbursement of the Drain 
Revolving Fund in the amount of $9,205.12 
 

9. Other business 
 
10. Approve pro rata payment to Drainage Board members 
 
11. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD  
FOR THE EVERGREEN -FARMINGTON SANITARY DRAIN 

May 23, 2023 

A meeting of the Drainage Board for the Evergreen-Farmington Sanitary Drain was held in 
the office of the Oakland County Water Resources Commissioner, Public Works Building, One 
Public Works Drive, Waterford, Michigan at 2:00 p.m. on the 23rd day of May 2023. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held April 25, 2023, were presented for consideration. It was 
moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Evans Bantios, P.E., Assistant Chief Engineer, dated May 23, 
2023, requesting the Board approve the budget request for the design phase of the Walnut 1 
Corrective Action Plan for $450,000 was presented. It was moved by Markham, supported by 
Woodward, to approve the budget request for the design phase of the Walnut 1 Corrective 
Action Plan for $450,000 as presented.  

ADOPTED: Yeas - 3 
Nays - 0 

Construction Estimate No. 14 for Walsh Construction Company II, LLC for the 8 Mile 
Road Pump Station & SSO Chamber Improvements – Phase 1 in the amount of $902,043.62 
with a transfer to the Oakland County Treasurer in the amount of $100,227.07 was presented. 
It was moved by Markham, supported by Woodward, to approve Construction Estimate No. 
14 for Walsh Construction Company II, LLC for the 8 Mile Road Pump Station & SSO 
Chamber Improvements – Phase 1 in the amount of $902,043.62 with a transfer to the 
Oakland County Treasurer in the amount of $100,227.07 as presented. 

ADOPTED: Yeas - 3 
Nays - 0 
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It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Mr. Woodward and Ms. Markham. 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
    Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for the Evergreen-Farmington Sanitary Drain, Oakland County, 
Michigan, held on the 23rd day of May 2023, and that the minutes are on file in the office of the 
Oakland County Water Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Evergreen-Farmington Sanitary Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: May 23, 2023 



Form DC-111 drain change order

Department No.:  6010101 Account No. :  370373

Fund No.:  58410 Program No. :  149662

Project No.:  1-2914 Project Activity:  FAC

Contract No. :  CON9294

Date of Contract:  1/10/2022

Completion Date:  6/10/2022

Extended to:  N/A

Auth 
No.

Unit 
Used

Est. Qty. Unit Price
Amount 
Increase

Amount 
Decrease

3A

Syd -99.7 $25.00 --- $2,492.50
Ea -1.0 $7,500.00 --- $7,500.00

days -9.0 $4,000.00 --- $36,000.00
days -15.0 $1,500.00 --- $22,500.00
Sft 341.4 $80.00 $27,312.00 ---
Ea -3.0 $1,500.00 --- $4,500.00

Ea 38.0 $1,250.00 $47,500.00 ---

Gal -4078.0 $25.00 --- $101,950.00
Syd -99.7 $25.00 --- $2,492.50
Ton -42.4 $200.00 --- $8,470.00

Lsum -0.9 $15,000.00 --- $13,500.00
Vft -10.0 $600.00 --- $6,000.00
Vft -50.0 $150.00 --- $7,500.00
Ea -20.0 $1,750.00 --- $35,000.00
Ea 20.0 $1.00 $20.00 ---

Ea 15.0 $1,200.00 $18,000.00 ---

Pipeline Management Company

2673 E. Maple Road

Milford, MI 48381

Entire Project

CHANGE ORDER NO.  3

Evergreen Farmington Sanitary Drain Drainage District Board

For Construction of the S. Evergreen Interceptor Rehabilitation

Oakland County, Michigan

Authorization for Extras To & Changes In Contract

Contractor:

Beverly Hills, Birmingham & W. Bloomfield Township

Location-Description-Reason

Bid Item 13 - Concrete Repair, Prep and Patch

Bid Item 5 - HMA Surface, Rem
Bid Item 6 - Interceptor, Manhole Reconstruct
Bid Item 8 - Bypass Pumping System, Pump Rental

LOCATION:

Bid Item 24 - Concrete Repair, Prep and Patch, 
Directed

DESCRIPTION:

Bid Item 19 - Permit Allowance Free
Bid Item 20 - Exploratory Excavation for Utilities
Bid Item 21 - Fracture Repair
Bid Item 22 - Reinforcement Repair
Bid Item 23 - Additional Grout Port

Bid Item 9 - Bypass Pumping System, Pump Operation
Bid Item 12 - Interceptor Manhole Lining

Bid Item 14 - Grouting System Setup, Joint (Incld. 4 
Ports)
Bid Item 15 - Chemical Grout
Bid Item 16 - Aggregate Base, 21AA, 8 Inch, Special
Bid Item 17 - HMA 5E3, Mod

OAKLAND MACOMB INTERCEPTOR DRAIN DRAINAGE DISTRICT
Page 1 of 3

rev. 01/26/21



Form DC-111 drain change order

Auth 
No.

Unit 
Used

Est. Qty. Unit Price
Amount 
Increase

Amount 
Decrease

Location-Description-Reason

Ea -13.0 $1,750.00 --- $22,750.00

Gal -3152.0 $25.00 --- $78,800.00
Lsum -1.0 $32,000.00 --- $32,000.00
Lsum -1.0 $10,000.00 --- $10,000.00

Ea -50.0 $500.00 --- $25,000.00
Cft -1600.0 $60.00 --- $96,000.00
Lft -25.0 $1,500.00 --- $37,500.00

Lsum -1.0 $50,000.00 --- $50,000.00

Totals $92,832.00 $599,955.00

 Net

Decrease --- $507,123.00

Bid Item 29 - Cement Grout, Ports
Bid Item 30 - Cement Grout
Bid Item 31 - Spin-Cast Geopolymer Lining 54 inch
Bid Item 32 - Allowance for Odor Control

Bid quantities have been adjusted to as-built quanties 
installed.

REASON: 

Bid Item 27 - Cement Grout, Mobilization
Bid Item 28 - Cement Grout, Demobilization

Bid Item 25 - Chemical Grouting System Setup, Joint 
(Incl. 4 Ports), Directed
Bid Item 26 - Chemical Grout, Directed

OAKLAND MACOMB INTERCEPTOR DRAIN DRAINAGE DISTRICT
Page 2 of 3

rev. 01/26/21



  Form DC-111 drain change order

Prepared by:  Date:  

Evagelos Bantios, P.E. - Project Engineer

Recommended by:  Date:  

Approved by:  Date:  

Accepted by:  Date:  

David Lusky

Pipeline Management Company, LLC

Approved by:  Date:  

The Contractor agrees to do the work described above and agrees to accept payment in full on the basis indicated.

Bradley W. Shepler, P.E. - Hubbell, Roth & Clark, Inc. 

Joel Brown, P.E. - Chief Engineer

CHANGE ORDER NO.  3

Evergreen Farmington Sanitary Drain Drainage District Board

For Construction of the S. Evergreen Interceptor Rehabilitation

Beverly Hills, Birmingham & W. Bloomfield Township

The Contractor is hereby authorized and instructed to do the work described above in accordance with the terms of 
the Contract.

This Change Order No. 3 was approved by the Drain board on:  

Sid Lockhart, P.E. - Special Projects Manager

Oakland, MI

Oakland Macomb Interceptor Drain Drainage District
Page 3 of 3 rev. 01/26/21

5/30/2023

6/16/23

6/20/2023



 Form DC-113 drain construction estimate

Final Construction Payment

Department No.: 6010101 Account No.: 730373
Fund No.: 58410 Program No.: 149662

Project No.: 1-2914 Activity: FAC

Contractor: Account No.: 730373
Pipeline Management Company, LLC Date of Contract: January 10, 2022
2673 E. Maple Road Completion Date: June 10, 2022
Milford, MI 48381 Extended to: N/A

$1,854,000.00

$122,970.50

($507,123.00)

($384,152.50)

Original Contract Amount:

Previous Change Order Number: CO#1 & CO#2

Change Order This Estimate: Final Balancing Change Order

Total Net Change Orders:

Adjusted Contract Amount: $1,469,847.50

Final Sub-Total:  (Sheet 3 of 3 Column 7) $1,469,847.50

Less Deductions:  (Sheet 3 of 3 Column 7) -$      

Gross Estimate:  (Work in Place) 100.00% $1,469,847.50

Less Amount Reserved: $0.00

Final Amount Allowed: $1,469,847.50

Less Previous Estimates: $1,370,998.97

$0.00

Final Reserve Payment to Contractor $98,848.53
Balance of Contract To Date $0.00

$0.00
$98,848.53

Amount of Current Transfer: ($98,848.53)

Prepared by:  _________________________________________________ Date:

Recommended by:  ____________________________________________ Date:

Approved by:  ________________________________________________ Date:

Approved For Payment:  ________________________________________ Date:

Final Construction Payment Approved By Board On:

Jim Nash, Oakland County Water Resources Commissioner
S. Evergreen Interceptor Rehabilitation

Beverly Hills, Birmingham & W. Bloomfield Township
Oakland County, Michigan

Joel Brown, P.E. - Chief Engineer

Sid Lockhart, P.E. - Special Project Manager

Final Payment Request To Be Paid To Contractor:

Accounting Auditor:
Amount To Be Reserved (From Above)
Less Previous Transfers To Reserve:

Evagelos Bantios, P.E. - Project Engineer

Bradly W. Shepler, P.E. - Hubbell, Roth & Clark, Inc.

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

Page 1 of 2  Rev. 12/10/12  

5/30/2023

5/30/2023

6/16/23

6/20/2023



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  15

Department No. :  6010101 Account No. :  730352
Fund No. :  58410 Program No. :  149667

Project No. :  1-3181 Activity :  FAC
Vendor No. :  23191

Contractor : Contract No. :  6628
Walsh Construction Company II, LLC Date of Contract :  2/2/2022
3031 W Grand Blvd, Suite 640 Completion Date :  8/13/2027
Detroit, MI 48202
Original Contract Amount: $0.00

Previous Change Order Numbers: CO Nos. 1, 2, 3, 4, 5, 6, and 7. $50,177,000.25

Change Orders This Estimate Number:

Total Net Change Orders: $50,177,000.25

Adjusted Contract Amount: $50,177,000.25

Subtotal To Date:  (Sheet 2 of 3 Column 7) $4,881,865.39

Less Deductions to Date:  (Sheet 2 of 3 Column 7) $0.00

Gross Estimate:  (Work in Place) 9.73% $4,881,865.39

Less Amount Reserved:  (10% of Gross Estimate) $488,186.54

Total Amount Allowed To Date: $4,393,678.85

Less Previous Estimates: $2,646,013.89

$1,747,664.96

Reserve Payment to Contractor $0.00

Balance of Contract To Date $45,295,134.86 Accounting Auditor:  

$294,001.54

Amount of Current Transfer: $194,185.00

Prepared by:  Date:  
Charles J. Roarty, Jr., P.E. - NTH Consultants

Recommended by:  Date:  
Joe Siwek, P.E. - Consulting Engineer (Fishbeck)

Recommended by:  Date:  
Evagelos Bantios, P.E. - Project Engineer

Approved by:  Date:  
Joel Brown, P.E. - Chief Engineer

Approved by:   Date:  
Sid Lockhart, P.E. - Special Project Manager

Approved by Board on:  

Net Payment Request To Be Paid To Contractor:

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

8 Mile Road CAP 8 Mile Road Pump Station & SSO Chamber Improvements - Phase 1
Southfield

Oakland County, Michigan

May 1, 2023 to May 31, 2023

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 8            08/22/2022

June 6, 2023

6/6/2023

6/6/2023

6/16/23

6/20/2023

June 6, 2023



 Form DC-113 CONSTRUCTION ESTIMATE

Construction Estimate No.  1

Department No. :  6010101 Account No. :  730639
Fund No. :  58410 Program No. :  149667

Project No. :  1-3433 Activity :  FA C
Vendor No. :  40564

Contractor : Contract No. :  CON00010270
Midwest Power Systems Date of Contract :  4/19/2023
2401 Hickory Oak Lane Completion Date :  5/3/2024
Milford, MI 48380
Original Contract Amount: $2,313,504.20

Previous Change Order Numbers (none): $0.00

Change Orders This Estimate Numbers (none): $0.00

Total Net Change Orders: $0.00

Adjusted Contract Amount: $2,313,504.20

Subtotal To Date:  (Sheet 2 of 2 Column 7) $179,000.00

Less Deductions to Date:  (Sheet 2 of 2 Column 7) $0.00

Gross Estimate:  (Work in Place) 7.74% $179,000.00

Less Amount Reserved:  (10% of Gross Estimate) $17,900.00

Total Amount Allowed To Date: $161,100.00

Less Previous Estimates: $0.00

$161,100.00

Reserve Payment to Contractor $0.00

Balance of Contract To Date $2,134,504.20 Accounting Auditor:  

$0.00

Amount of Current Transfer: $17,900.00

Prepared by:  Date:  
Evagelos Bantios, P.E. - Project Engineer

Recommended by:  Date:  
John Bergsma Jr., P.E. - Consulting Engineer

Approved by:  Date:  
Joel Brown, P.E. - Chief Engineer

Approved by:   Date:  
Sid Lockhart, P.E. - Special Project Manager

Approved by Board on:  

Less Previous Transfers To Reserve:

Jim Nash, Oakland County Water Resources Commissioner
Evergreen Farmington Sanitary Drain Drainage District

 For Construction of the Lathrup SRT
Lathrup Village

Oakland County, Michigan

4/19/2023 to 6/7/2023

Net Payment Request To Be Paid To Contractor:

JIM NASH
OAKLAND COUNTY WATER RESOURCES COMMISSIONER

1 of 2       08/22/2022

6/15/2023

6/15/2023

6/15/23

6/20/2023

6/15/2023





 
 
 

Chapter 20 Drainage Board Meeting 
Regular Meeting – Tuesday, June 27, 2023 
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9. Henry-Graham Drain 
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AGENDA 
 

DRAINAGE BOARD FOR THE HENRY-GRAHAM DRAIN 
 

June 27, 2023 
 

1. Call meeting to order 
 
2. Approve minutes of meeting of February 28, 2023 

 
3. Public Comments 
 
4. Present Memorandum from Geoff Wilson, P.E. – Chief Engineer, dated June 27, 2023, 

requesting the Board authorize DVM Utilities to preform work established in its proposal 
within existing contract CON00008744 for an amount not-to-exceed $365,917.75 and 
approve $504, 238 total project cost for Drainage District Maintenance Repairs for 2023 
 

5. Present Maintenance Assessment Recommendation and Special Assessment Roll in the 
amount of $504,238 
 

6. Other business 
 
7. Approve pro rata payment to Drainage Board members 
 
8. Adjourn 
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MINUTES OF THE MEETING OF THE DRAINAGE BOARD 
FOR THE HENRY-GRAHAM DRAIN 

February 28, 2022 

A meeting of the Drainage Board for the Henry-Graham Drain was held in the office of the 
Oakland County Water Resources Commissioner, Public Works Building, One Public Works Drive, 
Waterford, Michigan at 11:00 a.m. on the 28th day of February 2022. 

The meeting was called to order by the Chairperson.  

PRESENT: Jim Nash, Oakland County Water Resources Commissioner 

David Woodward, Chairperson of the Oakland County Board of Commissioners 

Gwen Markham, Chairperson of the Finance Committee, Oakland County Board of 
Commissioners 

ABSENT: None. 

Minutes of the meeting held December 14, 2021, were presented for consideration. It 
was moved by Markham, supported by Woodward, that the minutes be approved. 

ADOPTED: Yeas - 3 
Nays - 0 

Chairperson Nash asked if there were any public comments. There were none. 

A memorandum from Brian Bennett, Civil Engineer III, dated February 22, 2022, 
requesting the Board to authorize the Chairperson to sign the Easement Use Agreement to 
accommodate John and Rebecca McClintock’s request was presented. It was moved by 
Markham, supported by Woodward, to authorize the Chairperson to sign the Easement Use 
Agreement to accommodate John and Rebecca McClintock’s request as presented. 

ADOPTED: Yeas - 3 
Nays - 0 

It was moved by Nash, supported by Markham, to certify attendance and authorize 
pro rata payment of $25 per day to Ms. Markham and Mr. Woodward 

ADOPTED: Yeas - 3 
Nays - 0 

There being no further business, the meeting was adjourned. 

________________________________________________ 
Jim Nash, Chairperson 
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STATE OF MICHIGAN ) 
)SS. 

COUNTY OF OAKLAND ) 

I, the undersigned, do hereby certify that the foregoing is a true and complete copy of the 
minutes of the Drainage Board for Henry-Graham Drain, Oakland County, Michigan, held on the 28th 
day of February 2022, and that the minutes are on file in the office of the Oakland County Water 
Resources Commissioner and are available to the public. 

I further certify that the notice of the meeting was posted at least 18 hours in advance of the 
meeting at the office of the Oakland County Water Resources Commissioner which is the principal 
office of the Drainage Board for the Henry-Graham Drain Drainage District. 

________________________________________________ 
Jim Nash, Chairperson 

Dated: February 28, 2022 



Form DC–001  

OAKLAND COUNTY WATER RESOURCES COMMISSIONER 
 Page 1 of 1 Rev.: 02/12/2018 

OAKLAND COUNTY  
WATER RESOURCES COMMISSIONER MEMORANDUM 

 
TO: Jim Nash - Chairperson of the Henry Graham Drain Drainage Board   

 
FROM: Geoff S. Wilson, P.E. - Chief Engineer 

 
SUBJECT: Henry Graham Maintenance Repairs 2023    
 
DATE: June 27, 2023    
 

 
The Henry Graham Drain was inspected in 2019 and requires maintenance. The enclosed storm 
drain consists of reinforced concrete pipe originally built in 1979 that primarily requires the sealing of 
leaking joints and repair of corroded reinforcing steel. A project scope was established, and pricing 
was received from multiple contractors with existing maintenance contracts with WRC. The total 
project estimate is based on the contractor pricing received in June 2023. The City of Troy and the 
City of Madison Heights have budgeted for these expenses and plan to pay the project cost through a 
single assessment in Summer 2023. 
 
Requested Actions: 
 
Authorize DVM Utilities to perform the work established in its proposal within existing 
contract CON00008744 for an amount not to exceed $365,917.75. 
 
Approve $504,238 total project cost for Henry Graham Maintenance Repairs for 2023. 



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

N/A to ROT002003 (Asset ID 24044) - Grout 

Circular, 27 In Diameter, 10' Long 

Local system upstream of main. Grout: IR @ 2' U/S of ROT002003

Traffic Control: Close crossover per 310-SP-CROSS-C-NFW (sign both directions)

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 10 Ft
Traffic Control 1 Lump Sum

ROT002004 to ROT002003 (Asset ID 24046) - Grout 

Circular, 60 In Diameter, 343' Long 

Grout: IR @ 64'; ID @ 268' (lift hole) D/S of ROT002004

Traffic Control: 003 - Close cross over per 310-SP-CROSS-C-NFW (sign both directions). 

004 - Work outside shoulder per 4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 343 Ft
Traffic Control 1 Lump Sum

N/A to ROT002005 (Asset ID 24047) - Grout 

Circular, 30 In Diameter, 10' Long 

Local system upstream of main. Grout: IR @ 2' U/S of ROT002005

Traffic Control: 005 - Close cross over per 310-SP-CROSS-C-NFW (sign both directions)

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 10 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

ROT005001 to ROT002009 (Asset ID 24054) - Grout 

Circular, 60 In Diameter, 198.3' Long 

Grout: IR @ 8' D/S of ROT005001

Traffic Control: 009 - Close lane per 123-NFW-1LC-R. *ROT005001 OR ROT008024 - Work 

outside shoulder per 4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 198 Ft
Traffic Control 1 Lump Sum

TRT143024 to ROT002022 (Asset ID 24681) - Grout 

Rectangular/Triple Box, 171x171, 155' Long 

Grout: IR @6'; IR @ 49'; IR @ 106' D/S of TRT143024BT

Traffic Control: None for 035

Chemical Grouting System Setup, Joint 3 Ea

Post Construction PACP CCTV 155 Ft
Traffic Control 1 Lump Sum

ROT002018 to ROT002027(BT) (Asset ID 24690) - Grout 

Circular, 36 In Diameter, 17' Long 

Grout: IR @ 12' D/S of ROT002018

Traffic Control: Minor Devices Only for 018

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 17 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

ROT002026 to ROT002028 (Asset ID 24688 (24684)) - Grout 

Rectangular/Triple Box, 171x171, 1231' Long 

Grout: IR @ 43' D/S of ROT002026

Traffic Control: Minor Devices Only for 026

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 43 Ft
Traffic Control 1 Lump Sum

ROT003004 to ROT003003 (Asset ID 22676) - Grout 

Circular, 48 In Diameter, 428' Long 

Grout: IR @ 67'; IG @ 314' U/S of ROT003003

Traffic Control: 004 - Close right lane per 123-NFW-1LC-R. 003 - Work outside shoulder 

per 4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 428 Ft
Traffic Control 1 Lump Sum

ROT005002 to ROT005001 (Asset ID 22711) - Grout 

Circular, 36 In Diameter, 26' Long 

Grout: HSV @ 15' D/S of ROT005002

Traffic Control: 002 - Close lane per 123-NFW-1LC-R (from east side of John R 

intersection. Taper radius at NW side of John R + 14 Mile intersection). ROT005035* - 

Work outside shoulder per 4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 26 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

ROT008019 to ROT008012 (Asset ID 22688) - Grout 

Circular, 24 In Diameter, 195' Long 

Grout: ID @ 18'; ID @ 65' D/S of ROT008019

Traffic Control: 019 - Close right lane per 123-NFW-1LC-R (intersection signing). 012 - 

Work outside shoulder per 4000-M-SHL-OU

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 195 Ft
Traffic Control 1 Lump Sum

TRT100003 to TRT100002 (Asset ID 25846) - Grout 

Square or Rectangular, 171x171, 466' Long 

Grout: ID @ 151'; IR @ 212'; ID @ 343'; ID @ 398' D/S of TRT100003

Traffic Control: 002 - Work outside shoulder per 4000-M-SHL-OU. None for 003 (rear 

yard).

Chemical Grouting System Setup, Joint 4 Ea

Post Construction PACP CCTV 466 Ft
Traffic Control 1 Lump Sum

TRT100005 to TRT100004 (Asset ID 25838) - Grout 

Square or Rectangular, 171x171, 632' Long 

Grout: ID (2) @ 31'; IR @ 150'  D/S of TRT100005

Traffic Control: None for 005 (rear yard). None for 004 (rear yard).

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 632 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT098063 to TRT100006 (Asset ID 25834) - Grout 

Square or Rectangular, 171x171, 607' Long 

Grout: ID @ 241'; ID @ 278'; ID @ 337'; IR @ 465' D/S of TRT098063

Traffic Control: Minor devices only for 063. None for 006 (rear yard).

Chemical Grouting System Setup, Joint 4 Ea

Post Construction PACP CCTV 607 Ft
Traffic Control 1 Lump Sum

TRT143013 to TRT143011 (Asset ID 25399) - Grout 

Circular, 102 In Diameter, 542' Long 

Grout: IR @ 139' D/S of TRT143013

Traffic Control: 013 - Close right lane per 123-NFW-1LC-R. 011 - Work outside shoulder 

per 4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 1 Ea

Post Construction PACP CCTV 542 Ft
Traffic Control 1 Lump Sum

TRT143015 to TRT143014 (Asset ID 25408) - Grout 

Circular, 102 In Diameter, 266' Long 

Grout: IR @ 47'; ID (lift hole) @ 133'; ID @ 161' U/S of TRT143014

Traffic Control: 014 - Close right lane per 123-NFW-1LC-R. ROT005013* - Close right lane 

per 123-NFW-1LC-R.

Chemical Grouting System Setup, Joint 3 Ea

Post Construction PACP CCTV 542 Ft
Traffic Control 1 Lump Sum

910



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT142003 to TRT143021 (Asset ID 25866) - Grout 

Square or Rectangular, 171x171, 692' Long 

Grout: IR/ID @406'; ID @ 457'; IR @ 585' D/S of TRT142003

Traffic Control: None for 003 (access through basin). None for 024 (access through 

basin). 

Chemical Grouting System Setup, Joint 3 Ea

Post Construction PACP CCTV 692 Ft
Traffic Control 1 Lump Sum

TRT094016 to TRT144001 (Asset ID 26218) - Grout 

Circular, 42 In Diameter, 10' Long 

Local system upstream of main. Grout: IR @ 3'; IR @ 8' U/S of TRT094007

Traffic Control: None for 016 (access from Wattles via basin parcel).

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 10 Ft
Traffic Control 1 Lump Sum

TRT144004 to TRT144003 (Asset ID 25440) - Grout 

Circular, 72 In Diameter, 363' Long 

Grout: IR @ 111'; IR @ 142'; ID @ 218'; IR @ 292'; D/S TRT144004

Traffic Control: 004 - Close lane per 123-NFW-1LC-R. 003 - Work outside shoulder per 

4000-M-SHL-OU.

Chemical Grouting System Setup, Joint 4 Ea

Post Construction PACP CCTV 363 Ft
Traffic Control 1 Lump Sum

4



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT144006 to TRT144004 (Asset ID 25437) - Grout 

Circular, 66 In Diameter, 284' Long 

Grout: IR @ 93'; IR @ 150' D/S of TRT144006

Traffic Control: 006 - Close lane per 123-NFW-1LC-R. Keep closed for 004.

Chemical Grouting System Setup, Joint 2 Ea

Post Construction PACP CCTV 284 Ft
Traffic Control 1 Lump Sum

TRT144009 to TRT144006 (Asset ID 25432) - Grout 

Circular, 66 In Diameter, 378' Long 

Grout: IR @ 6'; ID @ 38'; IR@ 78'; ID@ 161'; IR@ 361' D/S of TRT144006

Traffic Control: 009 - Close lane per 123-NFW-1LC-R. Keep closed for 006.

Chemical Grouting System Setup, Joint 5 Ea

Post Construction PACP CCTV 378 Ft
Traffic Control 1 Lump Sum

TRT144014 to TRT144011 (Asset ID 25425) - Grout/Deposits 

Circular, 54 In Diameter, 434' Long 

Grout: IR @ 343' D/S of TRT144014. Deposits Removal @ 420' D/S of TRT144014

Traffic Control: 014 - Close acceleration taper per 122-NFW-SHL-R. Keep cones extended 

on curb line to 011.

Chemical Grouting System Setup, Joint 1 Ea

Deposits Removal 1 Ea

Post Construction PACP CCTV 434 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT143016 to TRT143015 (Asset ID 24055) - Grout/Reinforcement Repair 

Circular, 96 In Diameter, 436' Long 

Grout: ID @ 7'; ID @ 284'; ID@ 292'; IR @ 381'; ID@ 424 U/S of TRT143015. Reinf Repair: 

12 (8sft - 4 ft rebar) @ 342'; 9 to 2 (12 sft - 11 ft rebar) @ 376' U/S of TRT143015

Traffic Control: Minor devices only for TRT143016*. TRT143014* - Close right lane per 

123-NFW-1LC-R.

Chemical Grouting System Setup, Joint 5 Ea

Concrete Repair, Prep and Patch 20 Sft

Corroded/Missing Reinforcement Repair 15 Ft

Post Construction PACP CCTV 436 Ft
Traffic Control 1 Lump Sum

ROT003011 to ROT003017 (Asset ID 24041) - Reinforcement Repair 

Circular, 60 In Diameter, 280' Long 

Reinf Repair: Joint 2 to 3 (9 sft - 8 ft rebar) 60' D/S of ROT003011

Traffic Control: 011 - Work outside shoulder per 4000-M-SHL-OU. ROT001032* Minor 

devices only.

Concrete Repair, Prep and Patch 9 Sft

Corroded/Missing Reinforcement Repair 8 Ft

Post Construction PACP CCTV 280 Ft
Traffic Control 1 Lump Sum

TRT051046 to TRT051045 (Asset ID 26200) - Reinforcement Repair 

Circular, 144 In Diameter, 578.1' Long 

Reinf Repair: joint 1 to 4 (30 sft) @ 49'; 12 to 1 (18 sft) @ 85'; joint 12 to 1 (9 sft) @ 337'; 

11 to 2 (80 sft) @ 338'; 12 to 1 (9 sft) @ 536' D/S of TRT 051046

Traffic Control: None for 046 (access through basin). None for 045 (rear yard). 

Concrete Repair, Prep and Patch 146 Sft

Corroded/Missing Reinforcement Repair 60 Ft

Post Construction PACP CCTV 578 Ft
Traffic Control 1 Lump Sum

.00



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT051049 to TRT051046 (Asset ID 26197) - Reinforcement Repair 

Circular, 144 In Diameter, 537.6' Long 

Reinf Repair: joint 11 (6 sft -1 ft rebar) @ 46'; joint 12 (6sft - 1 ft rebar); joint 12 to 1 (6 

sft - 3 ft rebar) @ 343'; joint 2 to 3 (6 sft - 3 ft rebar) @ 368'; Joint 1 (6 sft - 1 ft rebar) @ 

440'; 9 to 12 (36 sft - 16 ft rebar); 12 to 2 (36 sft - 16 ft rebar) D/S of TRT051049

Traffic Control: None for 046 (access through basin). None for 049 (rear yard). 

Concrete Repair, Prep and Patch 102 Sft

Corroded/Missing Reinforcement Repair 40 Ft

Post Construction PACP CCTV 538 Ft
Traffic Control 1 Lump Sum

TRT051050 to TRT051049 (Asset ID 26196) - Reinforcement Repair 

Circular, 144 In Diameter, 411' Long 

Reinf Repair: joint 7 (6 sft -1 ft rebar) @ 14'; Joint 11 to 2 (36 sft - 12 ft rebar) @ 129'; 

joint 10 (6 sft - 2 ft rebar) @ 202'; joint 10 (6 sft - 1 ft rebar) @ 217'; joint 10 (6 sft-1 ft 

rebar) @ 266'; joint 9 to 10 (10 sft - 3 ft rebar) @ 345'  D/S of TRT051050

Traffic Control: None for 050 (access through stub road). None for 049 (rear yard). 

Concrete Repair, Prep and Patch 70 Sft

Corroded/Missing Reinforcement Repair 20 Ft

Post Construction PACP CCTV 411 Ft
Traffic Control 1 Lump Sum



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

TRT051001 to TRT051050 (Asset ID 26195) - Reinforcement Repair 

Circular, 144 In Diameter, 488' Long 

Reinf Repair: joint 2 (8 sft-2 ft rebar) @ 67'; joint 3 (6 sft - 1 ft rebar) @ 116'; 12 (16 sft - 

10 ft rebar - HOLE DRILLED IN PIPE AT THIS LOCATION) @ 183'; joint 1 to 2 (14 sf - 8 ft 

rebar) @ 340'; joint 2 (6 sft - 1 ft rebar) @ 348'; joint 11 (6 sft - 1 ft rebar) @363';  U/S of 

TRT051050

Traffic Control: None for 050 (access through stub road). None for 001 (rear yard). 

Concrete Repair, Prep and Patch 56 Sft

Corroded/Missing Reinforcement Repair 23 Ft

Post Construction PACP CCTV 488 Ft
Traffic Control 1 Lump Sum

TRT051045 to TRT094020 (Asset ID 26201) - Reinforcement Repair 

Circular, 144 In Diameter, 590.4' Long 

Reinf Repair: joint 1 (6 sft - 1 ft rebar) @ 31'; joint 4 (8 sft - 4 ft rebar) @ 249'; D/S of 

TRT051045

Traffic Control: 020 -Work outside shoulder per 4000-M-SHL-OU. None for 045 (rear 

yard). 

Concrete Repair, Prep and Patch 14 Sft

Corroded/Missing Reinforcement Repair 5 Ft

Post Construction PACP CCTV 590 Ft
Traffic Control 1 Lump Sum

ROT003014 to ROT008006 (Asset ID 22705) - Spot Liner 

Circular, 30 In Diameter, 64' Long 

SL: IR 6' U/S of ROT008006 (actual size is 30")

Traffic Control: 014 - Close right lane per 123-NFW-1LC-R. 006 - Work outside shoulder 

per 4000-M-SHL-OU.

Spot Liner, 30 In 1 Ea

Post Construction PACP CCTV 64 Ft
Traffic Control 1 Lump Sum

32



Henry Graham Repairs 2023

Location/Pay Items

Estimated 

Quantity

Unit of 

Measure Unit Price Item Total

PROJECT WIDE ITEMS:

Additional Grout Port, Directed 15 Ea
Acrylimide Grout 3305 Gal

TOTAL ALL ITEMS:

ROT005013 to TRT143015 (Asset ID 24040) - OPTIONAL - CIPP LINE SEGMENT 

Circular, 54 In Diameter, 199' Long 

CIPP Line in 2030. Under intersection.

Traffic Control: 013 - Close right lane per 123-NFW-1LC-R. TRT143014* - Close right lane 

per 123-NFW-1LC-R

Pre Cleaning and CCTV 199 Ft

CIPP Lining, 54 In Diameter 199 Ft

Post Construction PACP CCTV 199 Ft
Traffic Control 1 Lump Sum

ROT002002 to ROT003011 (Asset ID 24042) - OPTIONAL - Spot Liner 

Circular, 60 In Diameter, 62' Long 

SL: 50' U/S of ROT003011

Traffic Control: 002 - Close cross over per 310-SP-CROSS-C-NFW (sign both directions). 

011 - Work outside shoulder per 4000-M-SHL-OU.

Spot Liner, 60 In 1 Ea

Post Construction PACP CCTV 62 Ft
Traffic Control 1 Lump Sum

$ , .00

5 917
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STORM DRAIN SYSTEMS

STORM DRAIN LEGEND
Storm Gravity Pipe

Online Storm Pipe
á á á á á á á á á á á á á á Online Storm Culvert

Prop Storm Pipe / Culvert

DD DD DD Aband Storm Pipe / Culvert

Private / Maintained by Others
Non WRC Culvert 
Virtual Drain Line

Artificial Hydro Pathway

Combined Gravity Main
Comb Interceptor

Private or Maint. by Others Interceptor

D D D Aband Comb Interceptor

Comb Lateral

Proposed Comb Lateral

D D D Aband Comb Lateral

Private or Maint. by Others Comb

Proposed Private or Main. by Others

Virtual Combined Line

Vault

Large pipe

Private Large Pipe

Retention/Detention Vault/Basin

Private Retention/Detention Vault/Basin

Storm Siphons
Online Siphon
Prop Siphon
Private Siphon

D D D Aband Siphon

Storm Force Main
Online Force Main
Prop Force Main

D D D Aband Force Main

Private / Maintained by Others

Combined Non-Gravity Main
Comb FM Interceptor

Comb FM Trunk

DD DD DD Aband Comb FM Interceptor

Comb FM/PrS Lateral

D D D Aband Comb FM/PrS Trunk or Lateral

Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout

Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
Spot Liner
Optional - Spot Liner
Optional - CIPP

HENRY GRAHAM DRAIN REPAIRS

Continued on Sheet TRT143

Continued on Sheet ROT001
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Continued on Sheet ROT003
One Public Works Drive
Building 95 West
Waterford, Michigan
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STORM DRAIN SYSTEMS

STORM DRAIN LEGEND
Storm Gravity Pipe

Online Storm Pipe
á á á á á á á á á á á á á á Online Storm Culvert

Prop Storm Pipe / Culvert

DD DD DD Aband Storm Pipe / Culvert

Private / Maintained by Others
Non WRC Culvert 
Virtual Drain Line

Artificial Hydro Pathway

Combined Gravity Main
Comb Interceptor

Private or Maint. by Others Interceptor

D D D Aband Comb Interceptor

Comb Lateral

Proposed Comb Lateral

D D D Aband Comb Lateral

Private or Maint. by Others Comb

Proposed Private or Main. by Others

Virtual Combined Line

Vault

Large pipe

Private Large Pipe

Retention/Detention Vault/Basin

Private Retention/Detention Vault/Basin

Storm Siphons
Online Siphon
Prop Siphon
Private Siphon

D D D Aband Siphon

Storm Force Main
Online Force Main
Prop Force Main

D D D Aband Force Main

Private / Maintained by Others

Combined Non-Gravity Main
Comb FM Interceptor

Comb FM Trunk

DD DD DD Aband Comb FM Interceptor

Comb FM/PrS Lateral

D D D Aband Comb FM/PrS Trunk or Lateral

Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
Spot Liner
Optional - Spot Liner
Optional - CIPP

HENRY GRAHAM DRAIN REPAIRS

Continued on Sheet ROT002

Continued on Sheet ROT004
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Continued on Sheet ROT046
One Public Works Drive
Building 95 West
Waterford, Michigan
48328-1907
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STORM DRAIN SYSTEMS
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Non WRC Culvert 
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Combined Gravity Main
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D D D Aband Comb Interceptor

Comb Lateral

Proposed Comb Lateral
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Private or Maint. by Others Comb

Proposed Private or Main. by Others

Virtual Combined Line

Vault

Large pipe

Private Large Pipe

Retention/Detention Vault/Basin

Private Retention/Detention Vault/Basin

Storm Siphons
Online Siphon
Prop Siphon
Private Siphon
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Storm Force Main
Online Force Main
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Combined Non-Gravity Main
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Comb FM Trunk
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Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
Spot Liner
Optional - Spot Liner
Optional - CIPP
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The information displayed in this map is compiled from recorded deeds, plats, 
tax maps, surveys and other public records.  Although this information is 
intended to accurately reflect public information,  it is not a legally recorded 
map or survey and is not intended to be used as one.  Users should consult 
primary/original information sources where appropriate.
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Channel
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Spillway
Aband Channel
Stream/River
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, Access Manhole

l, Access Point
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tax maps, surveys and other public records.  Although this information is 
intended to accurately reflect public information,  it is not a legally recorded 
map or survey and is not intended to be used as one.  Users should consult 
primary/original information sources where appropriate.
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Prop Storm Pipe / Culvert
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Non WRC Culvert 
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Combined Gravity Main
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D D D Aband Comb Interceptor
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Proposed Comb Lateral
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Virtual Combined Line
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Online Force Main
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Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet
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U Inlet w/ End Section
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"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section
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, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
Spot Liner
Optional - Spot Liner
Optional - CIPP
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The information displayed in this map is compiled from recorded deeds, plats, 
tax maps, surveys and other public records.  Although this information is 
intended to accurately reflect public information,  it is not a legally recorded 
map or survey and is not intended to be used as one.  Users should consult 
primary/original information sources where appropriate.
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Channel
Channel - No Easement
Spillway
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Stream/River
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HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
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"5 Standard Inlet
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U Inlet w/ End Section

!É Yard Inlet
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Private / Maintained by Others
Non WRC Culvert 
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Private Siphon
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Storm Force Main
Online Force Main
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Combined Non-Gravity Main
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Comb FM Trunk
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Comb FM/PrS Lateral
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Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
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Grout/Reinforcement Repair
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Optional - CIPP
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Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
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Optional - Spot Liner
Optional - CIPP
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STORM DRAIN SYSTEMS

STORM DRAIN LEGEND
Storm Gravity Pipe

Online Storm Pipe
á á á á á á á á á á á á á á Online Storm Culvert

Prop Storm Pipe / Culvert

DD DD DD Aband Storm Pipe / Culvert

Private / Maintained by Others
Non WRC Culvert 
Virtual Drain Line

Artificial Hydro Pathway

Combined Gravity Main
Comb Interceptor

Private or Maint. by Others Interceptor

D D D Aband Comb Interceptor

Comb Lateral

Proposed Comb Lateral

D D D Aband Comb Lateral

Private or Maint. by Others Comb

Proposed Private or Main. by Others

Virtual Combined Line

Vault

Large pipe

Private Large Pipe

Retention/Detention Vault/Basin

Private Retention/Detention Vault/Basin

Storm Siphons
Online Siphon
Prop Siphon
Private Siphon

D D D Aband Siphon

Storm Force Main
Online Force Main
Prop Force Main

D D D Aband Force Main

Private / Maintained by Others

Combined Non-Gravity Main
Comb FM Interceptor

Comb FM Trunk

DD DD DD Aband Comb FM Interceptor

Comb FM/PrS Lateral

D D D Aband Comb FM/PrS Trunk or Lateral

Private or Maint. by Others Comb FM/PrS

Lifecycle Status, Subtype, Easement for Maintenance
Channel
Channel - No Easement
Spillway
Aband Channel
Stream/River
Sediment Basin; Stilling Basin

HydroDrain Water Body
AssetMaintainer, Subtype

WRC Retention/Detention Basin

WRC Lake Level

WRC Channel

Private Retention/Detention Basin

Non WRC Lake/Pond or Stream/River

Non WRC Swamp / Marsh

Storm Structures
l, Standard Manhole / Access Point

, Built Over Line MH

4;JC Junction Chamber

"SÎ Siphon

"5 Standard Inlet

"Î Catch Basin

U Inlet w/ End Section

!É Yard Inlet

!© Rear Yard Catch Basin

"Îá Leaching Basin

É) Field/Trench Drain, NOT WRC

É)R Roof Drain, NOT WRC

@ Inlet w/ Headwall

U Pipe Outlet w/ End Section

@ Pipe Outlet w/ Headwall

, Access Manhole

l, Access Point

!« Air Release Valve
l, Cleanout

) Bulkhead or Cap

Qq Increaser / Reducer
Barrel Tap, TSV, or Blind Connection

4;NA No Access Chamber

H Restrictor / Orifice

4;W Weir

¼ÉD I V Diversion Chamber

¼ÉREG Flow Regulator

¼ÉDAM Dam

"DÎ Dam Maintained by Others

·,W Augmentation Well

l,SL Drain / Lake Level Lift Station

l,C Control Structure

l̂ Overflow Structure

l,US Special Structure

¼É( ( ( Oil Grit Separator Structure
Grout
Grout/Deposits
Grout/Reinforcement Repair
Reinforcement Repair
Spot Liner
Optional - Spot Liner
Optional - CIPP

HENRY GRAHAM DRAIN REPAIRS

Continued on Sheet TRT141

Continued on Sheet STT123
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Continued on Sheet ROT001
One Public Works Drive
Building 95 West
Waterford, Michigan
48328-1907



Project Costs

1)
a 365,918$                            
b

365,918$                            

2)
a
b
c
d 11,000$                              
e
f

11,000$                              

3)
a 7,000$                                
b
c
d
e
f
g

7,000$                                

4)
a 14,637$                              
b 25,614$                              
c 7,318$                                
d 32,500$                              
e 3,659$                                
f
g

.
83,729$                              

467,647$                            

5) 36,592$                              

6)

7) 504,238$                            

HENRY GRAHAM MAINTENANCE REPAIRS 2023
ESTIMATE OF PROJECT COSTS

Contracted Services: Construction Cost

Add More if Multiple Phases/ Contracts
Constuction Cost (as-bid)

Subtotal Construction Cost

REVISED: JUNE 22, 2023

Legal & Financial 

Engineering Consultants
Design Phase
Construction Administration   
Scheduling Consultant for Large Projects
Reiforcement Repair Construction Administration

Subtotal Engineering Consultants

Easements 
Legal Costs 
Financial Consultant (For Bond Sale Only) TBD
Bond Counsel (Bond Issue Only) TBD
OCIP Insurance 
Official Statement
Wetland Mitigation 

Subtotal Legal & Financial

County Services: 
Administration & General (ADM) 
Engineering (ENG)
Right-Of-Way (ROW) 
Construction Inspection (INS) 
GIS Mapping (ADM) 
Operation Staff (STD) (Shutdowns, Training New Facilities, etc.)
Survey (SUR)

Subtotal County Services

Less Anticipated Grant Funds

Project Subtotal

10% Construction Contingency

Total Project Cost

 6/3/2020



                          Date last assessment approved: 08/24/21
                                               Last Assessment: $270,262

                                       Expenditure History: Fiscal Year Amount

2016 $10,243
2017 ($5,059)
2018 $12,637
2019 $40,670
2020 $23,852
2021 $25,847
2022 $7,457

2023 YTD $8,851

Recommended Assessment:

  Total Anticipated Maintenance Expenses* $0
Henry Graham Maintenance Repairs 2023 Project Expenses $504,238

TOTAL RECOMMENDED ASSESSMENT $504,238

*Anticipated Maintenance Expenses for 2021-2023 were previously collected with the 8/24/2021 assessment

Prepared by: Date:_____________________
Geoff Wilson, P.E. - Chief Engineer

Approved by: Date:_____________________
Gary Nigro, P.E. - Manager

OAKLAND COUNTY WATER RESOURCES COMMISSIONER

MAINTENANCE ASSESSMENT RECOMMENDATION FOR THE

Henry-Graham Drain

Assessment for the Henry Graham Maintenance Repairs 2023 Project



*Percentage of Total Amount
Public Corporation Apportionment of Assessment Payment #1 Payment #2 Payment #3

City of Madison Heights 6.1182% 30,850.29$            30,850.29$            - -

City of Troy 89.1016% 449,284.12$          449,284.12$          - -

County of Oakland 2.0181% 10,176.03$            10,176.03$            - -

State of Michigan 2.7621% 13,927.56$            13,927.56$            - -

     Total 100.0000% 504,238.00$          504,238.00$          -$                       -$                       

*Apportionment based on Final Order of Apportionment dated 2/25/1971.

Assessment Payment Due Date(s):  Payment #1  07/31/2023

I hereby certify that I have prepared the Special Assessment Roll for the Maintenance of the
Henry-Graham Drain in accordance with the direction of the Drainage Board
and the statutory provisions applicable thereto.

Jim Nash
Chairman of the Drainage Board for the Henry-Graham Drain

The foregoing Special Assessment Roll for the maintenance of the Henry-Graham Drain was approved
by the Drainage Board on ______________________ .

Jim Nash
Chairman of the Drainage Board for the Henry-Graham Drain

OF THE HENRY-GRAHAM DRAIN

SPECIAL ASSESSMENT ROLL FOR THE MAINTENANCE
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