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Leadership Group:  Courts/Justice Administration 
 
Department:  Circuit Court 

 
Division:  Judicial Admin 

 
Project Sponsor:  Chris Bujak/John 
Cooperrider 

 
Date Requested:  01/31/2022 

 
PM Customer No. 311 

 
Request Type: Enhancements 

 
IT Team Name:  Courts/Justice Administration 

 
IT Team No:  B 

 
Project Manager/Leader:  Patti Smutzki 
Account 
Number: 

95174 
 

Account 
Description: 

CTS-Jud Admin-Admin 
 

Customer 
Name: 

Circuit Courts 

 
Grant Funded?  Yes No 

 
Mandate?  Yes  No 

Mandate Source:  State of Michigan 

 
Project Goal 
 
To establish a Courts Mandate Enhancement Budget so that hours may be utilized for Courts 
related development projects and application enhancements relating to mandates, to gain 
efficiency in the Courts business process. 
 
 
Business Objective 

To improve and expand all modules for Courts related to mandates from the State and/or 
County for the applications below.   
 

 Elections 
 Courts Explorer Application 
 Case Management System 
 Reporting Applications 
 Other Courts related applications 

 
Major Deliverables 
 Detailed Project Plan 
 Application and/or System Requirements 
 Technical Design Document 
 Application Code 
 Implementation Plan 
 User Acceptance Test Plan 
 Updated Disaster Recovery Toolkit(s) 

 
Approach 
 Request for mandates will come from Courts System Experts and submitted to 

OCIT for estimate 
 OCIT develops estimate and returns to Courts Sponsor for approval 



Oakland County 
Department of Information Technology 

Project Scope and Approach 
 

Project Name:  Courts Mandates Enhancement Budget 2023-2024 Project ID: DB3120CT  
 

 
Form Rev. 09/08/2016 Page 2 Project Rev. 6/15/2022  

 Courts submits the approved request to OCIT 
 Update Application Functionality 
 Test Updated Application Functionality 
 Update Disaster Recovery Tool Kit, if applicable 
 Implement Application Functionality Changes  

 
 

Research & Analysis 

Gartner Research Recommendation – N/A 

 

Benefits 

No Return on Investment (ROI) Analysis needed as this is mandated. 
 

Impact 

Number of Users 400+ users 

  

Divisions   

 Circuit Court 

 County Clerk 

 District Courts 

 Probate Court 

 Prosecutor 

 Public Services 

 Community Corrections 

 

Leadership Groups Courts/Justice Administration 

 

Risk 

Business Environment Medium – Project requires some changes to existing business 

process. 

     

Technical Environment Medium - Previously implemented technologies with new aspects 

and/or new requirements. 
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Assumptions 

Staffing IT Staffing: resources will be available for the hours estimated. 

  Other Staffing: additional staffing will be available as follows:  

Role: Name Hours per Day 

Sponsor Chris Bujak/John Cooperrider As Needed 

   

Facilities 

  

 

Technical 

 None 

 

Funding 

 Information Technology 

 

Other 

 None 

 

Priority 

 TBD 

 

Constraints 

 None  

 
Exclusions 

 None  
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PROJECT PHASE AUTHORIZATION 

 
Phase(s):  All 

 
Total Estimated Application Services                                    Hours:   800 
 
Total Estimated Technical Systems                Hours:   
 
Total Estimated CLEMIS                                                          Hours:   

 
Total Estimated Internal Services                                           Hours:   

 
IT Application Services Division Manager Approval:  

 
Date: 

 
IT Technical Systems Division Manager Approval:  

 
Date: 

 
IT CLEMIS Division Manager Approval:  

 
Date: 

 
IT Internal Services Division Manager Approval:  

 
Date: 

 
IT Management Approval: 
 
Approved:  Yes  No 

 
Date: 

 
Reason: 

 
Project Sponsor Approval: 
 
Title: 

 
Date: 

 
 

 

 
 

 PROJECT SUMMARY 
 
Authorized Development (see above)   Hours:    800 
 
Preliminary Estimated Development for Future Phases Hours:   
 
 
Grand Total Estimated Development   Hours:     800 Cost:  $132,000 
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PROJECT COMPLETION AUTHORIZATION 

 
 
 

 

 

 
Customer Acceptance of Product: 
 
Title: 

 
Date: 

 
Project Office Review: 

 
Date: 


